

Stoquify One-Week Meaningful-Progress Recovery Roadmap — 2026-08-10

Critical path, blocker closure, supplier certification, and referral release-isolation plan

ONE-WEEK RECOVERY ROADMAP

Prepared 2026-08-10

Evidence-led | seven-day critical path | measurable acceptance | controlled escalation

Current truth. Explicit blockers. Measurable progress.

Workspace: E:\ohada saas\Focused projects\stoquify Branch at planning time:
codex/service-boundary-burndown Current HEAD: 4a6cc16b56f708fff1130573b60cb6ae6e80a2c6
Seven-day window: Monday 2026-08-10 through Sunday 2026-08-16, Europe/Paris Planning mode: read-only
evidence review plus this single roadmap write

1. Executive feasibility verdict

A meaningful, externally inspectable improvement is feasible within seven calendar days. Completion of the whole Stoquify platform is not.

The credible committed outcome is:

By 2026-08-16, the selected release-hygiene gate set is 8/8 green and the canonical supplier workflow has passed a seven-scenario authenticated browser matrix, including restricted-role denial, default export redaction, safe lifecycle mutation, responsive layouts, keyboard/dialog behavior, accessibility scanning, persistence after refresh, and zero unhandled browser-console errors.

The customer-referral exact release is a stretch outcome. It may reach an isolated, exact Git revision with clean scope, graph, and security-diff evidence during this window. A real referral pilot or production release cannot be committed until external migration approvals, target PostgreSQL access, production secrets, HTTPS origin, provider credentials, Accounting entitlement, and a real consented cohort are supplied.

Feasibility confidence:

- 1 80% for the release-hygiene greenline if engineering is authorized by 2026-08-10 12:00.
- 1 70% for supplier browser certification if safe positive, denied-role, and lifecycle fixtures may be created by 2026-08-11 12:00.
- 1 40% for an exact referral release revision by 2026-08-16 because the current release-scope evidence predates the 562-path HEAD commit and exact Git isolation requires explicit authority.
- 1 0% for a truthful production referral pilot during this window without the external inputs named above.

This plan requires one primary engineer for five focused weekdays, product/QA participation for supplier acceptance, and either weekend capacity or acceptance that referral isolation remains stretch work.

2. Definition of meaningful progress

2.1 Committed deliverables

C1 — Release Hygiene Greenline

All of the following must pass on the same revision:

- 1 `npm run typecheck`
- 2 `npm run prisma:validate`
- 3 `npm run error:boundary:fail`
- 4 `npm run regulatory:hardcode:fail`
- 5 `npm run service:boundary:fail`
- 6 `npm run inventory:boundary:fail`
- 7 `npm run hard-delete:fail`
- 8 `npm run demo:trust:fail`

Current baseline: 6/8 pass. The raw-error and regulatory-hardcode gates fail.

C2 — Supplier Workflow Browser Certification

The canonical route is `/dashboard/purchases/suppliers`. Certification requires these seven scenarios:

- 1 Authenticated permitted user loads the list and sees only the expected tenant's suppliers.
- 2 Permitted user creates a uniquely tagged supplier and lands on its detail URL.
- 3 Detail state remains correct after hard refresh.
- 4 Permitted user edits the supplier and the change remains after hard refresh.
- 5 Restricted-role user is denied list, create, detail, edit, export, and lifecycle mutation without data disclosure.
- 6 Default export omits contact, email, phone, and tax ID; a sensitive export remains step-up/superuser controlled and audited.
- 7 An unused fixture is archived or a history-bearing fixture is deactivated according to server-owned rules, followed by deterministic cleanup or reset.

Every applicable scenario must also satisfy:

- 1 Desktop Chrome, tablet, and mobile viewport coverage.
- 1 No unexpected horizontal overflow, clipping, or actionable-element overlap.
- 1 No unhandled page, request, or browser-console errors.
- 1 Keyboard traversal and dialog focus/return-focus checks.
- 1 Axe scan with zero critical or serious violations on the list and mutation dialog.
- 1 Screenshots that contain no secrets and no unnecessary PII.
- 1 Focused supplier unit/integration tests remain green.

Current baseline: 0/7 authenticated supplier browser scenarios. Component, service, route, export, and AP tests exist; supplier-specific Playwright setup/spec/projects do not.

2.2 Stretch deliverable

S1 — Customer Referral Exact Release Candidate

Target:

- 1 Isolated worktree starts from `5d7c73d557e5ca49560fa8627ce45fb75a68de8a`.
- 1 Only approved referral candidate files and approved referral hunks from the four mixed shared files are applied from `4a6cc16b56f708fff1130573b60cb6ae6e80a2c6`.
- 1 Current scope report has zero unclassified paths and zero category conflicts.
- 1 Shared-hunk gate passes.
- 1 Graphs are regenerated on the isolated tree, not copied from the mixed tree.
- 1 An exact Git revision exists.
- 1 A revision-bound security-diff scan has no unresolved critical/high findings.
- 1 Non-production preflight is executed only if a safe target and approvals are supplied.

This is not a production-pilot commitment.

2.3 Explicit non-goals for the week

- 1 Whole-platform completion.
- 1 New HRIS, payroll, POS, inventory, country-pack, module-commercialization, AI, or analytics features.
- 1 Supplier data-model redesign or supplier statements.
- 1 Customer high-volume export queue design.

- 1 Broad architecture refactoring.
- 1 Production deployment without target evidence and authority.
- 1 Legal, statutory, tax, accounting, security, privacy, accessibility, or release certification beyond the exact evidence produced.
- 1 A second general audit, new skills, or another roadmap.

2.4 What remains after the week

Even if C1, C2, and S1 pass, these remain:

- 1 Real referral pilot evidence and 16/16 production-cohort checks.
- 1 Production migration adoption/checksum/risk approvals.
- 1 Production boundary secrets, HTTPS origin, provider channels, and Accounting entitlement.
- 1 Statutory country-pack qualified-expert approval.
- 1 Customer browser/accessibility certification.
- 1 High-volume/background export design where required.
- 1 Provider, incident-response, support, and adoption evidence.

3. Current-truth register

T01	Git revision	Confirmed	HEAD 4a6cc16, parent 5d7c73d	Current read-only Git result
T02	Tracked source since assessment	Unchanged	<code>git status</code> contains only untracked audit/report artifacts	Same-day gate results remain applicable to tracked code
T03	Current worktree cleanliness	Not release-clean	Eight untracked audit/report files existed before this roadmap	Do not delete them; use a clean worktree for referral isolation
T04	Raw-error boundary	Failing	2026-08-10 04:11 run: 12 active, 108 allowed, 120 scanned	Current and reproduced
T05	Raw-error breakdown	Ready engineering work	8 NEEDS_MIGRATION accounting rethrows; 4 connector SERVICE_RAW_DOMAIN_ERROR findings	Difficult work, not an external blocker
T06	Regulatory-hardcode gate	Failing	2026-08-10 04:11 run: one critical literal at <code>scripts/inventory-items-e2e-fixture.js:420</code>	Current and reproduced
T07	Regulatory finding semantics	Gate classification defect likely	Detector excludes paths containing <code>fixtures</code> , but the file name uses singular <code>e2e-fixture</code> ; gate notes explicitly exclude fixtures	Fix exclusion narrowly with a regression test; do not weaken runtime detection
T08	TypeScript/Prisma/service/inventory/hard-delete/demo gates	Passing	Same-day primary assessment; no tracked source change since	Not rerun to avoid redundant work
T09	Supplier code slice	Conditional pass	9 suites/38 tests claimed; typecheck, lint, AP gate, service boundary passed	Current implementation evidence, not release certification
T10	Supplier browser evidence	Missing	Supplier report and screenshot README explicitly claim no authenticated run	Current; 0/7 scenarios
T11	Browser infrastructure	Partial but reusable	<code>playwright.config.ts</code> , <code>tests/e2e/auth.setup.ts</code> , RBAC-negative and accessibility patterns exist	Supplier-specific seed/setup/spec/projects are absent
T12	Customer workflow	Partial	7 suites/43 tests and export trust 35/35 reported	Older type/build syntax blocker is superseded; browser/accessibility still missing
T13	Referral application workflow	Pilot-capable in seeded PostgreSQL	Takeoff report claims 29 suites/155 tests, browser smoke, build, 62 migrations, graph refresh	Local/seeded evidence only; not production release
T14	Referral scope report	Superseded for current HEAD	Report inspected 556 changed paths and recorded 9 unclassified/4 mixed; HEAD commit later contains 562 paths	Must be regenerated in an isolated worktree

T15	Referral report contradiction	Confirmed evidence-governance issue	Takeoff narrative says zero unclassified, while later canonical scope artifact says 9	Canonical gate artifact wins; narrative claim is stale
T16	Referral exact revision	Missing	Scope report blocks exact revision, graph-on-isolated-tree, security scan	Internal release work requiring authority
T17	Referral pilot evidence	Genuinely blocked	0/16; no PostgreSQL target, exact SHA, real cohort, or event evidence	External/operational dependencies
T18	Statutory country pack	Genuinely blocked outside critical path	11/12; qualified expert approval false	Keep production statutory claims paused
T19	Architecture impact	Large but navigable	Merged graph: 9,484 nodes/14,371 edges; services 5,719/10,287; actions 1,044/1,284; components 1,173/1,089	Use scoped impact analysis; no broad rediscovery
T20	Central error patterns	Existing reuse point	Actions graph centers <code>safeLoggedActionErrorMessage()</code> and <code>safeSuccessActionResult()</code> ; affected services already import <code>BusinessRuleError</code>	Favor canonical typed errors, not new abstractions
T21	Token efficiency	Unverified	No repo-visible AI token/session/cost ledger	Do not invent token totals
T22	Weekly capacity	Unverified	No named owner availability or weekend decision in repository	Day-1 user decision

4. Work-state and multidisciplinary disposition

4.1 Work-state summary

Completed and maintained:

- 1 TypeScript, Prisma, service-boundary, inventory-boundary, hard-delete, demo-trust, workflow-runtime, and receipt-token checks passed in the same-day assessment.
- 1 Purchasing/AP, payment/cash truth, offline POS replay, payroll immutability/presence, CI readiness, and settings classification are internally ready.
- 1 Customer referral application behavior has extensive seeded-database and test evidence.

Partially completed:

- 1 Release hygiene: 6/8 selected gates pass.
- 1 Supplier workflow: code/test complete enough for browser certification, but browser evidence is absent.
- 1 Customer workflow: code/test evidence exists; browser/accessibility and production proof remain.
- 1 Referral: application workflow exists; release isolation and target evidence remain.
- 1 Payroll/HRIS: internal controls exist; production statutory/provider evidence remains.

Genuinely blocked:

- 1 Referral target deployment and real pilot evidence.
- 1 Production migration adoption/checksum/risk approvals.
- 1 Production secrets, HTTPS origin, provider channels, entitlement, and real cohort.
- 1 Statutory country-pack expert approval.
- 1 Weekend execution if no responsible owner is available.

Ready internal work, not “blocked”:

- 1 The 12 raw-error findings.
- 1 The fixture-classification hardcode finding.
- 1 Supplier seed/auth/spec construction.
- 1 Referral file/hunk isolation and graph/security preparation after authorization.

Superseded or stale:

- 1 Old raw-error/regulatory reports showing zero findings.
- 1 Old supplier/customer syntax-error narratives.
- 1 The 556-path referral classification as a statement of current HEAD.
- 1 The takeoff narrative’s zero-unclassified claim.

4.2 Reviewer disposition

Enterprise/platform architecture	Apply. Isolate changes; 562 paths in one commit make exact release construction necessary.
Backend/domain/integration	Apply. Preserve transaction semantics while converting unknown raw rethrows to canonical typed errors.
Database/migration	Apply. Supplier certification needs reversible fixtures; referral target migration approvals remain external.
Security/IAM/privacy/abuse	Apply. Supplier RBAC denial, export redaction, step-up, tenant isolation, screenshot redaction, and referral security diff are acceptance gates.
Frontend/design system	Apply. Reuse current supplier dashboard and shared components; no redesign.
Workflow UX/accessibility/localization	Apply. Verify EN/FR-safe selectors, keyboard/focus, responsive layouts, and axe results.
Product/business process	Apply. Supplier is the closest releasable vertical slice; referral remains stretch.
Quality/release assurance	Apply. Require focused tests, browser matrix, one build/policy decision point, and binary acceptance.
SRE/DevSecOps/performance/cost	Apply. Use a clean worktree, target-bound evidence, and one build; token telemetry is unavailable.
SaaS packaging/adoption	Apply. Purchasing entitlement must remain; referral Accounting entitlement is target-specific.
Finance/accounting/reconciliation	Apply. Supplier AP history and accounting error services must preserve source truth; no accounting certification claim.
OHADA/SYSCOHADA/statutory	Apply only to gate integrity and external approval. The fixture literal is not evidence of a runtime statutory rule.
Audit/evidence/records/data quality	Apply. One canonical roadmap replaces daily reports; screenshots and command logs bind to acceptance IDs.
POS/inventory/offline	Not applicable to committed product scope, except the inventory E2E fixture must remain deterministic and runtime inventory code untouched.
Purchasing/supplier/AP	Apply fully. This is the committed product slice.
HRIS/payroll/employee privacy	Not applicable this week; no related feature work authorized.
Payments/provider/settlement	Apply only to accounting error-boundary regression and referral provider prerequisites; no provider rollout.
Accounting close/ledger/reporting	Apply to <code>close-assurance.service.ts</code> error semantics; do not change close logic.
Analytics/metric governance	Apply to daily outcome metrics; no new BI feature.
AI/agent governance	Apply to connector-inventory typed errors and token-efficiency stop rules; no agent expansion.
API/webhook/event/import/export	Apply to supplier export and referral delivery boundaries; no new provider integration.
Change/training/support/rollout	Apply through Day-1 decisions, daily checkpoint, fixture runbook, and go/no-go.

5. Exhaustive blocker register

5.1 Counts

There are 26 confirmed open conditions or blockers:

Engineering/control	2	B01–B02
Supplier test/evidence	5	B03–B07
Release isolation	6	B08–B12, B24
Environment/security/provider/entitlement	5	B13, B17–B20

Data/migration approval	3	B14–B16
Product/operations	2	B21, B26
Pilot evidence	1	B22
Regulatory expert approval	1	B23
Measurement/governance	1	B25

Eleven require external input, authority, or availability: B13–B21, B23, and B26. The rest are internal work, derivative evidence, or a clean-workspace condition.

5.2 Blocker identity and root cause

B01	Twelve unsafe raw-error findings	Eight accounting rethrows lack reviewed typed-boundary classification; four connector validations throw raw Error	Current gate run, 2026-08-10 04:11	Engineering, medium, blocks C1	Internal; ready
B02	E2E fixture misclassified as production VAT hardcoded	Singular filename e2e-fixture is not covered by detector's fixtures path exclusion	Current gate plus detector source	Control, critical gate impact but low runtime risk	Internal; ready
B03	Supplier permitted-user fixture absent	No purchasing-entitled authenticated fixture is bound to supplier tests	Supplier report and auth setup	Testing, high, blocks C2	Authority needed; open
B04	Supplier denied-role fixture absent	Existing denied fixture targets HRIS, not supplier permissions	Playwright config/auth setup	Testing/security, high, blocks RBAC proof	Authority needed; open
B05	Supplier lifecycle/reset fixture absent	No deterministic unused/history-bearing supplier pair and cleanup contract	Supplier report	Data/testing, high, blocks mutation proof	Authority needed; open
B06	Supplier Playwright project/spec absent	Generic browser infrastructure exists but no supplier setup/spec/project	File inventory	Testing, high, blocks all C2 evidence	Internal; ready after B03–B05
B07	Supplier responsive/accessibility evidence absent	No supplier screenshots, axe, keyboard, focus, or overflow evidence	Supplier report/README	QA/accessibility, high, blocks C2	Internal; ready after B06
B08	Referral scope evidence stale for HEAD	Report inspected 556 paths before 4a6cc16; commit contains 562	Git and timestamps	Release, high, blocks S1	Internal; ready in clean worktree
B09	Four mixed shared files need hunk isolation	Customer dashboard, permissions config, RBAC permissions, and sensitive action service combine referral/unrelated edits	Scope and hunk policy	Release/security, high	Internal; ready
B10	Exact referral revision absent	No Git-backed isolated SHA exists	Scope gate	Release, high	Requires Git authority
B11	Graph not regenerated on isolated revision	Existing graph represents mixed tree	Scope gate/graph report	Architecture/release, medium	Internal after B10 tree
B12	Security diff absent on exact revision	No revision-bound security scan	Scope gate	Security/release, high	Internal after B10
B13	Non-production PostgreSQL target unavailable	Pilot gate has no configured target/read-only query	Pilot evidence 0/16	Environment, critical for referral pilot	External; blocked

B14	Seven baseline migration adoptions unapproved	Production clone adoption needs DBA/release approval	Takeoff blockers	Data/approval, critical	External; blocked
B15	Historical migration checksum unresolved	Exact hash approval missing for 20260619120000_backfill_purchase_receive_permission	Takeoff blockers	Data/approval, critical	External; blocked
B16	Accounting/auth bridge risk approval absent	Exact-hash risk approval and target gate evidence missing	Takeoff blockers	Data/approval, high	External; blocked
B17	Boundary secrets unprovisioned	Statement signing/envelope, invite, public identity, receipt, history cursor secrets missing	Takeoff blockers	Security/config, critical	External; blocked
B18	Canonical HTTPS origin unconfigured	Target origin cannot bind secure links	Takeoff blockers	Environment/config, high	External; blocked
B19	Live delivery/invite provider credentials absent	No enabled email/WhatsApp and invitation provider	Takeoff blockers	Provider, high	External; blocked
B20	Pilot Accounting entitlement absent	Target organization lacks proven audited allow	Takeoff blockers	Entitlement, high	External; blocked
B21	Real consented pilot cohort/manifest absent	No accountable real-user attestations or non-PII references	Pilot gate	Product/operations, critical	External; blocked
B22	Pilot evidence gate 0/16	Derivative result of B10 and B13–B21	Pilot evidence report	Evidence, critical for production pilot	Blocked by prerequisites
B23	Statutory expert approval absent	Qualified reviewer approval false	Country-pack 11/12	Regulatory/expert, high but outside C1/C2	External; paused
B24	Root worktree contains unrelated audit artifacts	Eight untracked files precede this roadmap; release classifier would see mixed non-referral state	Current Git status	Release hygiene, medium	Workaround available
B25	Token telemetry absent	No actual tokens/session/cost ledger	Primary assessment	Measurement, medium, non-blocking	Start lightweight ledger
B26	Owner/weekend capacity unconfirmed	Days 6–7 are weekend and no named availability exists	Planning truth	Operations, high for S1	Day-1 decision

5.3 Closure contract

B01	Authorization	Backend lead	Four focused patches across affected accounting services plus connector service; add/extend matching service tests	Focused Jest, raw-error gate, typecheck	2026-08-11 EOD	Stop if safe semantic mapping is unclear; escalate to service owner; otherwise C1 fails
B02	None	Controls engineer	Add the exact E2E fixture to reviewed exclusions or formal fixture classifier; add detector regression test	Regulatory gate test and fail-mode gate	2026-08-10 EOD	Do not broadly exclude <code>scripts/</code> ; weakening detector fails C1
B03	Local DB mutation authority	QA/backend	Add supplier seed/bootstrap producing purchasing-entitled user and tenant	Auth setup asserts org, entitlement, permissions	2026-08-12 noon	If prohibited, accept C2 blocked and record exact required fixture
B04	B03	Security QA	Seed denied user with auth but without supplier read/write/export permissions	Negative auth state and denial spec	2026-08-12 noon	Reuse generic helper, not HRIS permissions
B05	B03	Backend/QA	Seed unique unused supplier plus history-bearing supplier and cleanup IDs	Pre/post query and cleanup proof	2026-08-12 noon	Use transaction/cleanup; never mutate production
B06	B03–B05	Frontend QA	Add supplier auth setup/spec and desktop/tablet/mobile/RBAC projects in Playwright config	Project list and seven scenarios execute	2026-08-13 noon	Run against isolated local/nonprod only
B07	B06	Accessibility QA	Reuse axe/layout evidence pattern; capture redacted screenshots	Zero critical/serious, no overflow/console errors	2026-08-14 noon	Any serious issue is a C2 no-go
B08	B24 and Git authority	Release lead	Create clean worktree from 5d7c73d; reapply approved referral scope from 4a6cc16	Current scope gate, zero unclassified/conflicts	2026-08-15 noon	If unavailable, S1 defers without affecting C1/C2
B09	B08	Release/backend	Apply only policy-approved hunks in four shared files	Shared-hunk gate and diff review	2026-08-15 EOD	Escalate any anchor ambiguity; do not take whole file
B10	B08–B09	Release owner	Create exact isolated commit with codex/branch naming	Clean status, exact SHA, scope digest	2026-08-16 noon	No commit authority means stop before revision claim

B11	B10 tree	Architecture owner	Refresh required a pp/actions/components/hooks/types /lib/prisma/services graphs on isolated tree	Graph report bound to SHA	2026-08-16 14:00	Do not reuse mixed-tree graph
B12	B10	Security reviewer	Run security-diff scan from parent/base to exact SHA	No unresolved critical/high findings	2026-08-16 16:00	Finding triggers no-go and remediation owner
B13	Environment allocation	Platform owner	Provide safe nonprod PostgreSQL URL through secret store	Read-only connectivity and target classification	Day 5 for S1 rehearsal	Without it, end at exact local revision
B14	DBA/release review	DBA/release owner	Approve adoption evidence for seven baselines	Signed/dated approval and target history check	Outside committed week	No approval means no target migration
B15	Historical evidence	DBA/security	Record exact checksum approval without rewriting migration	Migration health gate	Outside committed week	No silent history rewrite
B16	Risk approver	Accounting/security	Approve bridge hash and target-specific execution	Risk artifact and target gate	Outside committed week	Keep bridge blocked
B17	Deployment platform	Security/platform	Provision strong distinct secrets	Release secret preflight in target	Day 5 for rehearsal	Never place values in report/log
B18	Deployment platform	Platform	Configure canonical HTTPS URL	Origin preflight/browser link check	Day 5 for rehearsal	Local HTTP cannot prove production origin
B19	Provider sandbox	Integration owner	Enable email-first sandbox/test recipient; leave WhatsApp off initially	Delivery/invite provider smoke	Day 6 stretch	No credential means no live-channel claim
B20	Pilot org	SaaS/admin owner	Grant Accounting module with audited allow	Entitlement gate and audit record	Day 6 stretch	App workflow remains local only
B21	Product consent	Product/pilot owner	Select small consented cohort and complete operator-owned manifest	Manifest validation, no PII in repo	Outside committed week	No cohort means 0 production claims
B22	B10, B13–B21	Release evidence owner	Run read-only pilot evidence gate against exact deployed SHA	16/16	Post-deployment	Partial pass remains blocked
B23	Qualified expert	Statutory owner	Obtain dated expert-reviewed approval	Country-pack gate 12/12	Outside critical path	Keep production statutory claims paused

B24	None	Release owner	Leave user artifacts untouched; create separate clean worktree	Clean git status --porcelain	Before B08	Never delete/reset current artifacts
B25	Daily process	Engineering lead	Record tokens if visible; otherwise sessions, elapsed time, accepted outputs	Daily metric row	Start Day 1	Never invent token totals
B26	User decision	User/program owner	Name weekday/weekend owners and availability	Decision recorded by 2026-08-10 12:00	Day 1 noon	Without weekend owner, S1 moves out; C1/C2 remain

6. Conditions-of-success register

Scope freeze	Only C1, C2, then S1	Not yet formally approved	User, Day 1 noon	Decision entry	Parallel drift resumes
WIP limit	One primary slice plus one unblocker	Not operationally enforced	Engineering lead, immediate	Daily board	Rework/token waste
Engineering authority	May edit listed gate files/tests	Not recorded	User, Day 1 noon	Written authorization	C1 cannot begin
Fixture mutation authority	Local/nonprod seed and cleanup allowed	Missing	User/product, Day 1 noon	Environment classification	C2 blocked
Positive auth state	Purchasing-entitled same-tenant user	Missing	QA, Day 3 noon	Permissions endpoint	Happy path blocked
Denied auth state	Authenticated without supplier capabilities	Missing	Security QA, Day 3 noon	Forbidden-permission assertions	RBAC proof blocked
Lifecycle data	Unused and history-bearing supplier with cleanup	Missing	Backend/QA, Day 3 noon	DB assertions	Lifecycle proof blocked
Browser tooling	Supplier projects/spec, axe, screenshots	Generic tools only	Frontend QA, Day 3 EOD	Playwright project listing	C2 blocked
Clean release workspace	Separate worktree from parent	Root contains untracked audit artifacts	Release lead, Day 6 AM	Clean porcelain status	S1 invalid
Release policy	Candidate/mixed/excluded rules current	Historical 556-path artifact	Release lead, Day 6	Current gate	Exact scope unknown
Git authority	May create exact branch/commit	Missing	User, Day 1	Decision	S1 stops pre-commit
Security scan	Reviewer/tool available	No exact SHA	Security, Day 7	Revision-bound result	S1 no-go
Graph runtime	Deterministic graph refresh available	Existing mixed-tree graph exists	Architecture, Day 7	SHA-bound report	S1 no-go
Nonprod target	Safe Postgres and secret store	Not supplied	Platform, Day 5	Read-only preflight	Rehearsal skipped
External approvals	Migration/checksum/bridge approved	Missing	DBA/risk owners	Signed evidence	Production blocked
Provider/origin/secrets	Target-ready	Missing	Platform/integration	Preflight	Production blocked
Real pilot	Consent, cohort, entitlement, exact SHA	Missing	Product/ops	16/16 gate	Production pilot blocked
Weekend capacity	Named owner for Aug 15–16	Unknown	User, Day 1	Decision	S1 deferred
Token ledger	Actual if visible; proxy otherwise	Missing	Engineering lead	Daily row	Efficiency remains unmeasured
Evidence discipline	Update this report; no daily reports	Approved in prompt, not operationalized	Program owner	Artifact count	Context sprawl returns

7. Dependency graph and critical path

Architecture diagram source

```

flowchart LR
  D0["Day-1 decisions and scope freeze"] --> G1["B02 fixture-classifier fix"]
  D0 --> G2["B01 connector typed errors"]
  D0 --> G3["B01 accounting typed-boundary fixes"]
  D0 --> G4["C1: 8/8 greenline"]
  G1 --> F1["Supplier positive/denied/lifecycle fixtures"]
  G1 --> F2["Supplier Playwright setup and projects"]
  G1 --> F3["Seven browser scenarios"]
  G1 --> F4["Responsive, axe, keyboard, screenshots"]
  G2 --> C2["C2: supplier browser certification"]
  G3 --> W1["Clean worktree from 5d7c73d"]
  G3 --> W2["Referral candidate and four shared hunks"]
  G3 --> W3["0 unclassified/conflicts"]
  G3 --> W4["Exact SHA"]
  G3 --> W5["Isolated graphs and security diff"]
  G4 --> S1["S1: exact referral candidate"]
  S1 --> EXT["External target, approvals, secrets, providers, entitlement, cohort"]
  EXT --> PILOT["16/16 real pilot evidence"]

```

```

D0 --> G1
D0 --> G2
D0 --> G3
D0 --> G4
D0 --> F1
D0 --> F2
D0 --> F3
D0 --> F4
D0 --> C2
D0 --> W1
D0 --> W2
D0 --> W3
D0 --> W4
D0 --> W5
D0 --> S1
D0 --> PILOT
D0 --> EXT

```

Committed critical path:

Day-1 authority → B01/B02 fixes → 8/8 greenline → supplier fixtures → supplier Playwright matrix → supplier browser certification

Stretch critical path:

C2 → clean parent worktree → referral file/hunk isolation → zero classification blockers → exact SHA → isolated graph + security diff

External production path:

S1 + migration approvals + target configuration + providers + entitlement + real cohort → 16/16 pilot gate

Tasks that can run concurrently:

- 1 B02 fixture classification and B01 connector typed-error work.
- 1 Supplier fixture design may begin while accounting error fixes finish, but browser execution waits for C1.
- 1 External target/approval provisioning may run independently; it must not interrupt C1/C2.

Tasks removed from the week:

- 1 Statutory approval implementation, payroll/HRIS expansion, new POS/inventory work, customer redesign, supplier statements, broad AI work, report consolidation beyond this roadmap.

Earliest credible completion:

- 1 C1: Tuesday 2026-08-11 EOD.
- 1 C2: Friday 2026-08-14 EOD.
- 1 S1: Sunday 2026-08-16 EOD only with weekend and Git/security/graph authority.
- 1 Real referral pilot: not credibly schedulable from current evidence.

8. Seven-day calendar and half-day execution board

Mon 10 AM	GOV-01	User + lead, 2h	Approve C1/C2, WIP, owners, fixture mutation, Git/worktree, weekend	Six Day-1 decisions recorded	No authority: publish blocked decisions, do not rediscover
Mon 10 AM	BASE-01	Lead, 2h	Bind HEAD, current gate outputs, 8/8 baseline, paused work	Baseline rows updated	Unlock GATE-01
Mon 10 PM	GATE-01	Backend/control, 4h	B02 narrow fixture classification plus four connector typed errors and tests	Gate tests + connector tests + two gates	Unknown semantic issue: escalate
Tue 11 AM	GATE-02	Accounting backend, 4h	Accountant access, receivable document, statement raw rethrows; preserve typed errors and retry semantics	Three service suites, raw-error count reduced	Failing domain behavior stops merge
Tue 11 PM	GATE-03	Accounting backend, 4h	Settlement, reversal, close-assurance rethrows and regression tests	Remaining service suites; raw-error 0	Run C1 chain
Wed 12 AM	CERT-01	QA/release, 2h	Run selected 8 gates on same revision	8/8, exact SHA	Any failure returns to named owner
Wed 12 AM	SUP-01	Backend/QA, 2h	Create supplier seed/cleanup contract and positive/denied/lifecycle records	Org/permission/data assertions	Unlock SUP-02
Wed 12 PM	SUP-02	Frontend QA, 4h	Add supplier auth setup/spec and four projects: desktop, tablet, mobile, RBAC-negative	Project listing and auth states pass	Auth failure escalates fixture owner
Thu 13 AM	SUP-03	Frontend/backend QA, 4h	List/create/detail/edit/hard-refresh persistence, unique evidence tag	Scenarios 1–4 pass; cleanup IDs retained	Mutation mismatch is no-go
Thu 13 PM	SUP-04	Security/accessibility QA, 4h	RBAC denial, export redaction/step-up, lifecycle rule, axe, keyboard/focus	Scenarios 5–7; no critical/serious violations	Leakage or RBAC failure is no-go
Fri 14 AM	SUP-05	QA, 4h	Desktop/tablet/mobile rerun, overflow/console checks, redacted screenshots, cleanup	7/7 and evidence matrix	Any unstable test reruns once, then root-cause
Fri 14 PM	CERT-02	Release/product, 4h	Focused tests, one typecheck/gate pass, optional one build/policy run in clean authorized environment	C2 go/no-go, this roadmap updated	C2 is weekly committed exit

Sat 15 AM	REF-01	Release lead, 4h	New worktree at 5d7c73d; inventory 562-path 4a6cc16 diff; exclude supplier/audit/temp work	Clean base and approved scope manifest	No Git authority: stop S1
Sat 15 PM	REF-02	Release/backend, 4h	Apply candidate files and only approved hunks from four mixed files; run scope/hunk gates	0 unclassified/conflicts; hunk gate pass	Ambiguous hunk escalates
Sun 16 AM	REF-03	Architecture/security, 4h	Create exact SHA if authorized; regenerate required graphs; run security diff	SHA-bound graph and no critical/high	Finding/authority blocks S1
Sun 16 PM	GOV-02	Product/release, 4h	Final go/no-go; optional nonprod preflight if target supplied; update metrics and next slice	C1/C2 accepted; S1 exact state truthful	No production claim without external proof

9. Task-level definitions of ready and done

GATE	Exact finding list, affected tests, no schema scope, service semantics understood	Focused tests pass; raw/regulatory gates pass; no broad allowlist; typecheck passes
SUP fixture	Written local/nonprod mutation authority, database classification, unique evidence tag, cleanup plan	Positive/denied/lifecycle records exist, permissions asserted, cleanup repeatable, no production data touched
SUP browser	Fixture states exist, server reachable, storage states fresh, routes stable	7/7 scenarios, three viewports, RBAC denial, export redaction, axe/keyboard/focus, no console errors, screenshots redacted
C2 certification	SUP browser done, focused tests named, same SHA, clean evidence directory	Product/QA signoff based on binary matrix; residuals recorded without "certified" overclaim
REF isolation	Git authority, clean worktree, parent/current SHAs, policies reviewed	0 unclassified/conflicts, four mixed hunks isolated, no audit/supplier/temp leakage
REF exact revision	REF isolation done, graph/security owners available	Exact SHA, clean status, graph bound to SHA, security diff no unresolved critical/high
Nonprod rehearsal	Exact SHA, safe target, approvals, secrets, origin, provider sandbox, entitlement	Target gates pass and evidence is environment-bound; otherwise precisely blocked
Daily checkpoint	Prior acceptance data available	One update in this roadmap; no new status document

10. Verification and evidence matrix

10.1 Release hygiene

Run after focused tests:

Code excerpt

```
npm run typecheck npm run prisma:validate npm run error:boundary:fail npm run
regulatory:hardcode:fail npm run service:boundary:fail npm run inventory:boundary:fail
npm run hard-delete:fail npm run demo:trust:fail
```

Focused gate tests:

Code excerpt

```
npx jest --runTestsByPath "scripts/__tests__/raw-error-boundary-gate.test.js"
"scripts/__tests__/regulatory-hardcode-gate.test.js" --runInBand npx jest
--runTestsByPath
"services/agents/portfolio/__tests__/connector-inventory-read-model.service.test.ts"
--runInBand npx jest --runTestsByPath
"services/accounting/__tests__/accountant-access.service.test.ts"
"services/accounting/__tests__/close-assurance.service.test.ts"
"services/accounting/__tests__/customer-receivable-document.service.test.ts"
"services/accounting/__tests__/customer-settlement.service.test.ts"
"services/accounting/__tests__/customer-settlement-reversal.service.test.ts"
"services/accounting/__tests__/customer-statement.service.test.ts" --runInBand
```

Pass: all commands exit 0. Fail: any active finding, domain regression, masking of typed errors, or widened regulatory exclusion.

10.2 Supplier unit/integration

Minimum focused suite:

Code excerpt

```
npx jest --runTestsByPath
"components/suppliers/__tests__/supplier-management-dashboard-export.test.ts"
"services/supplier/__tests__/supplier.service.test.ts"
"services/supplier/__tests__/supplier-export.service.test.ts"
"services/purchasing/__tests__/ap-history.service.test.ts"
"hooks/__tests__/useAPHistoryWorkbench.test.ts" "app/[locale]/(dashboard)/dashboard/pu
rchases/suppliers/__tests__/page-boundary.test.tsx" "app/[locale]/(dashboard)/dashboar
d/purchases/suppliers/__tests__/layout-boundary.test.tsx" "app/[locale]/(dashboard)/da
shboard/purchases/payables/history/__tests__/page.test.tsx"
"app/[locale]/(dashboard)/dashboard/suppliersSystem/__tests__/page-boundary.test.tsx"
--runInBand
```

Add focused tests for any changed seed/auth/setup helpers.

10.3 Supplier authenticated browser

Expected future projects:

Code excerpt

```
npm run test:e2e -- --project=supplier-authenticated-desktop
--project=supplier-authenticated-tablet --project=supplier-authenticated-mobile
--project=supplier-rbac-negative
```

Evidence per scenario:

- 1 SHA, base URL class, evidence tag, viewport, route.
- 1 Passed assertions and denied assertions.
- 1 Console/page/request failure count.

- 1 Axe critical/serious count.
- 1 Overflow/overlap/clipping result.
- 1 Screenshot path with PII/secrets review.
- 1 Fixture IDs or digests only; no credentials.
- 1 Cleanup result.

10.4 Referral isolation

Future execution only, in a separate clean worktree:

Code excerpt

```
npm run referral:release:scope:gate npm run referral:release:hunks:gate
```

Then:

- 1 Regenerate architecture graphs on the isolated revision using the established deterministic Graphify workflow.
- 1 Record exact SHA and scope digest.
- 1 Run the installed security-diff scan against the parent/base and exact SHA.
- 1 Run `npm run build:app` once at the release-decision point, not after every edit.
- 1 Run `npm run policy:gates` only when C1 is green and the statutory external block is expected/understood.
- 1 Run `npm run referral:pilot:evidence:gate` only against a real, consented, exact deployed revision and read-only PostgreSQL target.

10.5 Commands deliberately not run in this planning turn

- 1 `npm run policy:gates`: it generates multiple evidence artifacts and is intentionally blocked by statutory expert approval.
- 1 `npm run build:app`: it writes build output; existing takeoff evidence says it passed, but this planning prompt allowed only one report write.
- 1 Referral scope/hunk/pilot gates: their default flows update canonical evidence artifacts and current root includes unrelated audit files.
- 1 Browser tests: no supplier fixtures/spec/projects currently exist.

11. Day-1 user decision packet

D01 Critical path	Approve C1 → C2 → S1, choose referral first, or choose another workstream?	Approve C1 → C2 → S1; supplier is nearest verifiable user outcome and referral is externally constrained	2026-08-10 12:00	B02 analysis only	Parallel work continues
D02 Change authority	May engineering fix only B01/B02 and add focused tests?	Yes; both are current internal gate failures	2026-08-10 12:00	Read-only review	C1 cannot start
D03 Fixture authority	May local/nonprod seed, mutate, and clean deterministic supplier records/users?	Yes, only classified local/nonprod DB; never production	2026-08-10 12:00	Browser spec skeleton only	C2 remains blocked
D04 Owner/capacity	Name engineering, QA/product, security/release owners; is weekend work authorized?	Protect Mon–Fri for C1/C2; weekend only for S1	2026-08-10 12:00	Weekday tasks	S1 moves beyond week
D05 Git/release authority	May a clean worktree/codex/ branch and exact referral commit be created from 5d7c73d?	Yes after C2; never alter/delete root audit files	2026-08-10 EOD	C1/C2	S1 stops at plan
D06 External package	Will nonprod PostgreSQL, approvals, secrets, HTTPS, email sandbox, Accounting entitlement, and pilot owner be supplied?	Supply only what is safely available; do not delay C1/C2	2026-08-14 noon for stretch	Complete C1/C2/isolation	No referral rehearsal/pilot claim

Statutory expert assignment is required for future country-pack production work, but it is not a Day-1 prerequisite for C1/C2.

12. Progress metrics and token-efficiency controls

12.1 Baseline and targets

Execution-board tasks accepted	0/16	2–3 half-day tasks	12/12 committed tasks; stretch reported separately
Selected release gates	6/8	Close at least one failing cluster/day	8/8
Raw-error findings	12	4–8 removed with tests/day	0
Regulatory-hardcode findings	1	Close Day 1	0
Supplier browser scenarios	0/7	Fixtures Day 3; 3–4 scenarios/day	7/7
Supplier viewports	0/3	Begin Day 4	3/3
Supplier critical/serious axe findings	Unmeasured	Measure Day 4	0
Referral current unclassified paths	Unknown; historical report says 9	Recompute Day 6	0 for S1
Referral mixed shared paths	4	Isolate Day 6	0 unresolved for S1
Exact referral SHA	0/1	Day 7 stretch	1 if authorized
Genuine external blockers closed	0/11	Owner/deadline assigned	Do not promise closure; 11/11 explicitly owned
WIP	Unbounded historically	≤2	≤2
New planning/readiness reports	1 canonical roadmap	0 new	1 total
Rework loops	Unmeasured	Max 2 attempts without new evidence	≤1 average per accepted task
Actual tokens per accepted deliverable	Unavailable	Record if visible	No fabricated value

12.2 Daily checkpoint template

Update this section in place. Do not create a daily report.

2026-08-10								
2026-08-11								
2026-08-12								
2026-08-13								
2026-08-14								
2026-08-15								
2026-08-16								

12.3 Stop rules

- 1 WIP maximum: one primary implementation slice plus one unblocker.
- 1 No new product stream during the week.
- 1 No whole-repository audit unless HEAD materially changes the question.
- 1 No new readiness document; update this roadmap and existing canonical evidence only.
- 1 After two failed attempts without new evidence, stop, classify the root cause, assign an owner, and switch to the next authorized task.
- 1 Discovery is capped at one targeted search/source pass per task before implementation begins.
- 1 A task does not count as complete without its named acceptance evidence.
- 1 File count, line count, prompt count, report count, and test count are activity measures, not user value.
- 1 Track accepted gates and journeys per session. If token telemetry becomes visible, calculate tokens divided by accepted deliverables.

13. Risk, rollback, and escalation register

Unknown DB error is masked by generic typed error	Preserve <code>ApplicationError</code> and known Prisma/control-flow semantics; add negative tests	Revert only the focused execution commit; no hard reset	Financial/idempotency behavior changes
Regulatory detector is broadly weakened	Exact fixture rule plus regression proving production literal still fails	Revert narrow detector/test change	Any runtime file becomes excluded
Supplier fixture touches production	Require local/nonprod classification and explicit URL review	Transaction/cleanup script; retain IDs/digests	Target classification uncertain
Supplier lifecycle leaves residue	Unique evidence tag and deterministic cleanup	Cleanup in finally/teardown; manual query check	Cleanup fails twice
Cross-tenant or denied-role leakage	Permissions endpoint assertions and denial tests before mutations	Disable test user, revoke role, stop run	Any foreign tenant identifier/data appears
Sensitive export or screenshot leaks PII	Default redaction, reviewed fixture-only values, screenshot review	Remove unsafe evidence, rotate any exposed secret	Any real contact/tax/credential data appears
Browser evidence is flaky	One retry maximum; capture trace/video on failure	Root-cause before rerun; do not certify intermittent pass	Same scenario fails twice
Referral isolation consumes supplier/audit/temp changes	New worktree from exact parent; path/hunk policies	Abandon isolated worktree/branch without touching root	Unexpected path or hunk appears
Migration history is rewritten	Approval-only adoption/checksum workflow	Stop; restore from tracked exact bytes, never silent rewrite	Hash mismatch lacks evidence
Secrets leak to logs/report	Secret store, preflight prints state only	Revoke/rotate immediately, purge unsafe evidence through approved process	Any secret value printed
Graph represents wrong tree	Run only after isolated tree and bind SHA	Regenerate on correct SHA	Digest/SHA mismatch
Security diff finds high risk	Predefine no-go	Do not promote; create focused remediation	Any unresolved critical/high
Schedule assumes weekend	Day-1 availability decision	Complete C1/C2 Friday; move S1	No named weekend owner
Planning/report churn returns	One canonical report and WIP cap	Stop new report, merge evidence here	New generic audit/roadmap requested without changed evidence

14. End-of-week go/no-go criteria

14.1 C1 release-hygiene go

Go only if:

- 1 8/8 selected gates pass on the same SHA.
- 1 Raw-error active count is 0.
- 1 Regulatory-hardcode active count is 0 without broad exclusions.
- 1 Focused gate/service tests pass.
- 1 No schema/migration or unrelated refactor entered the slice.

Otherwise: no-go, with exact failing gate and owner.

14.2 C2 supplier browser-certification go

Go only if:

- 1 7/7 scenarios pass.
- 1 Desktop/tablet/mobile pass.
- 1 Restricted-role denial covers read, mutation, export, and lifecycle.
- 1 Default export is redacted; sensitive export remains step-up/superuser/audited.
- 1 No unexpected console/page/request failures.
- 1 Zero critical/serious axe violations.
- 1 Keyboard/dialog focus checks pass.
- 1 Fixture cleanup passes.
- 1 Focused supplier tests and C1 remain green.
- 1 Evidence contains no secrets or unnecessary PII.

Otherwise: retain “conditional pass”; do not claim release certification.

14.3 S1 referral exact-candidate go

Go only if:

- 1 Clean isolated base is 5d7c73d.
- 1 Current classifier has zero unclassified/conflicts.
- 1 Four mixed paths pass the hunk contract.
- 1 Exact SHA exists.
- 1 Graph output is regenerated and bound to that SHA.
- 1 Security diff has no unresolved critical/high findings.
- 1 Root user artifacts remain untouched.

Otherwise: record the precise stage reached. No production release claim.

14.4 Production referral no-go

Production remains no-go unless B13–B22 are closed and the pilot evidence gate is 16/16. Local smoke, seeded data, exact SHA, or nonprod rehearsal alone cannot override this.

15. Post-week backlog at milestone level

- 1 Referral target readiness: approvals, nonprod deployment, secrets/origin/providers, entitlement, exact-revision rehearsal.
- 2 Real referral pilot: consented cohort, support runbook, statement-to-activation evidence, 16/16 gate.
- 3 Statutory country-pack production approval: qualified expert review and runtime promotion evidence.
- 4 Customer browser/accessibility certification and high-volume export decision.
- 5 Evidence governance: canonical index/supersession policy without deleting audit history.
- 6 Token/cost governance: capture actual session/token/cost telemetry if the execution environment exposes it.

16. Three actions that must begin immediately

- 1 **Owner: user/program owner. Deadline: 2026-08-10 12:00. Deliverable:** approve the C1 → C2 → S1 sequence, named weekday/weekend owners, B01/B02 code authority, local/nonprod supplier fixture mutation, and clean worktree/exact-commit authority. **Acceptance:** D01–D05 each has an explicit yes/no decision; if weekend work is unavailable, S1 is formally moved out without weakening C1/C2.
- 1 **Owner: backend/control engineering lead. Deadline: 2026-08-11 EOD. Deliverable:** close B01 and B02 through focused typed-error migrations and a narrow E2E-fixture classification rule with regression tests. **Acceptance:** focused gate/service suites pass and all eight C1 commands exit 0 on one revision, with zero raw-error and zero regulatory-hardcode active findings.
- 1 **Owner: product/QA lead with backend and security support. Deadline: 2026-08-14 EOD. Deliverable:** build the positive, denied-role, and lifecycle-safe supplier fixtures plus the supplier-specific Playwright setup/projects/spec, then execute the seven-scenario desktop/tablet/mobile certification matrix. **Acceptance:** 7/7 scenarios pass with RBAC denial, export redaction, persistence, lifecycle cleanup, zero critical/serious axe findings, zero unhandled console errors, redacted screenshots, and the focused supplier test suite green.