

Stoquify Agent Runtime Phased Execution Completion Audit

Date: 2026-07-25 **Last local rerun:** 2026-07-27
Audit boundary: Full Phase 0-7 program, with repository verification through Phase 2A
Overall status: PARTIAL: REPOSITORY TESTS PASS; PROMOTION BLOCKED BEFORE PHASE 2B
Activation authorized: No **Phase 3 authorized:** No

Executive Finding

The Phase 0 and Phase 1 foundations and the inactive read-only Phase 2A Command Agent are implemented and pass the current repository verification boundary. This does not establish a frozen release candidate. The latest freeze attestation is BLOCKED: 206 of 207 manifest files verify at commit 85eb50ef792908ae1e3ecbe7bd34b6054c79cf52, one historical content mismatch remains, and eight current Phase 2A runtime drift paths are present.

The earlier 207/207 freeze statement is therefore superseded. Current HEAD remains 5dc78f2c007c51e151342de08be34b72994839bb, a descendant of the historical candidate, but neither that later commit nor the dirty worktree is an immutable release artifact. No activation or Phase 3 authority was created.

The complete Phase 0-7 program remains unfinished. Phase 2B has not entered its controlled pilot, Phase 3 has not been authorized, and Phases 4-7 remain dependency-blocked by the ordered execution protocol.

Phase Status

Phase	Status	Evidence
Phase 0: readiness and design freeze	Complete for repository scope	Runtime boundary, risk taxonomy, prohibited actions, and read-only tool policy are encoded
Phase 1: shared runtime foundation	Complete and verified	Trusted context, tool registry, evidence binding, redaction, deterministic execution, persistence, and no-direct-write controls
Phase 2A: inactive Command Agent	Implemented; release freeze blocked	Product tests pass, but the attestation is 206/207 with one content mismatch and eight current runtime drift paths
Phase 2B: controlled internal pilot	Blocked, not started	Entry gate passes 2/23 and has 21 blockers
Phase 3: Cash/Reconciliation Agent	Unauthorized; runtime inactive	Entry gate passes 0/34 and has 34 blockers; dormant proposal code is release-denied and UI-hidden by default
Phases 4-7	Dependency-blocked, not started	Ordered protocol requires trusted completion of the preceding phases

Promotion-Gate Hardening

The promotion gate now recomputes or deeply verifies evidence rather than trusting summary labels:

- global release evidence must be explicitly release-enforced and have zero structural, readiness, and release-condition blockers;
- production-secret evidence must be release-enforced, internally complete, and contain no secret values;
- migration evidence must identify a configured safe production target with deployment pending or succeeded;
- statutory evidence must run in fail mode and verify bound source hashes, approval artifact, and qualified expert approval;
- credential and operational readiness are recomputed through their authoritative evaluators rather than accepted from declared status fields.

Regression tests cover local/skipped migration reports, non-release summaries, forged ready declarations, and statutory summaries without bound authority evidence. None of these checks grants authority.

Concurrent Drift Disposition

Skill 016 passes the concurrent copilot proposal tranche at 15/15. Analysis remains read-only and proposal execution authority remains none. Proposal actions now require an exact ACTIVE_INTERNAL Cash/Reconciliation Phase 3 release manifest bound to STOQUIFY_AGENT_RELEASE_COMMIT_SHA, current reconciliation, alert, approval, owner, and certification evidence, an allowlisted actor role, and an inactive emergency kill switch. The Command Agent UI keeps proposal drafting disabled by default.

Proposal provenance must match the persisted completed tenant run period, cannot be future-dated or later than the run completion time, and expires within a maximum 24-hour window. Promotion remains blocked because this dormant tranche still adds proposal persistence, business-event emission, UI controls, and contract/schema surface after the historical freeze.

The correct disposition is a separate reviewed candidate. Isolate the agent-specific Prisma model/relation and migration from the unrelated HR, POS, accountant-access, and production-schema changes before attempting a new freeze. Guardrail-safe does not mean freeze-authorized.

Verification

Gate	Result
Agent runtime gates	Passed
Phase 2A static gate	Passed
Frozen-commit gate	BLOCKED; 206/207; 1 content mismatch; 8 runtime drift paths
Authorized-scope requirement gate	36/37 passed; 4 repository blocker facts on the one freeze requirement; 6 external blockers
TypeScript	Passed
Prisma schema	Valid
Changed promotion files lint	Passed
Skill 016 copilot guardrails	15/15 ready; analysis read-only; proposal execution none
Targeted authority evaluators	3 suites; 42 tests passed
Full Jest	506 suites and 3,034 tests passed; 3 suites and 15 tests skipped
Focused proposal boundary	5 suites and 36 tests passed
Agent/copilot regression bundle	28 suites and 129 tests passed with --detectOpenHandles
Global release structure	11/11 checks passed; 6 release blockers remain
Production secret preflight	Blocked; 2/8; release enforcement on; 6 blockers
Production migration preflight	Blocked; 7/8; 41 migrations; database target not configured
Statutory production	Blocked; 10/12; captured artifacts 2/2; executable pack bindings 0/7; approval absent
Credential rotation	Blocked; 15 classes; 31 blockers
Operational release	Blocked; 152 blockers
External-input readiness	1/13 checks passed; 102 blockers
Phase 2B entry	Blocked; 2/23 passed; 21 blockers
Phase 3 entry	Blocked; 0/34 passed; 34 blockers

Freeze Blockers

- Historical mismatch: components/agents/__tests__/AgentCommandPanel.test.tsx.
- Current drift: actions/agents/__tests__/command-agent.actions.test.ts.
- Current drift: actions/agents/command-agent.actions.ts.
- Current drift: components/agents/AgentCommandPanel.tsx.
- Current drift: components/agents/__tests__/AgentCommandPanel.test.tsx.
- Current drift: prisma/schema.prisma.
- Current drift: services/agents/__tests__/agent-output-validator.service.test.ts.
- Current drift: services/agents/command-agent-contracts.ts.
- Current drift: services/agents/skills/role-daily-brief.skill.ts.

These paths are concurrent worktree changes and were not reverted. They require independent review and a new release-candidate decision.

Remaining External Blockers

- Protected clean-commit CI and immutable artifact evidence are absent; GitHub work is explicitly deferred.
- Production-purpose secrets and a safe non-local PostgreSQL target are not configured.

- Reconciler, scheduler, alert transport, acknowledgement, escalation, and recovery evidence are absent.
- Product/security approvals and six owner assignments are incomplete.
- Credential rotation remains blocked across 15 classes and 31 conditions.
- Operational release remains blocked by 152 evidence conditions.
- Statutory executable-pack bindings and qualified expert approval are absent.
- Controlled-pilot and Phase 2B exit evidence do not exist.

Permanent Authority Boundary

- No direct agent Prisma business writes.
- No direct posting, payment, filing, payroll, stock, close, approval, or permission authority.
- No self-approval, self-activation, or self-promotion.
- Activation remains false and was not attempted.
- Phase 3 authority remains false; the dormant proposal path is server-denied and hidden by default.

Decision

The current code is test-clean, but the release evidence is not promotion-clean. Skill 017 remains REJECTED / NO-GO. Review and disposition the eight Phase 2A drift paths, establish a new zero-drift frozen candidate, and then close the external release evidence. Do not activate Phase 2A, begin Phase 2B, or enable the dormant Phase 3 proposal path.