

Stoquify Agent Runtime Phase 3 Promotion Ledger

Date: 2026-07-25 **Last local rerun:** 2026-07-27

Current phase: Phase 2A release preparation **Overall status:** BLOCKED **Activation authorized:** No **Phase 3 authorized:** No

Purpose

This is the authoritative execution map from the inactive Phase 2A Command Agent through a controlled Phase 2B pilot and into an explicitly authorized Phase 3 Cash/Reconciliation Agent. It records evidence and blockers; it cannot approve, activate, or promote a phase.

Freeze Baseline

Field	Current value
Branch	codex/service-boundary-burndown
Historical candidate	85eb50ef792908ae1e3ecbe7bd34b6054c79cf52
Current HEAD	5dc78f2c007c51e151342de08be34b72994839bb
Historical candidate is current HEAD / ancestor	No / Yes
Attestation	BLOCKED
Manifest verified	206/207
Missing / unexpected paths	0 / 0
Historical content mismatches	1
Current Phase 2A runtime drift	8
Current worktree changes	381
Evidence/control changes	148
Outside-candidate changes	225
Clean release ready	No

The prior 207/207 snapshot is superseded. The mismatch is components/agents/___tests___/AgentCommandPanel.test.tsx; eight current runtime paths are listed in the freeze attestation. The historical manifest is not rewritten and the concurrent runtime changes are not silently accepted into a release identity.

Verification Snapshot

Check	Result
Agent runtime and Phase 2A static gates	Passed
Authorized-scope requirements	36/37; 4 repository blocker facts on the freeze requirement; 6 external blockers
TypeScript / Prisma / changed-file lint	Passed / valid / passed
Full Jest	506 suites and 3,034 tests passed; 3 suites and 15 tests skipped
Focused proposal boundary	5 suites and 36 tests passed
Agent/copilot regression bundle	28 suites and 129 tests passed with --detectOpenHandles
Skill 016 copilot guardrails	15/15; analysis read-only; proposal execution none
Promotion evaluator regressions	3 suites and 42 tests passed
Global release	11/11 structural checks; 6 release blockers
Secret preflight	2/8; release enforcement on; 6 blockers
Migration preflight	7/8; 41 migrations; production target absent
Statutory authority	10/12; executable binding and approval absent
Credential rotation	15 classes; 31 blockers
Operational release	152 blockers
External-input readiness	1/13; 102 blockers
Phase 2B entry	2/23 passed; 21 blockers
Phase 3 entry	0/34 passed; 34 blockers
Enterprise release decision	REJECTED / NO-GO

Promotion Evidence Controls

The entry gate now fails closed unless it can verify release-mode evidence and authoritative detail. It rejects local/skipped migration reports, non-release global or secret summaries, statutory summaries without source and expert binding, and credential or operational declarations that their own evaluators do not support.

Concurrent Drift Disposition

The eight Phase 2A drift paths form a deliberate but separate copilot proposal tranche:

- provenance was added to the Command Agent contract and deterministic brief;
- the governed run now emits `AI_ANALYSIS_REQUESTED`;
- the UI contains non-executing proposal controls but keeps them hidden by default;
- the Prisma schema relates organizations and runs to `AiActionProposal`;
- corresponding tests were expanded.

Skill 016 passes this tranche at 15/15. Analysis remains read-only and proposal execution authority is none. Every proposal action now requires an exact active Phase 3 release manifest bound to `STOQUIFY_AGENT_RELEASE_COMMIT_SHA`, plus current reconciliation, alert, approval, ownership, certification, role, and kill-switch evidence. Run period, completion time, as-of time, and maximum 24-hour expiry are enforced. It is nevertheless a runtime, UI, persistence, and event-contract expansion after the historical freeze and must be reviewed as a new candidate before refreezing.

Fourteen-Point Promotion Sequence

#	Promotion point	Status	Required next evidence
1	Freeze Phase 2A functionality	Blocked	Review eight runtime drift paths, resolve the 206/207 mismatch through a new reviewed candidate, rerun freeze
2	Produce clean release and CI evidence	Blocked	Clean reviewed commit, protected CI, immutable artifact, browser certificate, deployment reference
3	Record product and security approvals	Blocked	Distinct approvers bound to one reviewed release bundle
4	Assign six operational owner roles	Blocked	Primary/backup identities, runbooks, coverage, and escalation evidence
5	Deploy reconciler and scheduler authority	Blocked	Managed five-minute schedule and independent deployment attestation
6	Configure managed evidence credentials	Blocked	Query-free HTTPS endpoints and managed secret references
7	Capture three reconciler windows	Blocked	Three unique completed windows, readiness, heartbeat, and invalid-auth proof
8	Deploy and test alerting	Blocked	Delivery, acknowledgement, retry, dead letter, recovery, escalation, and rotation proof
9	Complete credential rotation	Blocked	Fifteen classes rotated, verified, revoked, rejected, and approved
10	Close statutory evidence	Blocked	Valid executable source bindings and qualified expert approval
11	Rerun enterprise gate 017	Executed, no-go	Rerun only after points 1-10 pass
12	Conduct controlled Phase 2B pilot	Not started	Separate activation decision, bounded scope, monitoring, rollback, support, and incidents
13	Record explicit Phase 3 GO	Not started	Product, security, finance-domain, and release acceptance of pilot exit evidence
14	Begin Phase 3	Not started	Read-and-draft scope only after point 13

Next Executable Handoff

1. Independently review and disposition all eight current Phase 2A runtime drift paths.
2. Reconcile the historical manifest mismatch through a new reviewed candidate; do not relabel the old attestation as passing.
3. Rerun the freeze gate and require 207/207, zero mismatches, and zero runtime drift.
4. Keep GitHub, pull requests, hosted CI, and provider operations deferred until explicitly reauthorized.

5. After local freeze recovery, bind protected CI, immutable artifact, browser certificate, deployment, approvals, and operations to one exact commit.

Command Order

After the corresponding real-world evidence exists:

```
npm run agent:phase2a:freeze:gate
npm run agent:ci-release:evidence:apply
npm run agent:governance:evidence:apply
npm run agent:scheduler:evidence:apply
npm run agent:reconciler:evidence:apply
npm run agent:alert:evidence:apply
npm run agent:credential-rotation:evidence:apply
npm run agent:credential-rotation:gate
npm run statutory:country-pack:gate
npm run release:evidence:gate:release
npm run agent:operational-release:gate
npm run agent:phase2b:entry:gate
```

A passing operational gate means eligible for independent review only. It does not activate a package.

Permanent Boundaries

- No direct agent Prisma business writes.
- No direct ledger posting, payment, statutory filing, payroll mutation, stock mutation, close certification, or access change.
- No self-approval, self-activation, or self-promotion.
- Phase 3 starts only after an explicit post-pilot GO and remains read-and-draft.

Current Decision

The repository suite passes, but the Phase 2A freeze and every high-authority promotion boundary remain blocked. Continue with local drift review and freeze recovery. Do not activate Phase 2A, begin the Phase 2B pilot, or enable the dormant Phase 3 proposal path.