

Stoquify Agent Runtime Skill 017 Enterprise Release Gate Rerun

Date: 2026-07-25 **Selected skill:** 017-aqstoqflow-enterprise-release-gate **Prerequisite reviewed:** 016-aqstoqflow-ai-copilot-guardrails **Active chunk:** Agent Runtime Phase 2A, deterministic read-only Command Agent **Promotion target:** Controlled internal pilot review **Decision:** REJECTED / NO-GO - HIGH-AUTHORITY RELEASE EVIDENCE IS INCOMPLETE **Activation authorized:** No **Phase 3 authorized:** No

Executive Decision

Skill 017 was rerun after the requested operational sequence and a fresh enterprise verification pass. The repository-owned authorized scope is complete at 37/37 requirements with zero repository blockers. The Phase 2A freeze gap is also closed: commit 85eb50ef792908ae1e3ecbe7bd34b6054c79cf52 is reproducibly bound to the 207-file historical manifest, with 207 files verified, zero missing or unexpected paths, zero content mismatches, and zero post-freeze Phase 2A runtime drift.

Those results do not approve release. The current worktree has 94 changed files, protected clean-commit CI and immutable deployment evidence are absent, the reconciler endpoint is not configured, all 15 credential classes remain unresolved, and the operational register still has 152 blockers. Production-purpose secrets, the production PostgreSQL target, statutory source proof, governance approvals, owner assignments, scheduler authority, alert transport, and pilot evidence remain incomplete.

The Phase 2B entry gate is blocked on 19 of 23 checks, and the Phase 3 entry gate is blocked on 32 of 34 checks. The correct skill 017 decision is therefore still REJECTED / NO-GO. No package entered ACTIVE_INTERNAL; activation remains false/false/null; Phase 3 was neither authorized nor started.

Requested Sequence Result

Command	Result
npm run agent:reconciler:evidence:apply	Failed closed: RECONCILER_BASE_URL_MISSING; no register mutation; no secret output
npm run agent:credential-rotation:gate	BLOCKED; 15 classes; 31 blockers; no secret output
npm run agent:operational-release:gate	BLOCKED; 152 blockers; independent-review readiness false; activation false
npm run agent:phase2a:freeze:gate	FROZEN_COMMIT_VERIFIED; 207/207 files; clean release false; activation false; Phase 3 false
npm run agent:phase2b:entry:gate	BLOCKED; 4/23 checks passed; 19 blockers; no authority granted
npm run agent:phase3:entry:gate	BLOCKED; 2/34 checks passed; 32 blockers; no authority granted

Required Context Reviewed

- Skill 017 instructions and universal Gate A through G language.
- docs/prompts/skills/AQSTOQFLOW_ORDERED_IMPLEMENTATION_CHUNKS_AND_SKILL_SUITE_2026-06-14.md.
- docs/domains/accounting-close/OHADA_SMB_PLATFORM_TECHNICAL_SPEC_2026-06-14.md.
- graphify-out/GRAPH_REPORT.md, including tenant defense, RBAC, ledger-first, and service-boundary communities.
- Current Agent Runtime schema, services, actions, UI, gates, migrations, collectors, tests, and evidence registers.

- Current branch, frozen commit, worktree, and promotion ledger.

The skill's references/chunk-blueprint.md was present and reviewed. Its universal Gate A through G language agrees with the ordered implementation suite at the current repository path.

Prerequisite Skill 016

The implemented Phase 2A boundary continues to satisfy the AI guardrail prerequisite:

- one provider-free TypeScript-native runtime;
- tenant and actor scope derived from trusted server context;
- RBAC and module authorization before tool execution;
- evidence binding, freshness, redaction, audit, replay, and typed-error controls;
- no direct agent Prisma business write path;
- no ledger posting, payment, filing, payroll, stock, close, approval, or permission authority;
- no self-approval or self-activation;
- activation and Phase 3 authority permanently false in the evidence controls.

Skill 016 constrains authority. It does not replace release approval.

Universal Gate Matrix

Gate	Repository result	Promotion result
A. Architecture and context	Passed for canonical services/agents, protected actions, API worker, and embedded UI boundaries	Frozen source commit verified; clean release artifact still absent
B. Tenant, RBAC, and module control	Passed for implemented scope	Passed for the inactive read-only package
C. Event and ledger integrity	Passed as read-only; no accounting event or posting authority exists	Passed for Phase 2A scope
D. Error and notification contract	Typed boundaries and static gates passed	Blocked by missing production alert transport, acknowledgement, and ownership evidence
E. UX completeness	Local desktop/mobile and degradation certification contracts exist	Blocked by absence of artifact-bound protected CI and controlled-pilot evidence
F. Evidence and observability	Fail-closed collectors and immutable evidence contracts pass	Blocked by real governance, scheduler, reconciler, alert, credential, deployment, and acknowledgement evidence
G. Verification	Repository and focused verification pass	Promotion blocked by dirty worktree and missing high-authority evidence

Gates Passed

Verification	Result
Agent tool registry	Passed; read-only and dependency-neutral
Agent prohibited action	Passed; no business-write path in services/agents
Agent release control	Passed

Verification	Result
Phase 2A static gate	Passed; narrow, read-only, provider-free
Phase 2A frozen-commit gate	Passed; 207/207 files verified; zero runtime drift
Authorized-scope requirements	37/37 passed; 0 repository blockers; 6 external blockers
TypeScript	Passed
Prisma schema	Valid
Service boundary	Passed; zero active violations
Raw-error boundary	Passed; zero active unsafe findings; 88 classified call sites
Lint	Passed with zero errors and four pre-existing warnings
Full Jest	477 suites and 2,886 tests passed; 3 suites and 15 tests skipped
Focused agent and release bundle	26 suites and 131 tests passed
Release evidence structure	11/11 checks passed; zero structural blockers
Migration structure	34 migrations; zero destructive SQL findings
Secret output	No value printed or persisted by the gates

The full Jest run emitted the known forced-worker-exit warning after every executed test passed. This remains a teardown-quality issue, not a failed test or release approval.

Frozen Commit Evidence

Field	Result
Branch	codex/service-boundary-burndown
Commit	85eb50ef792908ae1e3ecbe7bd34b6054c79cf52
Parent / manifest base	ac30ee75314a0a2a2fcd6bd2ed65afb280aa0d5e
Manifest candidates	207
Commit candidates	207
Exact blob matches	175
Deterministic line-ending equivalents	5
Unchanged Git clean-filter equivalents	27
Missing paths / unexpected paths	0 / 0
Content mismatches	0
Post-freeze Phase 2A runtime drift	0
Current tracked changes	53
Current untracked entries / files	33 / 41
Current worktree changes	94
Evidence/control remediation	75
Changes outside candidate scope	19
Clean release ready	No

The freeze gate verifies the commit independently of current evidence remediation. It never rewrites the historical manifest and never treats the dirty worktree as an immutable release artifact.

Gates Blocked

1. Clean Release And CI Identity

The frozen commit is verified, but the current worktree has 53 tracked changes and 41 untracked files across 33 untracked entries. There is no protected clean-commit CI result, immutable artifact digest, artifact-bound browser certificate, deployment reference, branch-protection proof, or external CI attestation.

2. Operational Release Evidence

The register remains BLOCKED with 152 blockers:

Category	Count
Release	14
CI	15
Governance	12
Approvals	14
Owners	36
Scheduler	39
Alerting	17
Credential rotation	5
Total	152

3. Reconciler And Scheduler Deployment

The reconciler collector stopped on RECONCILER_BASE_URL_MISSING. No production-like endpoint, managed evidence credential, three consecutive five-minute windows, readiness hash, heartbeat, invalid-auth proof, missing-configuration proof, or independent scheduler deployment identity was captured.

4. Credential Rotation

The credential register remains BLOCKED across 15 classes and 31 blockers. Security ownership, approval, authority attestation, rotation/revocation, workload restart, new-version proof, old-version rejection, and release binding remain absent.

5. Global Release Conditions

`npm run release:evidence:gate:release` has 11/11 structural checks passing and six release blockers:

- `readiness:statutory-country-pack-production;`
- `readiness:prisma-migration-deployment;`
- `public_identity_hash_secret;`
- `public_receipt_token_secret;`
- `history_cursor_signing_secret;`
- `production_database_target.`

6. Production Secrets

The release secret preflight remains 2/8. The three dedicated production-purpose secrets are absent and therefore cannot satisfy presence or strength checks. Distinctness and non-reuse rules pass. No value was printed.

7. Production PostgreSQL Target

The production migration preflight remains 7/8 with `deployment_target_is_safe` and `database_url_missing` blockers. The migration set itself has no destructive finding.

8. Statutory Authority Evidence

The country-pack production gate remains 10/12. `source_artifact_hash_verification` and `source_artifact_expert_approval` are missing. Static fail-closed behavior is not legal or statutory certification.

9. Phase 2B Entry

The read-only Phase 2B gate passed only authorized-scope completeness, frozen-commit verification, the pre-activation boundary, and continued Phase 3 non-authorization. Nineteen checks are blocked, including the clean release, global release, secrets, database, statutory, credential, operational, promotion-point, and independent gate-017 conditions.

10. Phase 3 Entry

The Phase 3 gate passed only authorized-scope completeness and frozen-commit verification. Thirty-two checks are blocked, including every Phase 2B pilot exit, immutable pilot binding, scope, observation, safety, operations, incident, approval, segregation-of-duties, recommendation, and explicit Phase 3 authority condition.

Evidence Refreshed By This Rerun

- Operational and credential readiness reports.
- Authorized-scope requirements audit.
- Phase 2A frozen-commit attestation.
- Phase 2B and Phase 3 entry decision reports.
- Release-secret, migration, statutory, and global release evidence.
- Phase 3 promotion ledger.
- Skill 017 Markdown/PDF report and its what - next mirror.

No agent capability, business-write authority, activation path, pilot activation, or Phase 3 implementation was added.

Verification Result

REJECTED / NO-GO

The repository implementation and frozen-commit portions of promotion point 1 are verified. Independent review of that attestation, promotion point 2, and all high-authority operational points remain blocked. The package may remain inactive and locally certified, but it is not ready for independent release review, Phase 2B, activation, or Phase 3.

Required Remediation Order

1. Independently review and accept the frozen-commit attestation.
2. Produce a clean reviewed release state and protected CI evidence bound to an immutable artifact.
3. Record real product/security approvals and six complete owner assignments.

4. Provision production-purpose secrets through the deployment secret manager.
5. Configure and verify a non-local production PostgreSQL target.
6. Deploy the reconciler, independent scheduler authority, and alert transport with managed authentication.
7. Capture three real reconciler windows plus readiness, invalid-auth, missing-config, acknowledgement, escalation, and recovery evidence.
8. Complete rotation, revocation, and rejection evidence for all 15 credential classes.
9. Attach the statutory source artifact hash and qualified expert approval.
10. Rerun the credential, operational, statutory, global release, freeze, and skill 017 gates over one immutable evidence bundle.

Next Recommended Numbered Skill

Remain on 017-aqstoqflow-enterprise-release-gate.

Do not activate Phase 2A, conduct Phase 2B, or begin Phase 3 until every HIGH blocker is closed with real, immutable, independently reviewable evidence and a separate release decision grants authority.