

Stoquify Agent Runtime Authorized-Scope Requirements Audit

Evaluated: 2026-07-25T13:43:11.746Z
Status: AUTHORIZED_SCOPE_COMPLETE_EXTERNAL_BLOCKED
Authorized scope complete: Yes
Full phased program complete: No
Activation authorized: No
Phase 3 authorized: No

Scope

This gate proves repository-owned requirements for Phase 0, Phase 1, and the inactive read-only Phase 2A Command Agent. It does not convert missing approval, deployment, credential, pilot, or release evidence into completion.

Summary

Measure	Result
Requirements	36
Satisfied	36
Repository blockers	0
External blockers	6

Phase Counts

Phase	Satisfied	Total	Blocked
PHASE_0	8	8	0
PHASE_1	13	13	0
PHASE_2A	12	12	0
PERMANENT	3	3	0

Requirement Matrix

ID	Phase	Requirement	Result	Evidence
P0-01	PHASE_0	One shared runtime and domain ownership	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md
P0-02	PHASE_0	MVP agents and pilot roles	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md
P0-03	PHASE_0	Risk taxonomy	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md
P0-04	PHASE_0	Permanent prohibited-action policy	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md

ID	Phase	Requirement	Result	Evidence
P0-05	PHASE_0	Read-only tool catalog with governance metadata	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md
P0-06	PHASE_0	Dependency order, rollout, rollback, and stop conditions	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md
P0-07	PHASE_0	Measurable Phase 1 acceptance criteria	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_DESIGN_FREEZE_2026-07-22.md
P0-08	PHASE_0	Phase 0/1 execution report	Passed	what-next/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_0_1_EXECUTION_REPORT_2026-07-22.md
P1-01	PHASE_1	Agent governance persistence models	Passed	prisma/schema.prisma
P1-02	PHASE_1	Additive runtime migrations and tenant consistency	Passed	prisma/migrations/20260722143000_agent_runtime_phase_1_foundation/migration.sql, prisma/migrations/20260722150000_agent_runtime_tenant_consistency/migration.sql, prisma/migrations/20260722153000_agent_runtime_incident_cascade_consistency/migration.sql
P1-03	PHASE_1	Shared runtime contracts	Passed	services/agents/agent-contracts.ts
P1-04	PHASE_1	Trusted tenant, actor, and entitlement context	Passed	services/agents/agent-context.service.ts
P1-05	PHASE_1	Permission and entitlement guard before tool exposure	Passed	services/agents/agent-policy.service.ts, services/agents/agent-tool-registry.service.ts
P1-06	PHASE_1	Static read-only registry and prohibited-tool policy	Passed	services/agents/tools/command-tools.ts, scripts/agent-tool-registry-gate.js, scripts/agent-prohibited-action-gate.js
P1-07	PHASE_1	Evidence binder and explicit no-evidence state	Passed	services/agents/agent-evidence.service.ts
P1-08	PHASE_1	Redaction before prompt and output	Passed	services/agents/agent-redaction.service.ts
P1-09	PHASE_1	Freshness evaluator	Passed	services/agents/skills/freshness-evaluator.skill.ts
P1-10	PHASE_1	Deterministic run and step logger without raw payload persistence	Passed	services/agents/agent-runner.service.ts
P1-11	PHASE_1	Feedback, cost, and policy incident foundations	Passed	prisma/schema.prisma, services/agents/agent-feedback.service.ts, services/agents/agent-metrics.service.ts
P1-12	PHASE_1	Focused safety tests and runtime commands	Passed	services/agents/ tests /agent-context.service.test.ts, services/agents/ tests /agent-tool-registry.service.test.ts, services/agents/ tests /agent-evidence.service.test.ts, services/agents/ tests /agent-redaction.service.test.ts, services/agents/ tests /agent-runner.service.test.ts, package.json
P1-13	PHASE_1	Provider-free deterministic foundation	Passed	package.json
P2A-01	PHASE_2A	Command Agent design freeze and disabled rollout	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_2A_COMMAND_AGENT_DESIGN_FREEZE_2026-07-22.md

ID	Phase	Requirement	Result	Evidence
P2A-02	PHASE_2A	Role-aware Command Agent with one narrow read tool	Passed	services/agents/command-agent.service.ts, services/agents/tools/command-tool-adapters.ts
P2A-03	PHASE_2A	Versioned evidence-constrained Daily Brief skill	Passed	services/agents/command-agent-contracts.ts, services/agents/skills/role-daily-brief.skill.ts
P2A-04	PHASE_2A	Protected server action with handler-derived tenant scope	Passed	actions/agents/command-agent.actions.ts
P2A-05	PHASE_2A	Evidence and trust fields on material output	Passed	services/agents/command-agent-contracts.ts, services/agents/agent-contracts.ts
P2A-06	PHASE_2A	Embedded Daily Digest UI with safe states	Passed	components/agents/AgentCommandPanel.tsx, components/daily-habit/DailyHabitDigestDashboard.tsx, app/[locale]/(dashboard)/dashboard/daily-digest/page.tsx
P2A-07	PHASE_2A	Bounded user feedback persistence	Passed	services/agents/agent-feedback.service.ts, actions/agents/command-agent.actions.ts
P2A-08	PHASE_2A	Fail-closed rollout and kill switch	Passed	services/agents/agent-rollout.service.ts
P2A-09	PHASE_2A	Release, reconciliation, and rollback controls	Passed	services/agents/agent-release-control.service.ts, services/agents/agent-execution-control.service.ts, services/agents/agent-reconciler-invocation.service.ts, app/api/internal/agents/reconcile-abandoned/route.ts, package.json
P2A-10	PHASE_2A	Focused, browser, and static verification surfaces	Passed	services/agents/ tests /command-agent.service.test.ts, actions/agents/ tests /command-agent.actions.test.ts, components/agents/ tests /AgentCommandPanel.test.tsx, tests/e2e/command-agent-enabled-pilot.spec.ts, tests/e2e/command-agent-kill-switch.spec.ts, package.json
P2A-11	PHASE_2A	Frozen commit attestation	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_2A_FREEZE_COMMIT_ATTESTATION_2026-07-25.json
P2A-12	PHASE_2A	Phase 2A execution report	Passed	what-next/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_2A_COMMAND_AGENT_EXECUTION_REPORT_2026-07-22.md
BOUNDARY-01	PERMANENT	No agent business-write authority	Passed	package.json, scripts/agent-prohibited-action-gate.js
BOUNDARY-02	PERMANENT	Activation remains unauthorized	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_OPERATIONAL_RELEASE_EVIDENCE_2026-07-25.json, docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_2A_FREEZE_COMMIT_ATTESTATION_2026-07-25.json
BOUNDARY-03	PERMANENT	Phase 3 remains unauthorized and unstarted	Passed	docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_3_PROMOTION_LEDGER_2026-07-25.json, docs/agents-runtime/STOQUIFY_AGENT_RUNTIME_PHASE_2A_FREEZE_COMMIT_ATTESTATION_2026-07-25.json, prisma/schema.prisma

Repository Blockers

- None within the authorized repository scope.

External Authority Blockers

- EXTERNAL_PRODUCT_APPROVAL_NOT_RECORDED
- EXTERNAL_SECURITY_APPROVAL_NOT_RECORDED
- EXTERNAL_CLEAN_RELEASE_NOT_READY

- `EXTERNAL_CREDENTIAL_ROTATION_BLOCKED`
- `EXTERNAL_OPERATIONAL_RELEASE_BLOCKED`
- `EXTERNAL_PHASE3_GO_NOT_RECORDED`

Authority State

- Operational register: `BLOCKED`.
- Credential register: `BLOCKED`.
- Promotion ledger: `BLOCKED`.
- Activation requested / authorized / timestamp: `false` / `false` / `null`.
- Phase 3 authorized: `false`.

Decision

The authorized repository scope is complete. The full phased program remains incomplete and blocked on external authority evidence; no activation or Phase 3 work is authorized.