

G1 contract gate reassessment — post-fix 2026-08-18

G1 technical remediation, authentic approval requirements, and controlled next steps

BLOCKER AND GATE CONTROL REPORT

Prepared 2026-08-18

Evidence-bound | approval-gated | fail-closed

No production claim without authentic evidence.

Status: **BLOCKED** Technical contract: **READY_FOR_ACCOUNTABLE_REVIEW** Runtime conformance: **PARTIAL_WITH_EXPLICIT_GAPS** Accountable approval: **BLOCKED_0_OF_11**

Outcome

The remaining technical G1 defect has been corrected. The POS user interface now exposes only the frozen CASH tender option. All 13 technical G1 checks pass. G1 is still blocked because none of D-01 through D-11 has the complete, fresh-authenticated, artifact-bound approvals required by the frozen contract.

Frozen contract SHA-256: 11434eb3e1af1826516426e90d2d53a2faa47ade361d91191b5f3e0c950a36db

Technical checks

canonical_g1_numbering	PASS
decision_set_d01_through_d11	PASS
decisions_have_selected_fail_closed_options	PASS
limited_development_scope_is_fail_closed	PASS
state_machine_catalog_complete	PASS
runtime_mappings_and_gaps_are_explicit	PASS
accounting_inventory_event_catalog_complete	PASS
single_sale_finalizer_preserved	PASS
cash_only_and_store_credit_runtime_control	PASS
refund_void_fresh_auth_and_compensation_contract	PASS
stock_and_cogs_event_ownership	PASS
contract_candidate_disclaims_approval	PASS
detached_approval_register_binds_exact_contract_hash	PASS

D-01 through D-11 approvals

D-01	PENDING	Product owner, Financial controller, Payments owner
D-02	PENDING	Retail operations owner, POS architect, Security owner
D-03	PENDING	Payments owner, Treasury owner, Security owner
D-04	PENDING	Product owner, Risk owner, Retail operations owner
D-05	PENDING	Retail operations owner, QA owner, Support owner
D-06	PENDING	Financial controller, Retail operations owner, Risk owner
D-07	PENDING	Product owner, Financial controller, Qualified Cameroon country-pack reviewer
D-08	PENDING	SRE owner, Product owner, Support owner
D-09	PENDING	Financial controller, Order-to-cash product owner, Qualified accounting reviewer
D-10	PENDING	Inventory controller, Fulfillment owner, Accounting owner
D-11	PENDING	Financial controller, Treasury owner, Retail operations owner

Remaining blockers

- 1 d-01_accountable_approval
- 1 d-02_accountable_approval
- 1 d-03_accountable_approval
- 1 d-04_accountable_approval
- 1 d-05_accountable_approval
- 1 d-06_accountable_approval
- 1 d-07_accountable_approval
- 1 d-08_accountable_approval
- 1 d-09_accountable_approval
- 1 d-10_accountable_approval
- 1 d-11_accountable_approval

Production remains unauthorized unless G1 is PASSED and a separate release gate authorizes activation.

Verification

<code>npm test -- --runInBand scripts/__tests__/pos-g1-contract-gate.test.js scripts/__tests__/pos-enterprise-program-gate.test.js</code>	PASS — 2 suites, 4 tests
<code>npm test -- --runInBand components/pos/__tests__/ProfessionalPOSSystem.shift-close.test.tsx</code>	PASS — 1 suite, 12 tests
<code>npm run pos:g1:contract:gate</code>	Expected nonzero — 13/13 technical checks pass; 0/11 approvals
<code>npm run pos:enterprise:program:gate</code>	Expected nonzero — control plane ready; first blocking gate G1
<code>npm run prisma:validate</code>	PASS
<code>npm run typecheck</code>	PASS