

Stoquify master cross-domain readiness packet — 2026-08-17

Findings, release blockers, target architecture, and phased remediation

ENTERPRISE UI/UX SYSTEM AUDIT

Prepared 2026-08-17

Evidence-led | multidisciplinary | accessibility-aware | remediation-ready

Truthful workflows. Explicit controls. Verifiable enterprise evidence.

Executive decisions

DEVELOPMENT_CONTINUATION_DECISION: GO_WITH_LIMITATIONS. Engineering may continue on isolated/local and synthetic or approved-anonymized data. Cash-only POS, HRIS/payroll, accounting, country-pack development, sandbox adapters and internal reconciliation work may proceed only inside their fail-closed boundaries. Electronic tender, real payments, legally effective declarations, production authority calls, final fiscal numbering, production tenant migration and physical-device certification remain disabled.

PRODUCTION_RELEASE_DECISION: NO_GO. The production invariants are not complete. Administrative declarations of `Production authorization: YES` and `Statutory/fiscal certification authorization: YES` express requested scope; they do not override failed technical gates, missing external evidence or unsigned qualified decisions.

There is no truthful basis to state that development can continue “without hitches.” Development can continue with the known constraints and dependency stops below.

Current candidate truth

- 1 Workspace: `E:\ohada saas\Focused projects\stoquify`
- 1 Branch: `codex/service-boundary-burndown`
- 1 Commit: `35b4cc6a06a50ee11de5bfce6b04993e38bd589a`
- 1 Worktree: dirty; all pre-existing changes preserved
- 1 Prisma migrations: 68
- 1 Prisma schema SHA-256: `cdbc9c64e88d642f2bfc716ee4fda2e8b7dfbfc26f08a5170645311268ae8af9`
- 1 Candidate is not an immutable release freeze.

The earlier POS G0 evidence is valid evidence for its isolated 67-migration release branch, but it is historical/supporting evidence for the current 68-migration dirty tree. It cannot certify this candidate without replay.

Live technical verification

Prisma validate	PASS
TypeScript typecheck	PASS
Service boundary	PASS: 0 active, 13 allowed test/mock findings
Destructive migration safety	BLOCKED: 8/9, 13 findings, 0 approvals
Destructive evidence bundle	BLOCKED: stale bindings/schema manifest, 0/14 completed per production bundle contract
Payment/cash truth	PASS: 14/14, internal evidence model only
Ledger/close truth	PASS: 10/10, local control contract only
Statutory development	PASS: 11/11, sandbox/development only
Statutory integration	PASS: 9/9, production activation disabled
Statutory production	BLOCKED: 11/12, expert approval missing
Qualified-review preflight	BLOCKED: 4/12
Cameroon adapter pilot	PASS: 16/16, <code>productionAuthorityCertified=false</code>
Payroll presence	PASS: 13/13
Payroll payments/declarations development	PASS: 9/9
Payroll accounting-close development	PASS: 10/10
HRIS/payroll migration development	PASS: 11/11, dry-run only
Enterprise release	BLOCKED: 3/12 ready; activation unauthorized
Focused Jest replay	NOT_TESTED: explicit bounded runs stalled without output and were interrupted; no pass inferred

Per-domain decisions

Shared baseline	Continue with dirty-tree limitation	Reverify on clean candidate	Blocked	CONDITIONAL
Database migration	Synthetic R2 evidence usable	Production-shaped clone only after freeze	13 findings / 0 approvals	NO_GO
Tenant/IAM/RBAC/privacy	Continue with existing guards	Candidate-bound negatives required	Production identity/signatures unproven	CONDITIONAL
POS cash/refunds/shifts	Cash-only development	Isolated pilot may continue after replay	Migration, receipt, hardware and release blocks	CONDITIONAL
POS electronic/offline	Keep disabled except synthetic fixtures	Contract/device/country review required	Unproven	NO_GO
Inventory	Continue quantity/valuation /correction work	Reverify physical-event contracts	Migration/release blocks	CONDITIONAL
Accounting/ledger	Continue balanced source-link work	Synthetic close and tie-out	Qualified/controller and production evidence absent	CONDITIONAL
Payments/reconciliation	Evidence-capture development ready	One provider sandbox rail after contract/config	No external settlement certification	CONDITIONAL
Cameroon compliance	Development 11/11	Core integration and sandbox pilot limited	Expert review and DGI conformance absent	NO_GO
HRIS	Continue source-truth and privacy work	Synthetic/anonymized pilot	Production identity/privacy/policy proof absent	CONDITIONAL
Payroll	Continue deterministic snapshot/calc work	No-legal-effect sandbox only	Statutory/provider/authority /close blocks	CONDITIONAL
SRE/operations	Runbooks/tooling may continue	Operational pilot blocked	Secrets, target, alerts, DR and owners absent	NO_GO
Enterprise release	Evidence preparation may continue	Phase 2B entry blocked	Phase 3 0/34	NO_GO

Multidisciplinary review-board findings

Enterprise/platform architecture	Ownership spine is sound where services remain authoritative; release evidence and external contracts are the binding constraints.
Backend/API/distributed systems	Idempotency, outbox/inbox and fail-closed patterns exist; provider/authority conformance and current concurrency replay remain incomplete.
Database/migration engineering	Additive recent migrations are present, but the historical auth bridge is an unresolved high invariant with 13 destructive findings.
Security/IAM/privacy/fraud	RBAC, entitlement, fresh auth, SoD and redaction primitives exist; production identity, signed authentication and credential governance remain unproved.
Frontend/design systems	Operational workbenches exist; current-candidate browser/accessibility and robust device/error-state evidence is incomplete.
Workflow/service UX/localization	EN/FR foundations exist; recoverability must be rerun across payment unknown, receipt delivery, offline conflict, payroll blocker and close exception journeys.
Product/process	Cash-only development scope is coherent; electronic tender, delivery order-to-cash, business-day statements and full production HR/payroll remain gated.
Finance/accounting/reconciliation	Internal source-linked kernels are strong; real settlement, qualified policy, statement posting and production close proof are absent.
OHADA/SYSCOHADA/country compliance	Source hashes are retained; statutory interpretation and authority conformance require qualified external evidence.
Quality/release assurance	Read-only gates are repeatable; test discovery stalled and the candidate is dirty, so no release certification can be issued.
SRE/DevSecOps	Production target, managed secrets, rotation, monitoring windows, alert acknowledgement, recovery and ownership are incomplete.
Integration/offline/provider	Sandbox-shaped adapters exist; real provider/authority contracts, credentials and external conformance are absent.
Analytics/data governance	Not a release-critical implementation slice here; provenance, as-of state and redacted exports remain required consumers of domain truth.
AI/agent safety	No AI automation was authorized to create approvals or business truth; future agents must remain advisory/approval-gated for financial, HR and statutory actions.
SaaS modularity/packaging/billing	Entitlement boundaries matter and are present; commercial packaging changes are not applicable to closing the current production gates.
Growth/customer success	Not applicable to the release decision; rollout documentation, training and support ownership belong to OPS-02/GOV-01.

Ownership spine

Code excerpt

HRIS people truth -> certified payroll snapshot -> payroll money obligations country pack statutory meaning -> payroll/compliance decisions POS sale orchestration -> inventory + accounting + receipt + payment kernels provider/statement evidence -> reconciliation/suspense -> accounting close all domains -> immutable evidence index -> independent release decision

No UI, dashboard, report or AI agent may become a second writer of employee, payroll, sale, stock, accounting, compliance or settlement truth.

Highest-priority blockers

- 1 Create one clean, immutable release candidate and rerun current tests/browser evidence.
- 2 Complete the destructive-migration target census, resolve rehearsal, backup/restore/auth recovery and exact-hash maker-checker sequence.
- 3 Obtain signed authentication/privileged-access evidence bound to the candidate.
- 4 Complete qualified Cameroon review, independent checker verification and production country-pack 12/12.
- 5 Complete official DGI external conformance and statutory receipt/fiscal semantics.
- 6 Certify one XAF mobile-money provider sandbox rail, including fees, settlement, suspense, alerts and three successful windows.
- 7 Rerun HRIS/payroll production chain after country/provider/authority approval.
- 8 Test physical POS hardware and offline devices in the intended production scope.
- 9 Provision production database/secrets/credential rotation and complete operations/DR/on-call evidence.
- 10 Run a bounded pilot and obtain the artifact-bound enterprise release decision.

Evidence boundary and non-claims

This packet does not certify law, tax, accounting, payroll, PCI, security, privacy, accessibility, hardware, production readiness or regulator conformance. It distinguishes current local repository truth from production proof. Real credentials, real payment/customer data, production schemas and authority endpoints were not used. No human signature or approval was manufactured.

The authoritative row-level detail is in `STOQUIFY_MASTER_GATE_MATRIX_20260817.json`; unresolved evidence is in `STOQUIFY_UNRESOLVED_EVIDENCE_AND_APPROVAL_REGISTER_20260817.md`; execution order is in `STOQUIFY_CROSS_DOMAIN_IMPLEMENTATION_ROADMAP_20260817.md`.

Final disposition: **development GO_WITH_LIMITATIONS; production NO_GO.**