

M0/G0 Execution Report — Verification Foundation and Program Mobilization

Date: 2026-08-17

Outcome: **G0 BLOCKED; no application or database implementation dispatched**

Outcome first

The roadmap has started, but it is not safe to enter M2. The source-hashed program baseline, control freeze, decision register, traceability matrix and evidence schema now exist. TypeScript, Prisma schema validation, the service-boundary gate and the static Kontava moat gate pass. The migration-safety gate fails on 13 destructive clauses with no effective exact-finding-hash approvals. The required POS sale concurrency/replay harness and authenticated EN/FR browser harness are also absent.

Under the execution-suite stop rule, those HIGH conditions stop schema and transaction mutations. No sale, payment, stock, receipt, fiscal, journal, audit or migration record was changed.

Skill execution contract

- Suite: 000-aqstoqflow-execution-suite
- Selected numbered skill: 001-aqstoqflow-program-orchestrator
- Chunk: M0/G0 program baseline and M1 draft freeze
- Next recommended numbered skill: 002-aqstoqflow-control-plane
- Dispatch decision: withheld until G0/G1 holds are resolved

Files changed by this execution

- EXECUTION_00_PROGRAM_STATUS_REGISTER.json
- EXECUTION_00_DECISION_REGISTER.json
- EXECUTION_00_REQUIREMENT_TRACEABILITY.json
- EXECUTION_EVIDENCE_SCHEMA.json
- EXECUTION_00_EVIDENCE_INDEX.json
- EXECUTION_00_CONTRACT_AND_CONTROL_FREEZE.md
- EXECUTION_00_APPROVAL_PACKET.md
- EXECUTION_00_GATE_EVIDENCE.json
- EXECUTION_00_M0_G0_REPORT.md
- EXECUTION_00_M0_G0_REPORT.pdf
- EXECUTION_00_CONTRACT_AND_CONTROL_FREEZE.pdf
- EXECUTION_00_APPROVAL_PACKET.pdf
- render-execution-pdfs.cjs
- EXECUTION_00_MIGRATION_DISPOSITION_REVIEW.md
- EXECUTION_00_MIGRATION_DISPOSITION_REVIEW.pdf

All are new files under `docs/pos-enterprise-grade-audit/`. Pre-existing dirty application, schema, migration, readiness and report changes were preserved and are not attributed to this execution.

Verification results

Check	Result	Evidence/limitation
M0 JSON artifacts parse	PASS	Five initial JSON files parsed with Node
<code>npm run typecheck</code>	PASS	Exit 0, 2026-08-17T04:23:01.762Z–04:23:19.841Z
<code>npm run prisma:validate</code>	PASS	Exit 0, schema valid
Service boundary fail gate	PASS	0 active violations; static scan only
Kontava moat fail gate	PASS	8/8 seed, 6/6 backfill and 8/8 release groups; static only
Migration safety fail gate	FAIL	13 destructive findings; 0 approvals; execution skipped; no secrets printed
Database target classification	PASS	Configured PostgreSQL target resolves locally; values not disclosed
Local migration status	PASS	67/67 repository migrations are applied to the configured local development database; not production proof
POS commit PostgreSQL harness	BLOCKED	Only shift-close PostgreSQL test found; no sale client-commit race/replay harness
POS authenticated browser harness	BLOCKED	No POS-specific Playwright/E2E harness found
Full policy chain and app build	NOT RUN	Stopped after HIGH migration invariant failure

Material repository-backed gaps confirmed

1. `commitSaleSchema` has no `clientCommitId` or payload hash, so callers cannot ask the server to return a durable original result.
2. `commitPOSSale` claims only a `DRAFT` sale. A response-loss retry after completion cannot replay the prior receipt/accounting/inventory result from a result registry.
3. Non-credit tender rows are created as `PAID` at the POS boundary. Provider-owned pending/unknown/captured/settled semantics are not represented there.
4. No dedicated POS sale concurrency harness proves exactly-once stock, payment, receipt/fiscal-source and journal consequences on real PostgreSQL.
5. No authenticated POS EN/FR role/viewport/keyboard/accessibility browser matrix exists.

These are local source findings, not production proof. The inspected `pos.service.ts` is already user-modified and was not edited by this execution.

Active release holds

- `STC-HOLD-MIGRATION-SAFETY` : named human checker disposition for each of 13 exact finding hashes.
- `HP-1` : D-01, D-02 and D-07 plus G1/G2/G5 design-contract approval.
- `STC-HOLD-COUNTRY` : qualified Cameroon/XAF tax, rounding, fiscal, receipt, correction and retention review.
- `STC-HOLD-PROVIDER` : named provider sandbox, account, signed webhook, status, reversal and statement contract.
- `STC-HOLD-HARNESS` : POS PostgreSQL concurrency/replay and authenticated EN/FR browser harnesses.

Next safe action

Complete `EXECUTION_00_APPROVAL_PACKET.md`, beginning with the migration-safety disposition and D-01/D-02/D-07. Once G0/G1 are genuinely approved, the first application slice is the tenant-scoped `clientCommitId` result registry with real PostgreSQL duplicate-race, response-loss replay and payload-conflict evidence. It must wrap the existing `commitPOSSale`; it must not introduce a second finalizer.

Formal pause record

At 2026-08-17T04:30:15.8725462Z, the same external-approval condition had remained unchanged for three consecutive goal turns. The roadmap is therefore formally paused at G0. Resume after adding the target-specific migration decision and accountable approvals to the governed registers; the resumed run must revalidate their hashes, dates, authority and evidence before changing application or schema code.