

Stoquify Agent Runtime Phase 2A Scheduler Deployment Evidence Capture Execution Report

The durable execution report is maintained at:

`docs/agents-`

`runtime/STOQUIFY_AGENT_RUNTIME_PHASE_2A_SCHEDULER_DEPLOYMENT_EVIDENCE_CAPTURE_EXECUTION_REPORT_2026-07-25.md`

Decision

Repository implementation is complete and verified. External scheduler evidence remains blocked on `SCHEDULER_EVIDENCE_URL_MISSING`; the operational release gate remains `BLOCKED` with 152 blockers and activation unauthorized.

Next Action

Provision an independent scheduler control-plane evidence endpoint and managed credential, then run:

```
npm run agent:scheduler:evidence:apply
npm run agent:reconciler:evidence:apply
npm run agent:credential-rotation:gate
npm run agent:operational-release:gate
```

Remain on skill `017-aqstoqflow-enterprise-release-gate`; do not activate or advance to Phase 3.