

GOV-01_RUN_REPORT_2026-07-20.md

Source: GOV-01_RUN_REPORT_2026-07-20.md

Format: MD Converted: 2026-07-20

POS 9+ GOV-01 Orchestrator Run Report

Date: 2026-07-20

Skill: `stoquify-pos-9plus-program-orchestrator`

Verdict: ****BLOCKED****

Release posture: ****NO-GO** for a POS 9+ claim and production offline selling.

Outcome

GOV-01 created the program-control baseline without modifying product code. The backlog contains 32 work packages, one root, no dependency cycles, no orphan dependency or decision references, and no missing owner skills. All 19 accountable POS skills are installed and validated.

GOV-01 cannot pass because all eight product decisions remain unapproved and the current candidate is a mutable dirty worktree rather than an immutable build/configuration identity.

Candidate baseline

- Repository: `E:/ohada saas/Focused projects/stoquify`
- Branch: `codex/service-boundary-burndown`
- HEAD: `632e3fd3c3328d4b67502cf7be2749f811f9b8f5`
- Dirty baseline before GOV-01 artifacts: 411 paths – 157 modified and 254 untracked
- Status fingerprint: `26ec69547311b64a81743910b431b31fc6374be3d172cbb77e786a5553be81cd`
- Certifiable: no

The baseline lacks a build ID, schema/migration digest, configuration and feature-flag fingerprint, and provider/country/browser/device/hardware matrix.

Gate posture

Gate	Current result	Reason
G1	FAIL / NO-GO	Unbacked store credit, unverified electronic PAID, missing reversal/reconciliation proof
G2	FAIL / BLOCKED	No DB active-session invariant or candidate-bound concurrency/migration proof
G3	FAIL / NO-GO	Unsafe queue lifecycle and durability gaps; existing tests are regression-only
G4	FAIL / INCOMPLETE	No cryptographic device verification, rotation, revocation, or attack evidence
G5	FAIL / NO-GO	Inconsistent entitlement and incomplete tenant/RBAC/fresh-auth negative matrix
G6	FAIL / NO-GO overall	Strong normal kernel; provider/store-credit/correction/offline/reconciliation paths unproven
G7	NOT DEMONSTRATED / BLOCKED	Authenticated browser, accessibility, viewport, performance, and hardware certification absent
G8	NOT DEMONSTRATED / BLOCKED	No candidate-bound SLOs, alerts, runbooks, support bundles, rollback, or DR drills

Dependency and policy findings

- HP-1 is active and unmet.
- HP-2 and HP-3 remain mandatory future holds.
- HP-1 was policy-only in the source backlog; the generated traceability register now explicitly marks provider/offline packages as hold-blocked.
- `DIF-01` is treated as an epic/dispatch container because the orchestrator is prohibited from implementing handheld, analytics, or anomaly features directly.
- No product mutation boundary is reserved or authorized.

Artifacts

- `program-status-register.json`
- `decision-register.json`
- `decision-register.md`
- `work-package-traceability.json`
- `evidence-registry.json`
- `mutation-boundary-reservations.json`
- `dependency-dag.mmd`
- `handoffs/GOV-01-BLOCKED-HANDOFF-2026-07-20.json`

Next permitted action

Obtain human approval records for D-01, D-02, and D-07 and approve versioned G1 tender/accounting, G2 session/drawer, and G5 access/tenant design contracts.

Only after that hold is cleared may the orchestrator reserve non-overlapping boundaries and dispatch HON-01, SEC-01, and SH-01. Provider and offline implementation remain prohibited.