

Stoquify Landing Page Final 9+ Completion Plan

Date: 2026-07-20 Status: Implementation-ready planning document Implementation changes in this pass: None

Governing Sources

- 1 docs/landing page/STOQUIFY_LANDING_PAGE_9_PLUS_ROADMAP_2026-07-19.md
- 2 docs/landing page/STOQUIFY_LANDING_PAGE_9_PLUS_COMPLETENESS_AUDIT_2026-07-20.md
- 3 Current landing implementation under app/[locale]/(home) and components/landing
- 4 Current EN/FR public copy in messages/en.json and messages/fr.json
- 5 Existing landing tests, browser smokes, release reports, and Product Command evidence

Executive Decision

The landing page can reach final 9+ status without another broad visual redesign. The remaining work is a controlled closure program focused on:

- 1 conversion truth;
- 2 information-architecture compression;
- 3 a simple sale-to-close workflow;
- 4 earlier and deeper trust;
- 5 public product-depth routes;
- 6 native-quality French;
- 7 localized SEO and privacy-safe measurement;
- 8 production-like accessibility and performance certification.

The page must not receive a 9+ label by averaging visual scores. A failed hard acceptance criterion remains a blocker even when the page looks polished.

Current closure position:

- 1 **Complete roadmap items:** 4
- 1 **Immediate, code-controlled items:** 11
- 1 **Dependency-blocked items:** 7
- 1 **Deferred optional experiments:** 2
- 1 **Current hard-criteria readiness:** 6.5/10
- 1 **Required final state:** all 13 hard acceptance criteria pass, with no Critical or High launch risk left open

Closure Principles

- 1 Subtract before adding.
- 1 Preserve the current premium visual language and Product Command proof.
- 1 Keep POS, inventory, purchasing, payments, reconciliation, OHADA accounting, and close as the acquisition core.
- 1 Present HRIS/payroll, compliance, automation, production, and intelligence as controlled extensions.

- 1 Permit /register only at the qualified adoption handoff until self-service is genuinely approved.
- 1 Move depth to public product routes instead of hiding it or leaving it on the homepage.
- 1 Publish only approved security, statutory, customer, advisor, or performance claims.
- 1 Treat EN and FR as equal release surfaces.
- 1 Keep each implementation slice independently testable and reversible.
- 1 Do not certify 9+ while a hard gate is Partial, Missing, or supported only by stale evidence.

Final Gap-Closure Matrix

Roadmap item	Closure state	What must happen	Dependency / evidence
P0.1 Hero Category Reset	Complete	Preserve the current category-first hero and run the five-reader comprehension check	Representative reader results
P0.2 CTA And Sales-Motion Alignment	Immediate	Route the scenario CTA to adoption, replace workspace-creation language, and enforce one public conversion intent	No external dependency
P0.3 Public Proof Block	Complete	Preserve the early real screenshot and provenance	Existing Product Command evidence
P0.4 Sample And Demo Boundaries	Complete	Preserve sample and redacted-product labels; continue leakage review	Existing provenance and public-asset review
P0.5 Public-To-Auth Link Cleanup	Immediate	Inventory every public link, permit /register only in adoption, and prove the unauthenticated path	No external dependency
P0.6 First-Page Density Compression	Immediate	Reduce navigation, workflow, scenarios, and standalone deep sections; move depth to public routes	Product-page route skeleton
P0.7 Fresh Production Readiness	Immediate	Add full EN/FR tablet route evidence, reduced-motion proof, and rerun production build and browser checks	Stable production-like preview
P1.1 Buyer Pathways	Immediate	Use four paths with job, pain, outcome, proof, and CTA; include multi-branch leadership	Current implemented capabilities
P1.2 OHADA-Ready Workflow Visual	Immediate	Replace the 17-card module carousel with a seven-stage sale-to-close visual visible without interaction	Approved plain-business terminology
P1.3 Product Proof Upgrade	Complete	Keep the real screenshot responsive and unobstructed	Existing screenshot smoke
P1.4 Security, Privacy, Compliance Trust Path	Dependency-Blocked	Move trust earlier, add a public route, and publish only approved isolation, redaction, recovery, data-boundary, and support claims	Security, privacy, operations, and legal approval
P1.5 Adoption And Pricing Clarity	Immediate	Add the seven-step rollout journey and keep the quote-led/no-instant-activation boundary	Confirmed implementation process
P1.6 Use Case Compression	Immediate	Show four homepage scenarios and move the full library to /use-cases	Public use-case route
P1.7 Conversion Analytics Event Map	Dependency-Blocked	Approve provider, consent, retention, and payload policy; implement non-sensitive events	Privacy and analytics decisions
P2.1 Dedicated Product And Module Pages	Immediate	Create six localized product-depth routes with capability, buyer, proof, controls, readiness, and CTA	Current product truth and content ownership
P2.2 Guided Product Walkthrough	Dependency-Blocked	Produce a redacted 60-120 second sale-to-close walkthrough and lazy-load it	Approved demo tenant, script, media, privacy review
P2.3 Case Studies And Advisor Proof	Dependency-Blocked	Publish 1-3 permissioned proof artifacts	Customer/advisor permission and claim evidence
P2.4 Performance Budget	Immediate	Establish and pass desktop/mobile Lighthouse, LCP, CLS, asset, and JavaScript budgets	Production-like preview and performance tooling
P2.5 Francophone OHADA Copy Polish	Dependency-Blocked	Apply immediate mechanical fixes, then obtain a human Francophone OHADA review	Qualified reviewer sign-off
P2.6 SEO And Content Cluster	Immediate	Add localized metadata, canonical strategy, product-route keywords, sitemap/internal links, and truthful structured content	Product pages completed first
P3.1 Hero A/B Testing	Dependency-Blocked	Test only after one canonical CTA and privacy-safe analytics are stable	Traffic, analytics, and consent
P3.2 ROI Or Close-Risk Calculator	Deferred	Reconsider after validated finance assumptions and the base page reaches 9+	Finance, legal, and compliance approval

Roadmap item	Closure state	What must happen	Dependency / evidence
P3.3 Country And Industry Variants	Dependency-Blocked	Create only for proven country packs and reviewed local claims	Country-pack provenance and expert approval
P3.4 Accountant And Partner Hub	Deferred	Validate partner strategy and actual collaboration capability before building	Channel decision and capability review

Dependency Graph

```

flowchart TD
  A["Freeze roadmap, claims, and sales-motion decisions"] --> B["Rewrite 9+ static and browser contracts"]
  B --> C["Unify CTA and public-to-auth behavior"]
  B --> D["Compress navigation and homepage order"]
  D --> E["Build seven-stage OHADA workflow"]
  D --> F["Reduce homepage to four scenarios"]
  D --> G["Reframe four buyer pathways"]
  C --> H["Qualified adoption journey"]
  E --> I["Focused 9+ homepage"]
  F --> I
  G --> I
  H --> I
  I --> J["Move and strengthen trust"]
  I --> K["Create public product and use-case routes"]
  K --> L["Localized SEO, canonical links, and internal linking"]
  I --> M["Responsive, accessibility, and performance certification"]

  N["Approved security and privacy claims"] --> J
  O["Approved customer, advisor, and demo proof"] --> P["Walkthrough and proof artifacts"]
  Q["Analytics provider and consent approval"] --> R["Conversion event map"]
  R --> S["Hero A/B testing"]
  T["Country-pack provenance and expert review"] --> U["Country and industry variants"]
  V["Validated assumptions"] --> W["ROI or close-risk calculator"]
  X["Partner strategy and capability review"] --> Y["Accountant and partner hub"]

  J --> Z["Final 13-gate certification"]
  L --> Z
  M --> Z
  P --> Z
  R --> Z

```

Critical path:

Authority freeze -> test-contract reset -> CTA/density/workflow/scenario closure -> trust/product routes -> SEO/performance -> final certification

External proof, analytics, country variants, calculator, and partner work must not block the first code-controlled closure slices, but unresolved hard trust or measurement gates must block public 9+ certification.

Target Final Homepage

Primary navigation

Exactly five section destinations:

- 1 Product
- 2 Workflow
- 3 Trust
- 4 Scenarios
- 5 Adoption

Language selection, login, and the primary rollout CTA remain utilities rather than content-navigation items.

Section order

- 1 Hero
- 2 Problem
- 3 Controlled seven-stage workflow
- 4 Real product proof
- 5 Four buyer pathways

- 6 OHADA and trust
- 7 Four operating scenarios
- 8 Adoption and rollout journey
- 9 Final CTA

Homepage removals and relocations

- 1 Remove `PeopleToPay` as a standalone homepage section; reuse it on the HRIS/payroll product page.
- 1 Remove `ModuleDeepDives` from the homepage; reuse its truthful content across product pages.
- 1 Remove `AutomationSection` as a standalone homepage section; retain controlled automation as product-depth or adoption-extension content.
- 1 Replace the 17-card workflow carousel with the seven-stage flow.
- 1 Replace the 14-card homepage carousel with four visible scenarios.
- 1 Retain the full scenario library on `/use-cases`.
- 1 Keep Product Command evidence in the first four content sections.
- 1 Move trust before scenarios and adoption.

File-By-File Change Map

File / area	Required change	Phase	Rollback boundary
app/[locale]/(home)/page.tsx	Reorder the nine final sections; unmount standalone PeopleToPay, deep dives, and automation	Final P0	One page-composition commit; no component deletion
app/[locale]/(home)/page.tsx or home layout metadata	Add localized landing metadata generation	P2	Metadata-only commit
components/landing/landing-section-navigation.tsx	Reduce the navigation contract to five destinations and simplify disclosure logic	Final P0	Navigation-only commit with browser smoke
components/landing/landing-header.tsx	Preserve utilities and rollout CTA; add trust/product route links only after routes exist	Final P0 / P2	Header link-map commit
components/landing/hero.tsx	Preserve category copy; add event attributes only after analytics approval	P1	Copy and analytics changes separated
components/landing/hero-dashboard.tsx	Preserve sample-data labels and redaction-safe preview	Complete / guard	No change without proof review
components/landing/connected-workflow.tsx	Replace Embla module carousel with seven fixed business stages and responsive progression	Final P0	Keep old component in git history; isolated replacement commit
components/landing/product-gallery.tsx	Preserve real screenshot, caption, classification, and responsive behavior	Complete / guard	Product proof gate must remain green
components/landing/operations-map.tsx	Implement four buyer pathways with job, pain, outcome, proof, and CTA	P1	Pathway-content commit
components/landing/trust-section.tsx	Move earlier and expand only with approved claims and evidence references	P1	Claims registry approval required before merge
components/landing/use-cases.tsx	Show four homepage scenarios without requiring carousel interaction; route CTA to adoption	Final P0	Scenario count and CTA commit
components/landing/pricing-section.tsx	Add seven-step rollout journey; remain the only public /register handoff	P1	Adoption journey isolated from package logic
components/landing/final-cta.tsx	Preserve qualified rollout intent and offer workflow alternative if approved	Final P0	CTA-only commit
components/landing/landing-footer.tsx	Add public trust/privacy/terms/product links only when real routes exist	P1 / P2	Additive link commit
components/landing/people-to-pay.tsx	Reuse on HRIS/payroll product route; do not delete until route passes	P2	Add route first, unmount second
components/landing/module-deep-dives.tsx	Split/reuse content on relevant product routes	P2	Preserve component until migration is verified
components/landing/automation-section.tsx	Reuse as controlled extension content, not a core homepage section	P2	Unmount only; no immediate deletion
app/[locale]/(home)/product/[slug]/page.tsx	New allowlisted public product-depth route for six products	P2	Additive route, independently removable
app/[locale]/(home)/use-cases/page.tsx	New localized full scenario library	Final P0 / P2	Additive route
app/[locale]/(home)/trust/page.tsx	New public trust and evidence route	P1	Additive route; claim approval gate
messages/en.json	CTA, pathway, workflow, trust, adoption, product-page, SEO, and scenario copy	All phases	Keep changes grouped by phase
messages/fr.json	Equal-scope native French copy and immediate terminology corrections	All phases	Human sign-off before final certification

File / area	Required change	Phase	Rollback boundary
app/[locale]/(home)/landing.css	Responsive workflow, text fit, reduced motion, and performance-safe styles	Final P0 / P2	Visual changes tied to screenshot evidence
app/layout.tsx	Retain safe root metadata fallback; avoid duplicating localized home metadata	P2	Metadata-only diff
scripts/__tests__/landing-public-content.test.js	Replace 14-scenario contract; enforce CTA inventory, four scenarios, workflow stages, and proof boundaries	Final P0	Tests change in same commit as behavior
scripts/__tests__/landing-navigation-localization.test.js	Replace nine-destination contract; expand French terminology checks	Final P0	Tests change with navigation/copy
scripts/public-content-browser-smoke.js	Replace 14-slide expectations; capture full home at mobile/tablet/desktop	Final P0	Browser contract versioned in evidence
scripts/landing-navigation-localization-browser-smoke.js	Validate five destinations, CTA paths, scrollspy, and EN/FR fit	Final P0	Browser contract versioned in evidence
scripts/product-command-screenshot-browser-smoke.js	Preserve as the product-proof regression gate	Complete / guard	No weakening
New scripts/__tests__/landing-9-plus-contract.test.js	Central hard-gate contract for all 13 criteria that can be statically verified	Final P0 / P1	Additive focused gate
New landing performance gate	Measure Lighthouse/trace, LCP, CLS, asset size, and blocking JavaScript	P2	Performance-only script
New public claims registry under docs/landing page/	Map claim, owner, evidence, approval, locale, and expiry/review date	P1	Required before new trust/proof claims
package.json	Add focused 9+ content, browser, claims, and performance scripts	Each phase	Add scripts only when implementation exists

Recommended product slugs:

- 1 pos-retail
- 1 inventory-purchasing
- 1 finance-reconciliation
- 1 ohada-accounting-close
- 1 compliance-evidence
- 1 hris-payroll

Phased Execution Plan

Phase A - Final P0 Corrections

A1. Conversion truth

Changes:

- 1 Replace the scenario `/register` link with `/#pricing`.
- 1 Change `Create your workspace` to the qualified rollout CTA in EN/FR.
- 1 Inventory all public landing links.
- 1 Permit `/register` only in `PricingSection`.
- 1 Treat login as a separate utility, not a primary acquisition CTA.

Exit criteria:

- 1 Every unauthenticated acquisition CTA has one stated intent.
- 1 No direct registration link exists outside adoption.
- 1 Browser click paths end at the expected public section or deliberate auth handoff.
- 1 EN/FR CTA meaning is equivalent.

Rollback:

- 1 CTA-only commit.
- 1 Revert without touching layout, copy outside CTA keys, or registration behavior.

A2. Contract reset

Changes:

- 1 Replace the nine-navigation and fourteen-scenario test expectations.
- 1 Add static assertions for five nav destinations, four scenarios, seven workflow stages, and one allowed `/register` location.
- 1 Add French checks for `àux`, `AP`, `RBAC`, `step-up`, and untranslated critical buyer terms.

Exit criteria:

- 1 New tests fail against the old structure and pass only after the new structure is implemented.
- 1 Existing proof, sample-label, accessibility, and Product Command assertions remain intact.

Rollback:

- 1 Test changes ship with the behavior they govern.
- 1 Never weaken a proof or privacy assertion to make the redesign pass.

A3. Information architecture compression

Changes:

- 1 Reduce navigation to five items.
- 1 Reorder the homepage to the nine-section final structure.
- 1 Unmount PeopleToPay, ModuleDeepDives, and AutomationSection from home without deleting them.
- 1 Preserve ProductGallery in the first four sections.

Exit criteria:

- 1 Exactly five section-navigation destinations.
- 1 Exactly nine major homepage sections.
- 1 Core offer is understandable without tabs or carousels.
- 1 No removed content loses its source component before public-depth migration.

Rollback:

- 1 One composition/navigation commit.
- 1 Restore previous page order without reverting unrelated copy or proof work.

A4. Workflow and scenario compression

Changes:

- 1 Implement the seven-stage workflow:
 - 1 Sale
 - 2 Stock movement
 - 3 Purchase and receiving
 - 4 Payment
 - 5 Reconciliation
 - 6 OHADA posting
 - 7 Close evidence
- 1 Show four scenarios mapped one-to-one to the four buyer pathways.
- 1 Move the full scenario catalogue to an additive `/use-cases` route or keep its content unmounted until that route is ready.

Exit criteria:

- 1 Workflow is visible without interaction.
- 1 Mobile sequence remains understandable and keyboard-safe.
- 1 Homepage has 3-5 scenarios, target four.
- 1 No horizontal overflow or text collision at 390, 834, and 1440 widths.
- 1 Product proof remains legible.

Rollback:

- 1 Workflow and scenarios are separate commits.
- 1 Restore either component independently.

Phase B - P1 Trust And Conversion Completion

B1. Buyer pathways

Required paths:

- 1 Retail and POS operators
- 2 Inventory and purchasing teams

- 3 Finance/accounting close teams
- 4 Multi-branch leadership

Each path must include:

- 1 job;
- 1 pain;
- 1 Stoquify outcome;
- 1 proof point;
- 1 OHADA relevance where applicable;
- 1 next CTA.

Exit criteria:

- 1 Every scenario maps to one path.
- 1 Every path maps to one product proof or public product route.
- 1 No path fragments into a module list.

B2. Trust path

Immediate structural work:

- 1 Move trust before scenarios.
- 1 Add the `/trust` route shell.
- 1 Link trust from the homepage and footer.

Approval-controlled content:

- 1 tenant isolation;
- 1 RBAC and permission scope;
- 1 audit trails;
- 1 redaction;
- 1 backups/recovery only if approved;
- 1 demo/sample-data boundaries;
- 1 support and implementation safeguards;
- 1 incident and data-handling language only if documented.

Exit criteria:

- 1 Every claim appears in the claims registry.
- 1 Every claim has an owner, evidence source, locale parity, and approval state.
- 1 No certification, uptime, legal guarantee, or recovery claim is inferred.
- 1 Trust page and homepage summary pass security/content review.

Rollback:

- 1 Route shell may remain with only approved content.
- 1 Unapproved claims are removed individually without reverting the route.

B3. Adoption journey

Required seven steps:

- 1 Discovery call

- 2 Branch and process mapping
- 3 Data and import review
- 4 Pilot workspace setup
- 5 Training
- 6 Controls sign-off
- 7 Rollout decision

Exit criteria:

- 1 The visitor knows what happens after registration/contact.
- 1 No instant-provisioning implication remains.
- 1 Package, dependency, service, and country/provider readiness language stays visible.
- 1 The adoption section remains the only public registration handoff.

B4. Conversion analytics contract

Do not implement tracking until approved.

Required decisions:

- 1 analytics provider;
- 1 consent requirement;
- 1 retention;
- 1 environment separation;
- 1 event taxonomy;
- 1 prohibited payloads;
- 1 opt-out behavior.

Required events:

- 1 hero rollout CTA;
- 1 workflow CTA;
- 1 buyer-path selection;
- 1 trust link;
- 1 scenario CTA;
- 1 adoption CTA;
- 1 language switch;
- 1 public-to-auth transition.

Exit criteria:

- 1 No names, email addresses, financial values, tenant IDs, payroll data, receipt tokens, or free text in event payloads.
- 1 Test/dev analytics are disabled or sandboxed.
- 1 Privacy approval is recorded.

Phase C - P2 Product Depth, SEO, Proof, And Performance

C1. Public product routes

Create six localized routes from one allowlisted product content model or equivalent local pattern.

Every page must include:

- 1 buyer and operating job;
- 1 capability summary;
- 1 supported workflow;
- 1 real proof;
- 1 security/control boundary;
- 1 implementation/readiness status;
- 1 dependency statement;
- 1 qualified CTA;
- 1 localized metadata.

Exit criteria:

- 1 All routes are public and do not link unexpectedly into protected dashboards.
- 1 Homepage deep content has a truthful destination.
- 1 Route smoke and metadata tests pass in EN/FR.
- 1 HRIS/payroll and compliance pages preserve pilot/statutory boundaries.

C2. SEO and content cluster

Required:

- 1 localized title and description;
- 1 canonical URL;
- 1 language alternates;
- 1 Open Graph and social metadata;
- 1 sitemap inclusion;
- 1 internal links from home, product pages, trust, and use cases;
- 1 keyword-to-route map;
- 1 structured data only when truthful and supported.

Target clusters:

- 1 OHADA accounting software
- 1 POS inventory accounting
- 1 retail inventory OHADA
- 1 multi-branch POS accounting
- 1 payment reconciliation
- 1 close evidence
- 1 HRIS/payroll as a controlled extension

Exit criteria:

- 1 No keyword page overclaims readiness.
- 1 EN/FR metadata is native and equivalent.
- 1 Static route crawl finds no orphan or protected target.

C3. Performance certification

Required budgets:

- 1 Lighthouse Performance 90+ desktop;
- 1 Lighthouse Performance 85+ mobile, or approved waiver and remediation;
- 1 LCP below 2.5 seconds;
- 1 CLS below 0.1;
- 1 no animation-driven layout shift;
- 1 no avoidable above-fold JavaScript;
- 1 responsive, lazy-loaded media;
- 1 documented image and JavaScript budgets.

Exit criteria:

- 1 Production-like run, not development mode.
- 1 Three repeated runs with median reported.
- 1 Mobile and desktop evidence saved.
- 1 Any waiver names owner, cause, expiry, and remediation.

C4. French completion

Immediate corrections can ship earlier. Final certification requires:

- 1 human Francophone business review;
- 1 OHADA/SYSCOHADA terminology review;
- 1 CTA and adoption-flow review;
- 1 security/privacy terminology review;
- 1 text-fit screenshots at mobile/tablet/desktop.

Exit criteria:

- 1 No mojibake, English-first syntax, unexplained AP/RBAC/step-up terminology, or visible spelling defects.
- 1 Reviewer and date recorded.

C5. External product proof

Guided demo and case studies remain dependency-blocked.

Exit criteria for a walkthrough:

- 1 redacted/sample demo tenant;
- 1 approved script;
- 1 sale-to-close narrative;
- 1 lazy loading;
- 1 privacy and performance review.

Exit criteria for proof artifacts:

- 1 permission;
- 1 source evidence;
- 1 claim owner;
- 1 date and scope;
- 1 no invented metrics, logos, certifications, or testimonials.

Phase D - P3 Validated Growth Experiments

P3 does not block the base 9+ certification unless a P3 feature is publicly claimed.

Order:

- 1 analytics and consent stable;
- 2 sufficient qualified traffic;
- 3 hero A/B test;
- 4 country/industry variants with proven country packs;
- 5 partner hub after channel validation;
- 6 calculator only after approved assumptions.

Guardrails:

- 1 maximum 2-3 hero variants;
- 1 qualified rollout intent is the primary metric;
- 1 OHADA positioning remains in every variant;
- 1 no calculator savings promise without transparent assumptions;
- 1 no country claim without provenance;
- 1 no accountant-portal implication without production capability.

Sprint Plan And Exit Gates

Sprint	Scope	Exit gate	Rollback boundary
Sprint 0	CTA truth, French mechanical fixes, link inventory tests	One conversion intent; one allowed /register; corrected critical French	Single narrow commit
Sprint 1	Five-item nav, page order, stale-contract rewrite	Five destinations; nine sections; proof still early	Navigation/composition commit
Sprint 2	Seven-stage workflow and four scenarios	No interaction required; responsive EN/FR proof	Workflow and scenarios in separate commits
Sprint 3	Buyer pathways, trust placement, adoption journey	Four complete paths; trust before scenarios; seven adoption steps	Each section isolated
Sprint 4	Trust route and claims registry	Every published trust claim approved and sourced	Additive route; claims individually removable
Sprint 5	Product routes and use-case library	Six product routes plus full scenario library pass route/metadata smoke	Additive routes before homepage content removal
Sprint 6	SEO, French sign-off, full accessibility and performance	Metadata crawl, human review, WCAG/responsive evidence, budgets pass	SEO/copy/performance commits separated
Sprint 7	Approved walkthrough, external proof, analytics	Permissioned evidence and privacy-safe measurement	Feature flags/additive assets
Sprint 8	Optional experiments	Proven prerequisite and experiment readout	Experiment-level rollback

Updated Testing And Browser Evidence

Static tests

Create or update focused tests to verify:

- 1 exactly five primary navigation destinations;
- 1 exactly seven workflow stages;
- 1 four homepage scenarios;
- 1 all full-library scenarios remain available on `/use-cases`;
- 1 only `PricingSection` contains the public `/register` handoff;
- 1 no landing component links to protected dashboard routes;
- 1 Product Command evidence remains byte-identical to its approved source until intentionally replaced;
- 1 sample and redacted-product labels remain;
- 1 buyer paths contain job, pain, outcome, proof, and CTA fields;
- 1 trust claims exist in the claims registry;
- 1 EN/FR key parity;
- 1 French terminology guard;
- 1 localized metadata and canonical links;
- 1 no unsupported certification or instant-provisioning language.

Browser smoke

Run EN and FR at:

- 1 mobile: 390 x 844;
- 1 tablet: 834 x 1112;
- 1 desktop: 1440 x 1000 or larger.

Verify:

- 1 five navigation destinations;
- 1 scrollspy and hash behavior;
- 1 every unauthenticated CTA destination;
- 1 seven-stage workflow order;
- 1 four scenario visibility;
- 1 trust and adoption placement;
- 1 screenshot load, legibility, classification, and redaction;
- 1 keyboard focus;
- 1 reduced motion;
- 1 200% and 400% zoom/text reflow where tooling permits;
- 1 no overflow, overlap, clipping, hydration warning, page error, or failed critical request.

Proposed focused commands

Existing commands to retain:

```
npm run ui:gate:public-content
npm run ui:gate:landing-navigation-localization
```

```
npm run ui:gate:product-command-screenshot
npm run typecheck
npm run build:app
node scripts/public-content-browser-smoke.js --base-url http://localhost:3001
node scripts/landing-navigation-localization-browser-smoke.js --base-url http://localhost:3001
node scripts/product-command-screenshot-browser-smoke.js --base-url http://localhost:3001
npm run policy:gates
```

Proposed scripts to add as implementation lands:

```
npm run ui:gate:landing-9-plus
npm run ui:gate:landing-claims
npm run ui:smoke:landing-9-plus
npm run ui:gate:landing-performance
```

Policy-gate failures caused by external statutory approval or deployment secrets must be reported accurately. They must not be hidden, bypassed, or incorrectly described as landing-code failures.

Evidence layout

Save each certification run under:

what-next/ui-ux/landing-9-plus/<YYYY-MM-DD>/

Required artifacts:

- 1 source revision identifier;
- 1 static-test output summary;
- 1 EN/FR screenshots at three viewports;
- 1 CTA/link-map JSON;
- 1 accessibility/reduced-motion result;
- 1 claims-registry approval snapshot;
- 1 Lighthouse/trace results;
- 1 asset inventory;
- 1 final 13-gate checklist;
- 1 residual-risk and waiver record.

Final 13-Criterion Release Checklist

#	Hard criterion	Pass condition	Required evidence	Blocks 9+
1	Category understood in 5-10 seconds	At least 5 representative readers identify POS, inventory, and OHADA accounting without coaching	Reader-test note and wording used	Yes
2	Core wedge precedes breadth	Hero and first flow show POS, inventory, and OHADA accounting before extensions	Source test and screenshots	Yes
3	CTA matches sales motion	One qualified rollout intent; /register only in adoption	Link inventory and click-path smoke	Yes
4	Real proof appears early	Approved product screenshot or equivalent appears within first four sections	Provenance and screenshots	Yes
5	Every public claim has evidence	Claims registry has owner, source, approval, locale, and review date	Registry snapshot	Yes
6	Sample/demo data is labelled	Every public non-live visual is labelled and redacted	Static scan and asset review	Yes
7	Public links are safe and deliberate	No protected dead end; auth transition is explicit	Full unauthenticated link-map smoke	Yes
8	EN/FR parity and quality	Equivalent meaning, native-quality French, and text fit	Automated parity plus human sign-off	Yes
9	Responsive quality	Mobile, tablet, and desktop have no overlap, clipping, or overflow	Full-route screenshots and metrics	Yes
10	Production build and browser smoke	Build, typecheck, and all focused public smokes pass	Command summary and revision	Yes
11	Performance budgets	Lighthouse, LCP, CLS, media, and JS budgets pass or approved remediation exists	Three-run median report	Yes
12	Depth without homepage overload	Five nav items, nine sections, seven workflow stages, four scenarios, and deep content on public routes	Source contract and full-page captures	Yes
13	OHADA/SYSCOHADA remains central	Core copy and routes preserve concrete OHADA evidence and qualified claims	EN/FR content review	Yes

Precise Definition Of 9+ Complete

The landing page is **9+ complete** only when:

- 1 all 13 hard criteria above are PASS;
- 2 all P0 and P1 items are Complete;
- 3 P2.1, P2.4, P2.5, and P2.6 are complete;
- 4 product proof is approved and at least one public evidence path is present;
- 5 no Critical or High launch risk remains open;
- 6 EN and FR receive the same certification;
- 7 production-like build, browser, accessibility, claims, and performance evidence all reference the same source revision;
- 8 any external statutory, security, privacy, customer-proof, or deployment dependency is explicitly recorded and does not contradict public copy;
- 9 no waiver is silent, indefinite, or ownerless;
- 10 the final certification report is saved under what-next/.

P2 guided media and case studies strengthen 9+ trust but may use the roadmap-approved implementation-proof alternative until permissioned external proof exists. P3 experiments are not prerequisites for the base 9+ certification and must not delay core closure.

No arithmetic average can override a failed hard gate.

Smallest Safe Implementation Slice

Begin with **Sprint 0: Conversion Truth And Contract Guard**.

Exact scope:

- 1 Change `components/landing/use-cases.tsx` from `/register` to `/#pricing`.
- 2 Change the EN/FR use-case CTA from workspace creation to rollout planning.
- 3 Extend `landing-public-content.test.js` to inventory all public CTA targets and allow `/register` only in `PricingSection`.
- 4 Correct Adapté àux and the highest-risk unexplained French terms.
- 5 Extend `landing-navigation-localization.test.js` so those defects cannot return.
- 6 Run the two focused Jest gates.

Why this starts first:

- 1 no external dependency;
- 1 no layout migration;
- 1 no route creation;
- 1 very small rollback surface;
- 1 closes the only Critical finding;
- 1 establishes the contract required before structural compression.

Final Recommendation

Execute the program in this order:

- 1 Sprint 0 conversion truth and contract guard.
- 2 Navigation, homepage order, workflow, and scenario compression.

- 3 Buyer pathways, trust placement, and adoption journey.
- 4 Trust, product, and use-case public routes.
- 5 Localized SEO, French sign-off, accessibility, and performance certification.
- 6 Approved proof and privacy-safe analytics.
- 7 Optional experiments only after final certification.

The shortest route to 9+ is disciplined removal and proof, not another round of homepage expansion.