Deliverables by sprint end

- 4 upgraded modules at enterprise contract parity on targeted deltas.
- Centralized component contracts for command, modal, confirmation, and feedback state behavior.
- Accessibility baseline for all changed journeys.
- Pilot de-risk report and rollout playbook for remaining modules.

Exit gates (must pass before merge)

Deterministic command behavior across all migrated modules.
100% destructive confirmations using consequence framing.
All changed modals/drawers pass keyboard + focus retention checks.
No regression for existing high-volume flows (measured by scenario smoke checks).
Accessibility smoke pass for touched screens (keyboard, labeling, contrast).

Known trade-offs

- Restricting scope to 8 deltas means other polish items are deferred and may appear inconsistent briefly.
- Some modules may need minor visual reflow where old overlay behavior is replaced.
- Localization copy hardening is deferred to reduce risk of scope spillover.

Success metric

- Targeted consistency uplift of +1.0 in audited families (from 3.0 ~4.0) across the 4 migrated modules.