Accounting audit reports

8 September 2026 — Audit complete; hardening required.

The audit identifies 15 findings (7 high priority, 8 medium priority). The first-pass tests recorded 1,125 passed and 2 failed across 127 suites; a subsequent AP refresh passed 73 tests. Seven in-memory probes reproduce service behaviors that need correction. No production code, business records, migrations or deployments were changed.

Start with the audit report, then use the risk register and remediation plan. Browser verification stopped at login; deployed database, real concurrency and qualified statutory validation remain unverified. The reviewed worktree contained existing and concurrent purchasing changes.

The execution roadmap now translates the plan into 28 work items, eight milestones and eight evidence gates. Its reference schedule is 12–16 weeks under the stated staffing assumptions; implementation has not started under the roadmap. Use the CSV backlog or JSON backlog to track execution.

Published report pairs

Document	Markdown	PDF
correction execution roadmap	Markdown	PDF
audit report	Markdown	PDF
architecture and flow map	Markdown	PDF
risk register	Markdown	PDF
remediation plan	Markdown	PDF
evidence index	Markdown	PDF
accounting audit execution prompt 2026 09 08	Markdown	PDF
ledger close truth gate	Markdown	PDF
statutory integration gate	Markdown	PDF

This index also has a matching PDF. The two gate reports are preserved exactly as generated; their passing statuses have narrower scope than the overall audit. The execution prompt is preserved byte-for-byte from the supplied attachment.

Structured findings: findings.json. Diagnostic evidence: evidence index and audit-run manifest. Machine-validated file pairs and hashes are recorded in publication manifest after publication.

The first actions are to enforce supported currency, lock material accounting policy, restrict generic source reversals and correct finance proof labels. The plan then addresses database/concurrency guarantees, cross-module close, reporting and accountant workflow validation.