Stoquify enterprise roadmap — traceability and blockers

Date: 2026-09-06. This register derives from the September 6 audit and its requested execution scope. Read with the program roadmap and the full package register. No work package or release is certified by this planning document.

Current-state reconciliation

ID	Classification	Current evidence	Execution ownership
F1	CONFIRMED_OPEN	Fresh source-hashed reproduction still returns 1,000/2 for completed 100 plus draft 900. Business Pulse currency/time defaults persist. Existing context normalizer and new daily-sales service are reusable, not runtime closure of this path.	STQ-RM-001
F2	CONFIRMED_OPEN	Fresh wrapper reproduction still calls downstream read for RBAC-authorized disabled analytics. The exact wrapper/catalog source hashes match the audit; durable grants/navigation already exist.	STQ-RM-002
F3	CONFIRMED_OPEN	Fresh static gate is blocked; 11/12 checks and expert approval absent. Static registry CM only; deployed pack inventory and legal scope remain unverified.	STQ-RM-003, STQ-RM-015, STQ-RM-016
F4	CONFIRMED_OPEN	Manual Approval evidence hash remains at HrisApprovalInbox.tsx:353; multiple operating entries remain. Ownership/design and table work already exists. Screen redundancy/abandonment still requires task evidence.	STQ-RM-004, STQ-RM-007, STQ-RM-008, STQ-RM-019, STQ-RM-023
F5	PARTIALLY_RESOLVED	Participation tokens, buyer review, richer accountant/customer delivery and registration attribution exist. Supplier issue event still has empty outbox; referral scope remains ALL_TIME. Delivery and retained task outcome chain remain unverified.	STQ-RM-005, STQ-RM-006, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-026

F5 is classified PARTIALLY_RESOLVED because functioning participation/registration/delivery foundations exist; this does not claim that this planning run repaired them or that the complete funnel is operational. F4's technical-hash requirement is source-confirmed; low value of overlapping screens remains a hypothesis. None of the five findings is declared resolved or superseded. No deployed cross-tenant exploit, statutory approval or network effect was established.

Recommendation-level coverage

Every row has a stable sub-ID. F/O IDs preserve the audit identifiers and numbering even where ranking differs. S rows cover supporting audit recommendations; E rows make the execution prompt's operating/quality requirements explicit. Conditional recommendations are below and carry no unconditional build scope. Parent and child rows share package effort; estimates are not multiplied by recommendation count.

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
F1-01 (Audit section 4 / F1)	Define recognized event, returns/refunds, effective dates and source lineage	CONFIRMED_OPEN; services/analytics/sales-analytics.service.ts	STQ-RM-001	B07	STQ-RM-001 AC1–4; G01, G03, G04, G08, G09, G02; internal → eligible pilot → supported release
F1-02 (Audit section 4 / F1)	Use tenant currency, local period, location scope and decimal precision	CONFIRMED_OPEN; services/analytics/sales-analytics.service.ts	STQ-RM-001	B07	STQ-RM-001 AC1–4; G01, G03, G04, G08, G09, G02; internal → eligible pilot → supported release
F1-03 (Audit section 4 / F1)	Correct dependent callers and prove finalized/draft/return/day-boundary fixtures	CONFIRMED_OPEN; services/analytics/sales-analytics.service.ts	STQ-RM-001, STQ-RM-027	B07, STQ-RM-016, STQ-RM-018, STQ-RM-019, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-024, STQ-RM-025, STQ-RM-026, B01, B02, B03, B04, B08	STQ-RM-001 AC1–4; STQ-RM-027 AC1–3; G01, G03, G04, G08, G09, G02, G06, G07, G10, G11; internal → eligible pilot → supported release
F2-01 (Audit section 4 / F2)	Bind three analytics surfaces and all feeding actions/exports to durable module authority	CONFIRMED_OPEN; app/[locale]/(dashboard)/dashboard/analytics/analytics-route-access.tsx	STQ-RM-002	B07	STQ-RM-002 AC1–4; G01, G03, G04, G08, G09; internal → eligible pilot → supported release
F2-02 (Audit section 4 / F2)	Prove enabled/absent/disabled/expired/read-only/wildcard behavior and denied zero reads	CONFIRMED_OPEN; app/[locale]/(dashboard)/dashboard/analytics/analytics-route-access.tsx	STQ-RM-002	B07	STQ-RM-002 AC1–4; G01, G03, G04, G08, G09; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
F2-03 (Audit section 4 / F2)	Keep provider billing separate from entitlement and preserve retained access	CONFIRMED_OPEN; app/[locale]/(dashboard)/dashboard/analytics/analytics-route-access.tsx	STQ-RM-002, STQ-RM-024	B07, STQ-RM-002, STQ-RM-006, STQ-RM-012, B06	STQ-RM-002 AC1–4; STQ-RM-024 AC1–3; G01, G03, G04, G08, G09, G11; internal → eligible pilot → supported release
F3-01 (Audit section 4 / F3)	Review exact Cameroon pack, dates and supported employer profile	CONFIRMED_OPEN; services/regulatory/country-packs/registry.ts	STQ-RM-003, STQ-RM-015	B01, B06, STQ-RM-002, STQ-RM-003, STQ-RM-007, B04	STQ-RM-003 AC1–3; STQ-RM-015 AC1–3; G01, G03, G06, G04, G08, G09, G02; internal → eligible pilot → supported release
F3-02 (Audit section 4 / F3)	Tie two payroll cycles from inputs through settlement/declaration/ledger proof	CONFIRMED_OPEN; services/payroll/payroll-control.service.ts	STQ-RM-016	STQ-RM-010, STQ-RM-011, STQ-RM-015, B01, B02, B04, B05	STQ-RM-016 AC1–3; G01, G03, G04, G08, G09, G02, G05, G06, G07, G10, G12; internal → eligible pilot → supported release
F3-03 (Audit section 4 / F3)	Keep unsupported country/channel behavior explicit and fail closed	CONFIRMED_OPEN; services/regulatory/country-packs/registry.ts	STQ-RM-003, STQ-RM-015, STQ-RM-016, STQ-RM-025	B01, B06, STQ-RM-002, STQ-RM-003, STQ-RM-007, B04, STQ-RM-010, STQ-RM-011, STQ-RM-015, B02, B05, STQ-RM-005, STQ-RM-012	STQ-RM-003 AC1–3; STQ-RM-015 AC1–3; STQ-RM-016 AC1–3; STQ-RM-025 AC1–3; G01, G03, G06, G04, G08, G09, G02, G05, G07, G10, G12; internal → eligible pilot → supported release
F4-01 (Audit section 4 / F4)	Select role-aware starting route using observed task evidence	CONFIRMED_OPEN; config/sidebar.ts	STQ-RM-004, STQ-RM-008	B05, B06, STQ-RM-001, STQ-RM-002, STQ-RM-004	STQ-RM-004 AC1–3; STQ-RM-008 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release
F4-02 (Audit section 4 / F4)	Replace manual hashes with server-bound source evidence	CONFIRMED_OPEN; components/hris/HrisApprovalInbox.tsx	STQ-RM-007	STQ-RM-002	STQ-RM-007 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
F4-03 (Audit section 4 / F4)	Preserve reviewer identity, maker-checker, specialist routes/history/exports	CONFIRMED_OPEN; components/hris/HrisApprovalInbox.tsx	STQ-RM-007, STQ-RM-008, STQ-RM-023	STQ-RM-002, STQ-RM-001, STQ-RM-004, STQ-RM-008, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-015, STQ-RM-017, STQ-RM-018, STQ-RM-019, STQ-RM-021, B04, B05	STQ-RM-007 AC1–3; STQ-RM-008 AC1–3; STQ-RM-023 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release
F4-04 (Audit section 4 / F4)	At least 80% unassisted role task/approval success without specialist regression	CONFIRMED_OPEN; config/sidebar.ts	STQ-RM-004, STQ-RM-007, STQ-RM-008, STQ-RM-023	B05, B06, STQ-RM-002, STQ-RM-001, STQ-RM-004, STQ-RM-008, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-015, STQ-RM-017, STQ-RM-018, STQ-RM-019, STQ-RM-021, B04	STQ-RM-004 AC1–3; STQ-RM-007 AC1–3; STQ-RM-008 AC1–3; STQ-RM-023 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release
F5-01 (Audit section 4 / F5)	One consented transactional channel with delivery/unknown/retry/revocation status	PARTIALLY_RESOLVED; services/accounting/accountant-client-invite.service.ts	STQ-RM-005	STQ-RM-002, B03, B04	STQ-RM-005 AC1–3; G01, G03, G04, G08, G09, G05, G07; internal → eligible pilot → supported release
F5-02 (Audit section 4 / F5)	Separate meaningful first/repeat/retained activity from all-time registration conversion	PARTIALLY_RESOLVED; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-006, STQ-RM-026	STQ-RM-001, STQ-RM-002, B05, STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025	STQ-RM-006 AC1–3; STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G10, G12; internal → eligible pilot → supported release
F5-03 (Audit section 4 / F5)	Bound supplier responses to proposals and buyer-reviewed outcomes	PARTIALLY_RESOLVED; services/purchase-order/supplier-po-acknowledgement.service.ts	STQ-RM-013	STQ-RM-002, STQ-RM-005, B05	STQ-RM-013 AC1–3; G01, G03, G04, G08, G09, G02, G05; internal → eligible pilot → supported release
F5-04 (Audit section 4 / F5)	Require ten repeated real collaborations and no disclosure before expansion	PARTIALLY_RESOLVED; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-026	STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025, B05	STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G10, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O1-01 (Audit section 5 / O1)	Reuse grants, portfolio and evidence requests; due dates/assignment/status/handoff	Existing foundations; proposed completion/value unverified; services/accounting/accountant-access.service.ts	STQ-RM-009	STQ-RM-002, STQ-RM-004, STQ-RM-005, B05	STQ-RM-009 AC1–3; G01, G03, G04, G08, G09, G05; internal → eligible pilot → supported release
O1-02 (Audit section 5 / O1)	Independent client grants, no cross-currency sum, consent/revocation	Existing foundations; proposed completion/value unverified; app/[locale]/(dashboard)/dashboard/analytics/analytics-route-access.tsx	STQ-RM-002, STQ-RM-009	B07, STQ-RM-002, STQ-RM-004, STQ-RM-005, B05	STQ-RM-002 AC1–4; STQ-RM-009 AC1–3; G01, G03, G04, G08, G09, G05; internal → eligible pilot → supported release
O1-03 (Audit section 5 / O1)	Three firms/five clients each; 25% faster resolution and four-week repeat use	Existing foundations; proposed completion/value unverified; what-next/2026-09-06-ohada-product-competitive-audit.md	STQ-RM-012, STQ-RM-026	STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04, B05, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025	STQ-RM-012 AC1–3; STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G07, G10, G12; internal → eligible pilot → supported release
O1-04 (Audit section 5 / O1)	Test firm/client offer and persistent value after assistance ends	Existing foundations; proposed completion/value unverified; services/modules/module-entitlement.service.ts	STQ-RM-024, STQ-RM-026, STQ-RM-028	STQ-RM-002, STQ-RM-006, STQ-RM-012, B06, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-025, B05, STQ-RM-027	STQ-RM-024 AC1–3; STQ-RM-026 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G11, G10, G12; internal → eligible pilot → supported release
O2-01 (Audit section 5 / O2)	Three initial source task types with owner, due time, consequence, freshness and action	Existing foundations; proposed completion/value unverified; services/daily-habit/daily-habit-digest.service.ts	STQ-RM-008	STQ-RM-001, STQ-RM-002, STQ-RM-004	STQ-RM-008 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O2-02 (Audit section 5 / O2)	Source resolution clears queue; no second dashboard or cosmetic completion	Existing foundations; proposed completion/value unverified; services/daily-habit/daily-habit-digest.service.ts	STQ-RM-008	STQ-RM-001, STQ-RM-002, STQ-RM-004	STQ-RM-008 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release
O2-03 (Audit section 5 / O2)	20% faster tasks, 80% unassisted success, stale/duplicate/opt-out/latency counters	Existing foundations; proposed completion/value unverified; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-006, STQ-RM-012	STQ-RM-001, STQ-RM-002, B05, STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04	STQ-RM-006 AC1–3; STQ-RM-012 AC1–3; G01, G03, G04, G08, G09, G07, G10, G12; internal → eligible pilot → supported release
O2-04 (Audit section 5 / O2)	Core packaging and payroll task addition only after reviewed readiness	Existing foundations; proposed completion/value unverified; services/payroll/payroll-tax-rule-evaluator.ts	STQ-RM-015, STQ-RM-024	STQ-RM-002, STQ-RM-003, STQ-RM-007, B01, B04, STQ-RM-006, STQ-RM-012, B06	STQ-RM-015 AC1–3; STQ-RM-024 AC1–3; G01, G03, G04, G08, G09, G02, G06, G11; internal → eligible pilot → supported release
O3-01 (Audit section 5 / O3)	One country/provider-format lane using existing imports/match/suspense/signoff	Existing foundations; proposed completion/value unverified; services/payments/statement-import.service.ts	STQ-RM-010	STQ-RM-001, STQ-RM-002, B02, B04	STQ-RM-010 AC1–3; G01, G03, G04, G08, G09, G02, G07; internal → eligible pilot → supported release
O3-02 (Audit section 5 / O3)	Handle fee/refund/duplicate/replay/partial settlement and trace to ledger	Existing foundations; proposed completion/value unverified; services/payments/statement-import.service.ts	STQ-RM-010, STQ-RM-022, STQ-RM-027	STQ-RM-001, STQ-RM-002, B02, B04, STQ-RM-011, B05, STQ-RM-016, STQ-RM-018, STQ-RM-019, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-024, STQ-RM-025, STQ-RM-026, B01, B03, B08	STQ-RM-010 AC1–3; STQ-RM-022 AC1–3; STQ-RM-027 AC1–3; G01, G03, G04, G08, G09, G02, G07, G06, G10, G11; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O3-03 (Audit section 5 / O3)	Manual import fallback; prove named rails independently	Existing foundations; proposed completion/value unverified; services/payments/statement-import.service.ts	STQ-RM-010, STQ-RM-011	STQ-RM-001, STQ-RM-002, B02, B04, B08	STQ-RM-010 AC1–3; STQ-RM-011 AC1–3; G01, G03, G04, G08, G09, G02, G07; internal → eligible pilot → supported release
O3-04 (Audit section 5 / O3)	30% less operator effort, zero false accepted matches; support/rail cost decision	Existing foundations; proposed completion/value unverified; what-next/2026-09-06-ohada-product-competitive-audit.md	STQ-RM-012, STQ-RM-024, STQ-RM-028	STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04, B05, STQ-RM-002, STQ-RM-012, B06, STQ-RM-027	STQ-RM-012 AC1–3; STQ-RM-024 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G07, G10, G12, G11; internal → eligible pilot → supported release
O4-01 (Audit section 5 / O4)	Complete delivery/invoice response mapped to inspected receiving and controlled AP	Existing foundations; proposed completion/value unverified; services/accounting/accountant-client-invite.service.ts	STQ-RM-005, STQ-RM-013	STQ-RM-002, B03, B04, STQ-RM-005, B05	STQ-RM-005 AC1–3; STQ-RM-013 AC1–3; G01, G03, G04, G08, G09, G05, G07, G02; internal → eligible pilot → supported release
O4-02 (Audit section 5 / O4)	No-account narrow access, no external stock/AP authority or cross-buyer disclosure	Existing foundations; proposed completion/value unverified; services/purchase-order/supplier-po-acknowledgement.service.ts	STQ-RM-013	STQ-RM-002, STQ-RM-005, B05	STQ-RM-013 AC1–3; G01, G03, G04, G08, G09, G02, G05; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O4-03 (Audit section 5 / O4)	Five buyers/ten suppliers; 25% faster acknowledgement, 50% less rekeying	Existing foundations; proposed completion/value unverified; services/purchase-order/supplier-po-acknowledgement.service.ts	STQ-RM-013, STQ-RM-026	STQ-RM-002, STQ-RM-005, B05, STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025	STQ-RM-013 AC1–3; STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G02, G05, G10, G12; internal → eligible pilot → supported release
O4-04 (Audit section 5 / O4)	Test existing-link response improvement as supplier participation grows	Existing foundations; proposed completion/value unverified; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-026	STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025, B05	STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G10, G12; internal → eligible pilot → supported release
O5-01 (Audit section 5 / O5)	13 weekly buckets from dated AR/AP/approved obligations with actual/committed/expected/unknown	Existing foundations; proposed completion/value unverified; services/cash-command/cash-command.service.ts	STQ-RM-017	STQ-RM-001, STQ-RM-010, STQ-RM-014, B05	STQ-RM-017 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release
O5-02 (Audit section 5 / O5)	Source traceability, missing payroll coverage and forecast-versus-actual comparison	Existing foundations; proposed completion/value unverified; services/cash-command/cash-command.service.ts	STQ-RM-017	STQ-RM-001, STQ-RM-010, STQ-RM-014, B05	STQ-RM-017 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O5-03 (Audit section 5 / O5)	Three owners/accountants; four weekly buckets, 80% traceable committed outflows	Existing foundations; proposed completion/value unverified; services/cash-command/cash-command.service.ts	STQ-RM-017, STQ-RM-028	STQ-RM-001, STQ-RM-010, STQ-RM-014, B05, STQ-RM-027	STQ-RM-017 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release
O6-01 (Audit section 5 / O6)	Reuse immutable statements; disputed line, promise/reference and reviewed outcome	Existing foundations; proposed completion/value unverified; services/accounting/customer-statement.service.ts	STQ-RM-014	STQ-RM-002, STQ-RM-005, STQ-RM-010, B05	STQ-RM-014 AC1–3; G01, G03, G04, G08, G09, G02, G05; internal → eligible pilot → supported release
O6-02 (Audit section 5 / O6)	One delivery channel, aging priorities, expiry/revocation, promise never cash	Existing foundations; proposed completion/value unverified; services/accounting/accountant-client-invite.service.ts	STQ-RM-005, STQ-RM-014	STQ-RM-002, B03, B04, STQ-RM-005, STQ-RM-010, B05	STQ-RM-005 AC1–3; STQ-RM-014 AC1–3; G01, G03, G04, G08, G09, G05, G07, G02; internal → eligible pilot → supported release
O6-03 (Audit section 5 / O6)	Four-week comparable groups, 20% faster disputes; complaint/opt-out/cost counters	Existing foundations; proposed completion/value unverified; services/accounting/customer-statement.service.ts	STQ-RM-014, STQ-RM-028	STQ-RM-002, STQ-RM-005, STQ-RM-010, B05, STQ-RM-027	STQ-RM-014 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G02, G05, G12; internal → eligible pilot → supported release
O7-01 (Audit section 5 / O7)	Complete supported payroll lifecycle with plain-language readiness and variance	Existing foundations; proposed completion/value unverified; components/hris/HrisApprovalInbox.tsx	STQ-RM-007, STQ-RM-015, STQ-RM-016	STQ-RM-002, STQ-RM-003, STQ-RM-007, B01, B04, STQ-RM-010, STQ-RM-011, STQ-RM-015, B02, B05	STQ-RM-007 AC1–3; STQ-RM-015 AC1–3; STQ-RM-016 AC1–3; G01, G03, G04, G08, G09, G02, G06, G05, G07, G10, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O7-02 (Audit section 5 / O7)	Two reviewed cycles, zero unexplained variance, 25% lower preparation effort	Existing foundations; proposed completion/value unverified; services/payroll/payroll-control.service.ts	STQ-RM-016	STQ-RM-010, STQ-RM-011, STQ-RM-015, B01, B02, B04, B05	STQ-RM-016 AC1–3; G01, G03, G04, G08, G09, G02, G05, G06, G07, G10, G12; internal → eligible pilot → supported release
O7-03 (Audit section 5 / O7)	Country maintenance, payroll-calendar support and active-employee pricing experiment	Existing foundations; proposed completion/value unverified; services/regulatory/country-packs/registry.ts	STQ-RM-003, STQ-RM-024, STQ-RM-025	B01, B06, STQ-RM-002, STQ-RM-006, STQ-RM-012, STQ-RM-005, STQ-RM-011, B04	STQ-RM-003 AC1–3; STQ-RM-024 AC1–3; STQ-RM-025 AC1–3; G01, G03, G06, G04, G08, G09, G11, G07; internal → eligible pilot → supported release
O8-01 (Audit section 5 / O8)	Explain available/reserved/incoming/unreliable stock and deterministic demand/lead time	Existing foundations; proposed completion/value unverified; services/inventory/inventory-read.service.ts	STQ-RM-018	STQ-RM-001, STQ-RM-017, STQ-RM-022, B05	STQ-RM-018 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release
O8-02 (Audit section 5 / O8)	Transfer surplus first then owner-budgeted purchase; no auto-order	Existing foundations; proposed completion/value unverified; services/inventory/inventory-read.service.ts	STQ-RM-018	STQ-RM-001, STQ-RM-017, STQ-RM-022, B05	STQ-RM-018 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release
O8-03 (Audit section 5 / O8)	20 items/two sites shadow trial; fewer stockout-days without higher inventory value	Existing foundations; proposed completion/value unverified; services/inventory/inventory-read.service.ts	STQ-RM-018, STQ-RM-028	STQ-RM-001, STQ-RM-017, STQ-RM-022, B05, STQ-RM-027	STQ-RM-018 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O9-01 (Audit section 5 / O9)	Existing phone-based leave, time correction and scoped payslip tasks	Existing foundations; proposed completion/value unverified; services/hris/self-service.service.ts	STQ-RM-019	STQ-RM-002, STQ-RM-004, STQ-RM-007, B05	STQ-RM-019 AC1–3; G01, G03, G04, G08, G09, G12; internal → eligible pilot → supported release
O9-02 (Audit section 5 / O9)	Recover interruptions safely; current auth; no offline payroll approval	Existing foundations; proposed completion/value unverified; components/hris/HrisApprovalInbox.tsx	STQ-RM-007, STQ-RM-019	STQ-RM-002, STQ-RM-004, STQ-RM-007, B05	STQ-RM-007 AC1–3; STQ-RM-019 AC1–3; G01, G03, G04, G08, G09, G12; internal → eligible pilot → supported release
O9-03 (Audit section 5 / O9)	Ten employees/five managers, 90% completion, keyboard/screen reader, privacy/recovery	Existing foundations; proposed completion/value unverified; services/hris/self-service.service.ts	STQ-RM-019, STQ-RM-023	STQ-RM-002, STQ-RM-004, STQ-RM-007, B05, STQ-RM-008, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-015, STQ-RM-017, STQ-RM-018, STQ-RM-019, STQ-RM-021, B04	STQ-RM-019 AC1–3; STQ-RM-023 AC1–3; G01, G03, G04, G08, G09, G12; internal → eligible pilot → supported release
O9-04 (Audit section 5 / O9)	Narrow employee access, account recovery and device privacy	Existing foundations; proposed completion/value unverified; services/hris/self-service.service.ts	STQ-RM-019, STQ-RM-024, STQ-RM-025	STQ-RM-002, STQ-RM-004, STQ-RM-007, B05, STQ-RM-006, STQ-RM-012, B06, STQ-RM-005, STQ-RM-011, B04	STQ-RM-019 AC1–3; STQ-RM-024 AC1–3; STQ-RM-025 AC1–3; G01, G03, G04, G08, G09, G12, G11, G07; internal → eligible pilot → supported release
O10-01 (Audit section 5 / O10)	One format/profile, original files/mappings and three sample migrations	Existing foundations; proposed completion/value unverified; services/onboarding/master-data-import.service.ts	STQ-RM-020, STQ-RM-021	B05, B06, STQ-RM-001, STQ-RM-002, STQ-RM-010, STQ-RM-020, B04	STQ-RM-020 AC1–3; STQ-RM-021 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
O10-02 (Audit section 5 / O10)	Authoritative opening stock/AR/AP/payroll entries and accountant-approved zero differences	Existing foundations; proposed completion/value unverified; services/onboarding/master-data-import.service.ts	STQ-RM-021	STQ-RM-001, STQ-RM-002, STQ-RM-010, STQ-RM-020, B04, B05	STQ-RM-021 AC1–3; G01, G03, G04, G08, G09, G02, G12; internal → eligible pilot → supported release
O10-03 (Audit section 5 / O10)	Reversible cutover, retained history/exports and first useful task within one working day of clean input	Existing foundations; proposed completion/value unverified; services/onboarding/master-data-import.service.ts	STQ-RM-021, STQ-RM-025	STQ-RM-001, STQ-RM-002, STQ-RM-010, STQ-RM-020, B04, B05, STQ-RM-005, STQ-RM-011, STQ-RM-012, B06	STQ-RM-021 AC1–3; STQ-RM-025 AC1–3; G01, G03, G04, G08, G09, G02, G12, G07; internal → eligible pilot → supported release
O10-04 (Audit section 5 / O10)	Assisted onboarding economics and reusable validated templates	Existing foundations; proposed completion/value unverified; services/onboarding/master-data-import.service.ts	STQ-RM-020, STQ-RM-024, STQ-RM-025, STQ-RM-028	B05, B06, STQ-RM-002, STQ-RM-006, STQ-RM-012, STQ-RM-005, STQ-RM-011, B04, STQ-RM-027	STQ-RM-020 AC1–3; STQ-RM-024 AC1–3; STQ-RM-025 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G11, G07, G12; internal → eligible pilot → supported release
S-01 (Audit sections 6–9)	Useful invitation→delivery→first task→repeat→activation→retention chain	Existing foundations; proposed completion/value unverified; services/accounting/accountant-client-invite.service.ts	STQ-RM-005, STQ-RM-006, STQ-RM-026	STQ-RM-002, B03, B04, STQ-RM-001, B05, STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025	STQ-RM-005 AC1–3; STQ-RM-006 AC1–3; STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G05, G07, G10, G12; internal → eligible pilot → supported release
S-02 (Audit sections 6–9)	Fixed denominators, bot/replay suppression and time-bounded attribution	Existing foundations; proposed completion/value unverified; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-006	STQ-RM-001, STQ-RM-002, B05	STQ-RM-006 AC1–3; G01, G03, G04, G08, G09; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
S-03 (Audit sections 6–9)	Distinguish internal collaboration, referral distribution, integration coverage and true network value	Existing foundations; proposed completion/value unverified; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-006, STQ-RM-026, STQ-RM-028	STQ-RM-001, STQ-RM-002, B05, STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025, STQ-RM-027	STQ-RM-006 AC1–3; STQ-RM-026 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G10, G12; internal → eligible pilot → supported release
S-04 (Audit sections 6–9)	Purpose-specific consent, revocation, private relationships and useful account-free responses	Existing foundations; proposed completion/value unverified; services/accounting/accountant-client-invite.service.ts	STQ-RM-005, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-025	STQ-RM-002, B03, B04, STQ-RM-004, STQ-RM-005, B05, STQ-RM-010, STQ-RM-011, STQ-RM-012, B06	STQ-RM-005 AC1–3; STQ-RM-009 AC1–3; STQ-RM-013 AC1–3; STQ-RM-014 AC1–3; STQ-RM-025 AC1–3; G01, G03, G04, G08, G09, G05, G07, G02; internal → eligible pilot → supported release
S-05 (Audit sections 6–9)	Request recommendations after positive outcome; no automated outreach or paid incentives	Existing foundations; proposed completion/value unverified; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-026	STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025, B05	STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G10, G12; internal → eligible pilot → supported release
S-06 (Audit sections 6–9)	Role onboarding, migration help, pricing validation and support cost measurement	Existing foundations; proposed completion/value unverified; config/sidebar.ts	STQ-RM-004, STQ-RM-020, STQ-RM-021, STQ-RM-024, STQ-RM-025	B05, B06, STQ-RM-001, STQ-RM-002, STQ-RM-010, STQ-RM-020, B04, STQ-RM-006, STQ-RM-012, STQ-RM-005, STQ-RM-011	STQ-RM-004 AC1–3; STQ-RM-020 AC1–3; STQ-RM-021 AC1–3; STQ-RM-024 AC1–3; STQ-RM-025 AC1–3; G01, G03, G04, G08, G09, G02, G12, G11, G07; internal → eligible pilot → supported release
S-07 (Audit sections 6–9)	Baseline interviews across owner/accountant/supplier/payroll/employee/buyer/referrer	Existing foundations; proposed completion/value unverified; config/sidebar.ts	STQ-RM-004, STQ-RM-012, STQ-RM-019, STQ-RM-026	B05, B06, STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04, STQ-RM-002, STQ-RM-004, STQ-RM-007, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-025	STQ-RM-004 AC1–3; STQ-RM-012 AC1–3; STQ-RM-019 AC1–3; STQ-RM-026 AC1–3; G01, G03, G04, G08, G09, G07, G10, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
S-08 (Audit sections 6–9)	Weekly expected-work completion, week-4/week-8 retention and payroll-cycle denominators	Existing foundations; proposed completion/value unverified; services/referrals/referral-funnel-read-model.service.ts	STQ-RM-006, STQ-RM-012, STQ-RM-016, STQ-RM-028	STQ-RM-001, STQ-RM-002, B05, STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04, STQ-RM-015, B01, B02, STQ-RM-027	STQ-RM-006 AC1–3; STQ-RM-012 AC1–3; STQ-RM-016 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G07, G10, G12, G02, G05, G06; internal → eligible pilot → supported release
S-09 (Audit sections 6–9)	Preserve service truth, history, exports and controls; avoid broad rewrites	Existing foundations; proposed completion/value unverified; services/analytics/sales-analytics.service.ts	STQ-RM-001, STQ-RM-002, STQ-RM-007, STQ-RM-009, STQ-RM-010, STQ-RM-013, STQ-RM-014, STQ-RM-015, STQ-RM-021, STQ-RM-027	B07, STQ-RM-002, STQ-RM-004, STQ-RM-005, B05, STQ-RM-001, B02, B04, STQ-RM-010, STQ-RM-003, STQ-RM-007, B01, STQ-RM-020, STQ-RM-016, STQ-RM-018, STQ-RM-019, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-024, STQ-RM-025, STQ-RM-026, B03, B08	STQ-RM-001 AC1–4; STQ-RM-002 AC1–4; STQ-RM-007 AC1–3; STQ-RM-009 AC1–3; STQ-RM-010 AC1–3; STQ-RM-013 AC1–3; STQ-RM-014 AC1–3; STQ-RM-015 AC1–3; STQ-RM-021 AC1–3; STQ-RM-027 AC1–3; G01, G03, G04, G08, G09, G02, G05, G07, G06, G12, G10, G11; internal → eligible pilot → supported release
S-10 (Audit sections 6–9)	Start qualified country review early; retain O1/O2/O3 priority and capacity discipline	Existing foundations; proposed completion/value unverified; services/regulatory/country-packs/registry.ts	STQ-RM-003, STQ-RM-012	B01, B06, STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04, B05	STQ-RM-003 AC1–3; STQ-RM-012 AC1–3; G01, G03, G06, G04, G08, G09, G07, G10, G12; internal → eligible pilot → supported release
E-01 (Execution prompt acceptance dimensions)	Candidate-bound security, recovery, backup/restore, alerts and service targets	Existing foundations; proposed completion/value unverified; scripts/prisma-local-restore-rehearsal.js	STQ-RM-011, STQ-RM-022, STQ-RM-027	STQ-RM-002, B04, B08, STQ-RM-001, STQ-RM-011, B05, STQ-RM-016, STQ-RM-018, STQ-RM-019, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-024, STQ-RM-025, STQ-RM-026, B01, B02, B03	STQ-RM-011 AC1–3; STQ-RM-022 AC1–3; STQ-RM-027 AC1–3; G01, G03, G04, G08, G09, G07, G02, G06, G10, G11; internal → eligible pilot → supported release
E-02 (Execution prompt acceptance dimensions)	Professional states, accessibility, bilingual workflows and responsive layouts	Existing foundations; proposed completion/value unverified; config/sidebar.ts	STQ-RM-004, STQ-RM-007, STQ-RM-008, STQ-RM-019, STQ-RM-023	B05, B06, STQ-RM-002, STQ-RM-001, STQ-RM-004, STQ-RM-007, STQ-RM-008, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-015, STQ-RM-017, STQ-RM-018, STQ-RM-019, STQ-RM-021, B04	STQ-RM-004 AC1–3; STQ-RM-007 AC1–3; STQ-RM-008 AC1–3; STQ-RM-019 AC1–3; STQ-RM-023 AC1–3; G01, G03, G04, G08, G09, G12; internal → eligible pilot → supported release

Source recommendation	Required outcome	Current evidence / starting point	Work packages	Prerequisites	Verification / rollout
E-03 (Execution prompt acceptance dimensions)	Governed data migration, retention, provenance and authorized portability	Existing foundations; proposed completion/value unverified; services/onboarding/master-data-import.service.ts	STQ-RM-020, STQ-RM-021, STQ-RM-025	B05, B06, STQ-RM-001, STQ-RM-002, STQ-RM-010, STQ-RM-020, B04, STQ-RM-005, STQ-RM-011, STQ-RM-012	STQ-RM-020 AC1–3; STQ-RM-021 AC1–3; STQ-RM-025 AC1–3; G01, G03, G04, G08, G09, G02, G12, G07; internal → eligible pilot → supported release
E-04 (Execution prompt acceptance dimensions)	Separate engineering, validated behavior, pilot, production and measured-value gates	Existing foundations; proposed completion/value unverified; what-next/2026-09-06-ohada-product-competitive-audit.md	STQ-RM-012, STQ-RM-016, STQ-RM-027, STQ-RM-028	STQ-RM-005, STQ-RM-006, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-011, B04, B05, STQ-RM-015, B01, B02, STQ-RM-016, STQ-RM-018, STQ-RM-019, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-024, STQ-RM-025, STQ-RM-026, B03, B08, STQ-RM-027	STQ-RM-012 AC1–3; STQ-RM-016 AC1–3; STQ-RM-027 AC1–3; STQ-RM-028 AC1–3; G01, G03, G04, G08, G09, G07, G10, G12, G02, G05, G06, G11; internal → eligible pilot → supported release

The acceptance IDs resolve in the JSON register, which also supplies exact existing test commands, missing coverage, environments, source files and recovery. Existing baseline tests are explicitly distinguished from the added checks needed to pass a package. The recommendation inventory includes minimum releases and supporting execution duties; later options remain in the conditional register rather than being silently dropped or built.

Blockers and actionable gates

ID / class	Missing evidence or decision	Accountable owner	Affected packages	Resolution / lead time	Fallback and independent work
B01 / QUALIFIED_REVIEW	Country reviewer availability and approved Cameroon pack/profile	Payroll product owner with qualified country reviewer	STQ-RM-003, STQ-RM-015, STQ-RM-016, STQ-RM-027	Dated source/version decision, employer applicability, expected calculations and accepted evidence channels — 2–8 weeks for initial review; further corrections and two monthly cycles may extend this	Keep unsupported automation blocked; preserve lawful manual evidence and operational HR utility Independent: Prepare packet, fixtures, UX and HR/mobile work.

ID / class	Missing evidence or decision	Accountable owner	Affected packages	Resolution / lead time	Fallback and independent work
B02 / PROVIDER_EVIDENCE	Named payment/provider lane and settlement/declaration proof	Payments integration owner	STQ-RM-010, STQ-RM-016, STQ-RM-027	One supported statement specification and representative signed/sanitized samples; sandbox/contract evidence before live rail — 2–8 weeks assumed; no guaranteed upper bound	User-uploaded statements and independently verifiable manual receipts; do not claim live automation Independent: Build imports, matching, exception handling and proof exports.
B03 / ENVIRONMENT_PROVIDER	Transactional delivery infrastructure and verified destinations	Integration and SRE owners	STQ-RM-005, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-027	Verified channel, worker, consent, unknown/retry/delivery receipt and suppression drill — 1–6 weeks assumed	Copy links/manual sharing with accurate unverified-delivery status; live delivery remains open Independent: Build outbox state machine and synthetic recipient flows.
B04 / ENVIRONMENT	Candidate-bound test environment, operator access and representative load	QA/release and SRE owners	STQ-RM-005, STQ-RM-010, STQ-RM-011, STQ-RM-012, STQ-RM-015, STQ-RM-016, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-025, STQ-RM-027	Isolated database, authenticated roles, fake/sandbox providers, restore target, phone/network matrix; no production credentials assumed — 1–3 weeks setup estimate	Mocked and source tests only; no production gate claim Independent: All code/contracts/design and local safe tests.
B05 / PRODUCT_EVIDENCE	Consented pilot participants, baselines and migration samples	Product/customer success owner	STQ-RM-004, STQ-RM-006, STQ-RM-009, STQ-RM-012, STQ-RM-013, STQ-RM-014, STQ-RM-016, STQ-RM-017, STQ-RM-018, STQ-RM-019, STQ-RM-020, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-026, STQ-RM-028	Named consenting firms/businesses/users, three anonymized migration datasets, baseline task samples and event denominators — 1–6 weeks recruitment; 4–8+ weeks observation after delivery	Assisted synthetic demos; label value and network results unverified Independent: Build independently useful workflows and measurement contracts.
B06 / BUSINESS_DECISION	Initial segment, employer scope, staffing, support and package policies	Executive sponsor/product owner	STQ-RM-003, STQ-RM-004, STQ-RM-020, STQ-RM-024, STQ-RM-025	Confirm or revise Cameroon inventory-led SME assumption, team allocation, country/profile, support hours and package experiment boundaries — Decision in week 1 proposed; not an approval already granted	Plan against declared assumptions; narrow cohort or extend schedule if capacity differs Independent: Discovery, correctness/access fixes and review-packet preparation.
B07 / PRODUCT_POLICY	Metric and retained-access policy ownership	Finance owner and platform product owner	STQ-RM-001, STQ-RM-002	Reuse AN-D03/04/11/12 inputs; choose source-recognition, currency eligibility/rounding, period policy and exact module retention rules — Target first 3 working days; review turnaround is an assumption	Implement policy-independent fixes/tests; mark disputed metrics unsupported instead of guessing Independent: Reproduce defects, inventory entry points and prepare concrete contract diffs.

ID / class	Missing evidence or decision	Accountable owner	Affected packages	Resolution / lead time	Fallback and independent work
B08 / ENGINEERING_ENVIRONMENT	Current release packaging and cross-program integration evidence	Release engineering owner	STQ-RM-011, STQ-RM-027	Recheck current candidate; September 5 modernization report says Windows standalone packaging failed despite compilation; resolve actual remaining failure — 1–3 weeks if reproduced; re-estimate from diagnosis	Continue scoped work and local verification; no overall release pass Independent: All independent domain slices and pilot preparation.

Engineering backlog is separate from these evidence/decision gates: F1 and F2 are confirmed actionable source defects; 005/006/007 complete known technical gaps; the remaining domain packages implement or validate explicit workflows. B08 needs current reproduction before repair. Unknown usability, demand and network outcomes require customer evidence, not speculative engineering fixes. None of the lead-time assumptions is a provider or expert commitment.

The entire program remains incomplete if an externally blocked required lane remains open. A safe separable lane may ship under its own evidence gates without hiding the unfinished full scope. Support/import/manual-evidence fallbacks must accurately describe what they establish; they do not permit automation claims.

Responsibility and review evidence

These are assigned responsibilities, not assertions that 22 independent humans or agents reviewed this roadmap. All roles are covered; AI model implementation/certification is specifically not applicable because no new model action is in scope. Qualified professional approvals remain external evidence.

Reviewer	Packages	Required review evidence / boundary
Enterprise/platform architecture	STQ-RM-001, STQ-RM-002, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-013, STQ-RM-017, STQ-RM-021, STQ-RM-027	Service ownership, contract dependency and shared-file integration review
Backend, API and distributed systems	STQ-RM-001, STQ-RM-002, STQ-RM-005, STQ-RM-007, STQ-RM-008, STQ-RM-009, STQ-RM-010, STQ-RM-013, STQ-RM-014, STQ-RM-015, STQ-RM-018, STQ-RM-022, STQ-RM-027	Idempotency, transaction/concurrency and correction evidence
Database, data integrity and migrations	STQ-RM-001, STQ-RM-006, STQ-RM-010, STQ-RM-011, STQ-RM-015, STQ-RM-020, STQ-RM-021, STQ-RM-027	Precision, schema/backfill reconciliation, restore and history
Security, IAM, privacy, fraud and abuse	STQ-RM-002, STQ-RM-005, STQ-RM-006, STQ-RM-007, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-019, STQ-RM-024, STQ-RM-025, STQ-RM-026, STQ-RM-027	Access matrix, consent/revocation, fresh auth, redaction and abuse controls
Frontend and design system	STQ-RM-004, STQ-RM-007, STQ-RM-008, STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-017, STQ-RM-018, STQ-RM-019, STQ-RM-023	Existing primitive reuse and complete UI states
Workflow UX, accessibility and localization	STQ-RM-004, STQ-RM-007, STQ-RM-008, STQ-RM-009, STQ-RM-012, STQ-RM-019, STQ-RM-023, STQ-RM-025	Unassisted EN/FR keyboard/screen-reader/mobile task completion

Reviewer	Packages	Required review evidence / boundary
Product strategy and business processes	STQ-RM-003, STQ-RM-004, STQ-RM-008, STQ-RM-012, STQ-RM-017, STQ-RM-018, STQ-RM-020, STQ-RM-024, STQ-RM-026, STQ-RM-028	Scope decision, baselines, useful completed work and countermetrics
Quality and release assurance	STQ-RM-001, STQ-RM-002, STQ-RM-011, STQ-RM-012, STQ-RM-016, STQ-RM-021, STQ-RM-022, STQ-RM-023, STQ-RM-027	Candidate-bound tests, failure/recovery, pilot and release decision
SRE, DevSecOps, performance, resilience and cost	STQ-RM-005, STQ-RM-006, STQ-RM-010, STQ-RM-011, STQ-RM-022, STQ-RM-025, STQ-RM-027	Alerts, recovery targets, provider/worker health and measured cost
SaaS modularity, packaging, billing, growth and customer success	STQ-RM-002, STQ-RM-006, STQ-RM-012, STQ-RM-024, STQ-RM-025, STQ-RM-026, STQ-RM-028	Durable authority, comprehensible offers, support economics and retained use
Finance, treasury, accounting and internal controls	STQ-RM-001, STQ-RM-010, STQ-RM-012, STQ-RM-015, STQ-RM-016, STQ-RM-017, STQ-RM-018, STQ-RM-020, STQ-RM-021, STQ-RM-027	Source totals, money semantics, maker-checker and approved corrections
OHADA/SYSCOHADA and country statutory, tax/payroll/labor review	STQ-RM-003, STQ-RM-015, STQ-RM-016, STQ-RM-025, STQ-RM-027	Qualified dated country/profile/effective-version decision; no certification inferred
Audit, records governance and data quality	STQ-RM-003, STQ-RM-005, STQ-RM-007, STQ-RM-009, STQ-RM-010, STQ-RM-015, STQ-RM-016, STQ-RM-020, STQ-RM-021, STQ-RM-025, STQ-RM-027	Source lineage, immutable prior decisions, retention and defensible exports
POS, inventory and offline consistency	STQ-RM-001, STQ-RM-013, STQ-RM-018, STQ-RM-021, STQ-RM-022, STQ-RM-027	Stock/sale/ledger replay and transfer/receipt quantities
Purchasing, supplier risk, AP and maker-checker	STQ-RM-013, STQ-RM-017, STQ-RM-018, STQ-RM-021, STQ-RM-027	Bound supplier proposal and internal receiving/payment authority
HRIS, payroll, attendance and employee privacy	STQ-RM-003, STQ-RM-007, STQ-RM-015, STQ-RM-016, STQ-RM-019, STQ-RM-020, STQ-RM-021, STQ-RM-027	Approved inputs through payslip/payment/ledger plus scoped self-service
Payments, mobile money and settlement	STQ-RM-005, STQ-RM-010, STQ-RM-016, STQ-RM-017, STQ-RM-022, STQ-RM-027	Named-lane evidence, fees/refunds, suspense and no false match
Close, ledger, fiscal reporting and accountant collaboration	STQ-RM-001, STQ-RM-009, STQ-RM-010, STQ-RM-014, STQ-RM-016, STQ-RM-021, STQ-RM-027	Per-client consent, close finding resolution and journal evidence
Analytics, BI, metric governance and experimentation	STQ-RM-001, STQ-RM-004, STQ-RM-006, STQ-RM-012, STQ-RM-017, STQ-RM-018, STQ-RM-026, STQ-RM-028	Event definitions, denominators, source tie-out and network falsification
AI/agent safety and evaluation	STQ-RM-027	Review scope to prevent financial-agent authority creep. Model implementation/certification NOT APPLICABLE: no new AI behavior is authorized.

Reviewer	Packages	Required review evidence / boundary
APIs, webhooks, outbox, import/export and third-party boundaries	STQ-RM-002, STQ-RM-005, STQ-RM-006, STQ-RM-010, STQ-RM-013, STQ-RM-014, STQ-RM-020, STQ-RM-021, STQ-RM-027	Contract version, delivery semantics, deduplication and authority checks
Change management, documentation, training and operations	STQ-RM-004, STQ-RM-012, STQ-RM-016, STQ-RM-019, STQ-RM-020, STQ-RM-021, STQ-RM-023, STQ-RM-024, STQ-RM-025, STQ-RM-028	Role quick starts, assisted cutover, incident drill and support handover

Accountable package owners are in the JSON register. Implementers provide evidence; the relevant reviewer evaluates it independently. Product owns scope/value decisions, finance owns money semantics, security owns access/privacy, and the qualified country reviewer owns exact country-rule evidence. A seed account, generic role or passing test cannot stand in for a named accountable decision.

Conditional and deferred ideas

Idea	Disposition	Reconsider only when	Owner / evidence packages
Open marketplace / public discovery	Out of execution scope	Repeat private network usefulness; two-sided demand; identity verification, consent, moderation, dispute/support model and sustainable cost evidence	Product + security + operations; STQ-RM-026, STQ-RM-028
Public supplier ratings	Out of execution scope	Independent demand, defensible review provenance, appeals/moderation and bias/abuse/privacy assessment	Product + privacy; STQ-RM-026
Cross-company credit scoring, lending, custody or escrow	Out of execution scope	Separate authorized business case, qualified legal/regulatory review, risk/capital/payment controls and operating capacity	Executive sponsor + qualified legal/finance; STQ-RM-024, STQ-RM-028
Cross-company benchmarking	Out of execution scope	Informed opt-in; minimum cohort and repeated-query protections; purpose limits; exclusion of individual payroll; useful demand	Privacy + analytics; STQ-RM-026
Autonomous accountant/payroll agents	Out of execution scope	Separate risk case with deterministic evidence, human approval boundaries, adversarial evaluation and explicit product authorization	AI safety + finance/payroll; STQ-RM-027
General dashboards, portal/import rewrites	Reject as default	Only a specific measured task failure that cannot be fixed through existing contracts justifies a narrow redesign	Platform + UX; STQ-RM-004, STQ-RM-023
Additional countries and provider rails	Conditional expansion	Reviewed country/profile/channel, qualified support owner and proven customer demand/economics; no regional payroll uniformity assumed	Country owner + integrations; STQ-RM-003, STQ-RM-016, STQ-RM-024
Multi-buyer supplier inbox / multi-merchant statements / firm-wide advisory expansion	Conditional extension	Repeated independently granted relationships already improve existing-participant outcomes; no public identity merge	Product + privacy; STQ-RM-009, STQ-RM-013, STQ-RM-014, STQ-RM-026

Idea	Disposition	Reconsider only when	Owner / evidence packages
Saved cash scenarios, advanced seasonality and extra competitor templates	Conditional extension	Initial deterministic forecast/replenishment/migration slice proves usefulness; actual request and data coverage justify next slice	Finance + inventory + migration product; STQ-RM-017, STQ-RM-018, STQ-RM-021
Paid referral rewards or automated promotion	Deferred	Reliable outcome attribution, abuse/economics validation and a separate explicit communications/offer decision	Growth + privacy; STQ-RM-006, STQ-RM-026

Prior-program reconciliation and reuse

Prior work	Treatment in this roadmap	Owner of remaining work
August 29 strategy / August 30 phases 0–3	Reuse scope/metric/privacy/delivery lessons. Do not import every one of its 12 analytical screens or add its estimate to this program. Latest audit priorities O1/O2/O3 prevail.	Product/program
P0-02 ownership and P0-03 analytical context work	Existing 12-surface/53-KPI design and normalizer are reused. Runtime context and exact policy acceptance still need source/candidate-bound closure.	001,004; finance and platform owners
Managed module configuration/grants/navigation	Already implemented; no replacement entitlement engine. Fix precisely inventoried analytics entries.	002,024
Manual reconciliation modernization	Existing residual arithmetic, safe retry, candidates, approvals and retained evidence are reuse points. Historical 13-case database and EN/FR browser evidence is not a fresh full-lane gate.	010,027
Daily Digest / finance route state work	Preserve loading/error/denied primitives and specialist paths. Add only missing task states and prove user completion.	008,023
HRIS/self-service/payroll and imports	Existing source/approval/payment/readiness chains and governed staging are reused. Country review, mobile completion and opening balance proof remain separate packages.	007,015,016,019,020,021
Other active workflow/module/table programs	Read current owner register and source hash before editing. Do not overwrite their status or declare their wider scope complete. Count reusable fixes as reduced remaining scope on re-estimation.	Every owner; integration at 027

Evidence integrity and gate status

Check	Planning result	Limits
Current branch, status and source hashes	PASSED	Unfrozen shared worktree; final drift check recorded separately.
Six source graphs	PASSED	Navigation evidence only; graph age does not establish runtime behavior.
Fresh selected Jest suites	119 tests / 8 suites PASSED	Mocked/contract evidence for selected existing behavior.

Check	Planning result	Limits
F1/F2 source execution	REPRODUCED	Synthetic dependencies, no deployed request.
Country gate	BLOCKED: 11/12	Qualified source-artifact expert approval missing.
New live/database/browser/a11y/restore/provider checks	NOT RUN	Listed as future execution evidence.
Broad build/seed/migration/deploy	NOT RUN	Not required or authorized by this planning assignment.
Package IDs, coverage, graph and estimates	See validation.json	Planning structure only; no release readiness implied.