POS modernization implementation

This continued run implements focused corrections across POS services, server actions, scoped hooks, checkout UI, terminal/drawer navigation and public receipts. The full workflow was traced; delivered, partial and unavailable journeys are distinguished in workflow and architecture. It is not a framework replacement or production certification.

User-visible results

- Checkout ownership and late-response handling are safer across disconnection, lease expiry, account/register changes and concurrent lifecycle commands. Losing authority clears obsolete cart-review acceptance. Original uncertain requests remain recoverable.
- Charge prerequisites and nearby recovery remain explicit. The earlier natural-height checkout, adjacent Resume action and truthful “reviewed” state are preserved and regression-tested.
- Drawer data follows the current actor and organization, with explicit permission denial and safe refetch behavior. Payment-history rows and totals now respect the selected location. Terminal-to-drawer links and locale-aware navigation are corrected.
- Expanding an open drawer session now shows “Non disponible” for a missing final balance instead of a misleading zero. Existing numeric balances retain their currency formatting; this follow-up changed only the display expression.
- Network/printer status no longer implies unsupported readiness. Terminal labels and the POS route's blocked-state copy are localized in English and French.
- Generated digital-receipt links now have a responsive server-rendered page with browser printing, EN/FR content, privacy headers, limited public fields and clear fiscal-state wording. Receipt display does not charge or post a sale.

Financial and security changes

Durable sale results survive completion-hydration failures, and POS mutation results survive cache/logging faults after commit. Refund/void cash outflows target the shift's actual opening drawer, validate balances and terminal ownership, and use conditional writes. Unsupported electronic corrections fail before monetary or stock mutation instead of pretending provider reversal succeeded.

Twenty-one real PostgreSQL cases pass, including two full-kernel tests for concurrent duplicate completion and late rollback/retry across stock, cash, customer balances, receivables, journals and events. Those tests exposed a real local schema mismatch: the application's ledger posting table lacked `postingCycle`. The existing migration was initially applied only to the named disposable database under that first explicit approval.

A subsequent read-only application preflight confirmed the exact migration was unapplied on the application target. The user then separately authorized its completion there. At 04:42 UTC on 24 September, the exact original `20260909093000_add_suspense_posting_cycles` SQL completed on local application database `stoquify_replay_next_20260830`; schema checks and matching Prisma history passed. The replacement index is valid, the old index is absent, unrelated schema is preserved, and migration history now contains 87 entries with all 86 prior entries unchanged. Application migration result and postflight resolve POS-R-10. No unrestricted migration deployment was used.

New delivery audits omit receipt bearer tokens. Public receipt responses suppress internal provider errors and use private/no-store/no-referrer/noindex controls. Terminal result hydration occurs inside its write transaction. Existing action permissions, fresh-authentication and module rollout policies are preserved.

Exact corrected findings, source links and evidence: findings register, security controls, services review, security review. Source provenance is recorded in `evidence/source-baseline.json`, `evidence/baseline/`, and the final `evidence/source-final.json` / `source-delta.md`. The final manifest records 132 files, with none missing from the 117-file initial baseline. Files outside that initial manifest are not automatically new files. The observed cash-history scope/grouped-summary edits predated the final location correction and have unknown authorship; they were preserved and reviewed, not attributed to this run. A guard for the history action's optional error code also arrived during typechecking from concurrent work; the current hook was preserved and included in final validation provenance.

Verification and release disposition

Use verification matrix for final command exits, distinct test scope, real-database collaborator limits, build packaging and actual browser coverage. Intermediate failed logs remain intentionally available and must not be mistaken for final passes. No aggregate test count adds repeated executions.

The `npm run typecheck` for the earlier source freeze passed with exit 0 and no diagnostics, from 03:56:06 to 04:12:21 UTC on 24 September. All seven tracked source/configuration hashes matched at both ends. The earlier failed run remains recorded because the concurrent error-code guard arrived after that run had started. The 132-file source manifest also passed a separate zero-drift comparison at that stage. The subsequent null-closing-balance correction passed scoped ESLint with exit 0/no diagnostics and browser checks for both the open null and closed numeric cases. Follow-up provenance confirms only that component changed among the 132 captured files. The whole-project typecheck was not repeated for this one-line display change, and its earlier pass is not represented as coverage of the later edit.

Browser checks established the corrected bilingual POS denial, English and French accountant drawer rendering, and the bilingual invalid-receipt state. The French drawer follow-up also covered filtering 13 drawers to the matching one, a localized no-session state, keyboard selection of “7 derniers jours”, session expansion and links retaining `/fr`. Its measured 927×521 viewport had no horizontal overflow, but requested 1440/1024/390 overrides did not alter that measurement, so mobile/tablet coverage is unproved. Several French strings still omit accents; functional localization is not editorial certification. Original drawer filters were restored after verification. The final English POS observation still shows permission-required content; the cashier check is blocked awaiting the user's login with an existing permitted account, and the POS tab is retained for that handoff.

Production compilation succeeded, but the build timed out during validation before packaging. Its compiled cash-history artifact does not establish the final location fix. An npm flag-forwarding failure also caused the build wrapper to remove the old generated `.next` output; source and isolated development output were preserved. The build is not release evidence and needs a controlled final-source rerun.

Build-owned TypeScript configuration changes were restored to their saved pre-build bytes; the run-owned development include was then removed without changing other configuration fields. Build cleanup and development cleanup record the checks and hashes. All eight requested reports are updated with the superseding application migration and French drawer observations; the follow-up documentation check found all 124 local report/evidence links present.

The implementation does not authorize broad rollout. Historical receipt-token audit exposure, genuine governance approvals, production secret/provider/country/hardware evidence, inventory gate findings and incomplete build/browser checks remain explicit conditions. Product paths that are not fully delivered stay unavailable. The narrowly authorized application schema/history change is complete; no live sale/refund/void, security-access expansion or production deployment was performed.

Applied skills and handoff

`aqstoqflow-prompt-architect` supplied the execution brief, and `007-aqstoqflow-pos-ledger-controls` guided the POS-to-ledger invariants and release limits. The skill's result is implemented corrections with bounded evidence and an explicit release hold where conditions remain. No numbered suite advancement or compliance certification occurred. The suite's next skill is `008-aqstoqflow-compliance-center`, only after its real prerequisites are met; it was not executed here.

All eight requested reports are in this run directory: baseline, workflow/architecture, findings, security/controls, states/contracts, this implementation summary, verification, and rollout/support.