G1 contract gate reassessment

Status: **BLOCKED** Technical contract: **READY_FOR_ACCOUNTABLE_REVIEW** Runtime conformance: **PARTIAL_WITH_EXPLICIT_GAPS** Accountable approval: **BLOCKED_0_OF_11** Evidence verifier: **TRUST_ANCHORS_NOT_CONFIGURED**

Technical checks

Check	Result
canonical_g1_numbering	PASS
decision_set_d01_through_d11	PASS
decisions_have_selected_fail_closed_options	PASS
limited_development_scope_is_fail_closed	PASS
state_machine_catalog_complete	PASS
runtime_mappings_and_gaps_are_explicit	PASS
accounting_inventory_event_catalog_complete	PASS
single_sale_finalizer_preserved	PASS
cash_only_and_store_credit_runtime_control	PASS
refund_void_fresh_auth_and_compensation_contract	PASS
stock_and_cogs_event_ownership	PASS
contract_candidate_disclaims_approval	PASS
detached_approval_register_binds_exact_contract_hash	PASS

D-01 through D-11 approvals

Decision	Result	Required roles
D-01	PENDING	Product owner, Financial controller, Payments owner
D-02	PENDING	Retail operations owner, POS architect, Security owner
D-03	PENDING	Payments owner, Treasury owner, Security owner
D-04	PENDING	Product owner, Risk owner, Retail operations owner
D-05	PENDING	Retail operations owner, QA owner, Support owner
D-06	PENDING	Financial controller, Retail operations owner, Risk owner
D-07	PENDING	Product owner, Financial controller, Qualified Cameroon country-pack reviewer
D-08	PENDING	SRE owner, Product owner, Support owner

Decision	Result	Required roles
D-09	PENDING	Financial controller, Order-to-cash product owner, Qualified accounting reviewer
D-10	PENDING	Inventory controller, Fulfillment owner, Accounting owner
D-11	PENDING	Financial controller, Treasury owner, Retail operations owner

Blockers

- d-01_accountable_approval
- d-02_accountable_approval
- d-03_accountable_approval
- d-04_accountable_approval
- d-05_accountable_approval
- d-06_accountable_approval
- d-07_accountable_approval
- d-08_accountable_approval
- d-09_accountable_approval
- d-10_accountable_approval
- d-11_accountable_approval

Production remains unauthorized unless the gate is PASSED and a separate release gate authorizes activation.