Stoquify Comprehensive System Evaluation

Date: 2026-08-28 Evaluation time: 2026-08-28T12:41:28Z Repository commit: 415789cb005da1d07bf80d5d714d79f32c3c6e10 Branch: codex/service-boundary-burndown Decision authority: Evidence review only. This report does not authorize deployment, activation, legal reliance, or production use. Selected review skill: 017-aqstoqflow-enterprise-release-gate

1. Executive verdict

Decision

Production promotion: REJECTED.

Continued bounded engineering: APPROVED WITH REQUIRED FIXES.

Current release posture: DEVELOPMENT_CONTINUES_PILOT_AND_PRODUCTION_FAIL_CLOSED.

Current enterprise blocker state:

- 3 of 12 blocker families are ready: B01 application build, B02 isolated PostgreSQL payroll immutability, and B05 Cameroon source-hash binding.
- 9 of 12 blocker families remain open.
- Gate 017 is not requestable.
- Phase 2B is not eligible.
- Phase 3 has not started and is not eligible.
- The external intake validator passes 1 of 6 workstreams and reports 70 intake blockers.
- The enterprise synthesizer passes 1 of 13 external-input checks and reports 102 blockers. These counts measure different schemas and must not be merged.

Stoquify is not an empty prototype. It has a substantial, credible development-grade operating core: tenant-aware services, RBAC infrastructure, accounting postings and source links, immutable-event foundations, outbox mechanics, payment reconciliation, inventory controls, payroll lifecycle controls, close assurance, bilingual UI patterns, and a large verification estate. The repository contains 203 Prisma models, 79 migrations, 1,504 test files, 716 service files, and 410 inventoried module surfaces.

The system is nevertheless not mission-complete. The current barrier is no longer primarily feature quantity. It is the absence of a single frozen release candidate whose access boundaries, migration history, secrets, statutory scope, credentials, scheduler, alerts, ownership, rollback, and human approvals are all proven together.

Honest current state

Dimension	Current state	Verdict
Core domain architecture	Ledger-first, event-aware, service-owned foundations exist	Credible in development
Financial and accounting integrity	Posting, source-link, reversal, period, reconciliation, and close controls are substantial	Development-proven; production binding absent

Dimension	Current state	Verdict
Tenant, RBAC, and module access	Tenant/RBAC foundations exist; module truth is mixed and incomplete	Blocked for broad enforcement
Database and migration posture	79 migrations; 13 destructive findings need exact-hash approval; local DB is one migration behind	Production no-go
Security configuration	Release secret gate is 5/21 with 16 blockers; credential rotation is unproven	Production no-go
Statutory/compliance posture	Source hashes are proven; qualified Cameroon expert decision is not	No legal/statutory production claim
Operations	Scheduler, alert transport, owner coverage, run windows, and incident evidence are unfilled	Pilot and production no-go
CI configuration	Repository CI policy gate is 11/11	Proven configuration only
UX and accessibility	Strong patterns exist, but table behavior is fragmented and authenticated browser/a11y proof is absent	Partial
SaaS packages and billing	Durable package, subscription, entitlement, and billing lifecycle is missing	Not productized
AI/agent safety	Guardrail concepts exist; production authority and behavioral qualification are absent	Read-only research/pilot only

Mission-credible target

The first ethically acceptable mission target is not a broad production launch. It is:

QUALIFIED_FOR_CONTROLLED_PHASE_2B_PILOT

That state requires:

1. One clean immutable candidate and evidence bundle.
2. B01-B10 genuinely ready.
3. Gate 017 GO from independent evidence review.
4. The 23-check Phase 2B entry gate passing.
5. A deliberately bounded tenant cohort and workflow scope.
6. Production-shaped database, secrets, identity, scheduler, alert, rollback, and support controls.
7. Qualified expert approval for every country-pack behavior included in the pilot.
8. Explicitly disabled unsupported behavior.
9. No autonomous posting, payment, filing, access change, reversal, certification, or secret handling by AI.

Recommended first pilot scope:

- One approved tenant cohort.
- Cash-only POS sale/refund/shift flow.
- Inventory movement and valuation effects used by that POS scope.
- Accounting posting, source trace, reconciliation, and close-readiness evidence.
- Manual or file-based payment evidence only where provider production settlement is not approved.
- Internal payroll calculation/posting only if the payroll trust-spine gate and country-review scope pass.

- No production authority submission, final offline fiscalization, unsupported hardware, broad module billing enforcement, or autonomous agent actions.

2. Evaluation basis and evidence policy

Current live evidence generated during this evaluation

- what-next/enterprise-release-blocker-status.md, generated 2026-08-28T12:37:33Z.
- what-next/enterprise-release-external-evidence-intake-readiness.md, refreshed 2026-08-28.
- what-next/ci-release-readiness.md, generated 2026-08-28T12:36:56Z.
- what-next/module-surface-inventory.md and JSON, generated 2026-08-28T12:36:53Z.
- what-next/release-secret-preflight.md and JSON, generated 2026-08-28T12:36:49Z.
- what-next/prisma-migration-deployment-readiness.md and JSON, generated 2026-08-28T12:36:45Z.
- what-next/payroll/payroll-trust-spine-readiness.md and JSON, generated 2026-08-28T12:36:42Z.

Historical evidence used with explicit limitations

- docs/enterprise-readiness-audit/STOQUIFY_MASTER_GATE_MATRIX_20260817.json contains 22 domain gates, but it is bound to an older candidate and is stale for promotion.
- what-next/enterprise-workflow-portfolio-register-2026-08-15.json inventories 40 end-to-end workflows and is useful for maturity analysis, not current release approval.
- what-next/AQSTOQFLOW_RELEASE_VERIFICATION_FOUNDATION_REPORT_2026-08-17_R2.md proves an isolated POS G0 candidate, not the current dirty tree.
- what-next/AQSTOQFLOW_MODULE_SYSTEM_FULL_ARCHITECTURE_AUDIT_AND_REMEDIATION_REPORT_2026-07-12.md remains directionally accurate, but the surface scanner has since expanded.
- graphify-out/GRAPH_REPORT.md is dated 2026-06-14. It is architecture context only.

Working-tree limitation

The current tree was dirty before this evaluation. Existing changes include transaction-history UI, inventory movement UI, translations, and untracked UI/UX evidence. The current commit therefore does not identify the complete evaluated file state. No freeze, source-hash release claim, or approval may be derived from this report.

3. What is currently proven

3.1 Repository and CI configuration

- CI readiness passes 11/11.
- PostgreSQL 16 service configuration exists.
- General and payroll test databases are isolated.
- CI authentication inputs are synthetic.
- Production credentials and release flags are absent from CI.
- The configured verification flow migrates before repository verification.
- Close-assurance browser smoke is wired.

This proves repository configuration, not branch protection, deployment-provider policy, or a successful current-candidate CI run.

3.2 Accounting and financial-control foundations

Current source confirms:

- Tenant-scoped journal, batch, account, and source-link reads.
- Open-period validation and balanced-entry validation.
- Active leaf-account validation.
- Posting idempotency keys.
- Sensitive-action evaluation before manual posting and reversal.
- Posting batch, journal state, source link, audit, and close invalidation inside transaction boundaries.
- Reversal entries instead of deletion or in-place correction.
- Close-readiness snapshots that expose critical findings, blocked runs, missing periods, unavailable evidence, and explicit evidence grades.

The August 17 master matrix records development PASS for accounting ledger/source links and payments/cash/matching. These claims remain development claims until rebound to a clean candidate and production-shaped environment.

3.3 Business-event and outbox foundation

Current source confirms:

- BusinessEvent, BusinessEventOutbox, BusinessEventAudit, and BusinessEventAnomaly models exist.
- Payloads are deterministically hashed.
- Same-key/same-payload replay returns the original event.
- Same-key/different-payload replay creates conflict evidence and fails.
- Event, audit, and outbox rows are created together.
- Outbox claims are tenant-scoped and lease-based.
- Retries are bounded, terminal failures dead-letter, and failure text is redacted.
- Focused tests cover replay, concurrent duplicate insertion, validation, tenant scoping, delivery audit, retry, and dead-letter behavior.

The local database has not applied migration 20260823100000_business_event_gateway_completion, so runtime availability on this local target is not proven.

3.4 Payroll immutability

B02 is ready within a narrow claim:

- Isolated non-production PostgreSQL runtime control.
- 9/9 triggers present.
- 14/14 forbidden mutations blocked.
- 3/3 allowed lifecycle mutations accepted.

This does not prove production database behavior, complete payroll correctness, or statutory validity.

3.5 Cameroon source binding

B05 proves 7/7 source artifact hashes. It proves artifact identity, not correctness or legal approval.

3.6 Workflow portfolio

The dated workflow portfolio classifies:

- 10 workflows verified in scope.
- 5 implemented but needing release binding.
- 11 partial.
- 4 blocked by controls.
- 5 blocked externally.
- 4 missing.
- 1 duplicate or orphaned.

The strongest verified-in-scope areas are inventory, POS, offline POS code paths, customer statements, supplier controls, AP, payment reconciliation, accounting, and close assurance.

4. What is partially proven

4.1 Tenant, RBAC, and module control

Strengths:

- Shared protected-action and API seams exist.
- Tenant input checks and tenant-derived context are present.
- RBAC and module entitlement are conceptually separate.
- Wildcard RBAC does not intentionally bypass entitlement.
- Would-block decisions can be audited.

Weaknesses:

- Organization.requestedModules remains the durable source used by runtime entitlement derivation.
- The canonical control mode says observe and hardEnforcementEnabled is false.
- Some protected actions and APIs explicitly request enforce mode.
- Session modulesEnabled remains hard-coded.
- The current 410-surface inventory reports 369 mapped surfaces, 5 unmapped surfaces, 79 missing-permission findings, and 77 dashboard-only risks.
- Most surfaces are still report-only in the inventory.

Conclusion: access control is neither uniformly observe-only nor uniformly authoritative. Broad commercial module enforcement is unsafe.

4.2 Database migration readiness

Strengths:

- Migration history exists.
- 79 migration files are present.

- Production migration safety and history gates are wired.

Weaknesses:

- 13 destructive SQL findings in migration 20260611130000_accounting_auth_baseline_bridge have no exact-hash approvals.
- No approved production DATABASE_URL was supplied.
- Deployment target safety is unproven.
- Local database status reports one unapplied migration.
- Backup, restore, runtime identity, and remote post-deploy history evidence are absent.

4.3 Payroll trust spine

The static gate passes 5/6. Lifecycle, transition events, fresh-auth context, and PostgreSQL failure/concurrency wiring are present. CAS, idempotency, and partial-commit regression coverage remains blocked.

4.4 UI, UX, localization, and accessibility

Strengths:

- Existing TanStack table primitives, pagination, view options, date-range controls, route states, and EN/FR patterns are credible.
- Finance/reconciliation and several operational workbenches have strong proof semantics.
- Route-level permission and module concepts are visible.

Weaknesses:

- 57 table-bearing files contain 74 table occurrences.
- Only 7 use the shared DataTable while 35 files use native or bespoke table markup.
- 44 files use explicit minimum widths, showing horizontal-scroll dependence.
- Accessibility semantics and keyboard behavior are uneven.
- Query ownership, selection scope, saved views, bulk actions, exports, and performance budgets are not governed consistently.
- No authenticated browser, screen-reader, mobile, or production-scale evidence was generated for this evaluation.

4.5 Identity, privacy, and fraud controls

The repository contains session assurance, fresh-auth, sensitive-action, audit, redaction, provider replay, and maker-checker concepts. Production IdP/session configuration, cross-domain negative replay, owner approvals, privacy retention, and signed authentication evidence are unproven.

4.6 Integration, provider, and offline architecture

Adapter, event, replay, and reconciliation foundations exist. Production provider settlement, real authority submission, offline fiscal legality, device behavior, and hardware behavior remain untested or externally blocked.

4.7 Analytics and data governance

Trusted snapshots and provenance concepts exist, but portfolio evidence classifies analytics/reporting as partial. Uniform query snapshots, export manifests, freshness contracts, lineage, retention, and production performance

are not proven.

4.8 AI and agent controls

The intended safety boundary is correct: read-only analysis and human-approved proposals, with no autonomous high-impact action. However, behavioral qualification across the wider evaluation catalog, production tool authority, connector trust, cost/latency evidence, and incident response remain unproven. AI must stay read-only and outside release authority.

5. What is unproven or blocked

1. Approved production database target and post-deploy migration history.
2. Exact-hash approval for all 13 destructive migration findings.
3. Managed release secrets, encryption keys, production URL, and live delivery configuration.
4. Credential inventory, rotation, revocation, old-version rejection, and security approval.
5. Qualified Cameroon reviewer/checker identities and signed expert decision.
6. Scheduler deployment, managed credentials, single-concurrency proof, three successful windows, and fresh heartbeat.
7. Alert delivery, acknowledgement, retry, dead-letter, recovery, escalation, and secret-rotation evidence.
8. Accepted rollout, rollback, support, pilot, security-incident, and on-call owners.
9. Clean immutable release candidate.
10. Product and security approvals bound to the frozen candidate.
11. Gate 017 GO.
12. Phase 2B entry and controlled pilot exit.
13. Phase 3 production decision.
14. Durable package, subscription, tenant entitlement, entitlement event, and billing-provider boundary.
15. Complete module surface classification and permission coverage.
16. Current-candidate authenticated browser, accessibility, localization, and mobile evidence.
17. Production load, latency, capacity, recovery-time, recovery-point, and cost evidence.
18. Production provider, fiscal authority, offline legality, and hardware evidence.

6. Blocker dependency map

The dependency chain is:

```
B01 build -----------+
B02 immutability ----+----> candidate evidence
B05 source hashes ---+

B03 database --------+
B04 secrets ---------+
B06 expert review ---+----> B07 credential rotation
                         -> B08 operational evidence
                         -> B09 clean immutable freeze
                         -> B10 governance approvals
                         -> Gate 017 GO
                         -> B11 Phase 2B entry
                         -> controlled pilot and pilot-exit evidence
                         -> B12 Phase 3 decision
```

Parallel engineering prerequisites:

```
Module access truth and surface closure -----+
Pending migration and destructive approvals -+
Payroll CAS/idempotency regression coverage --+--> B09 and Gate 017
Pilot-route UX/accessibility evidence --------+
Canonical evidence supersession --------------+
```

B01-B12 summary

ID	Current state	Accountable role	Direct prerequisite	Pass condition
B01	READY	Application release owner	Clean candidate	Build passes from frozen candidate
B02	READY, isolated scope	Payroll controls and database owner	Disposable PostgreSQL evidence	Runtime immutability proof rebound to candidate
B03	BLOCKED_EXTERNAL_CONFIG	Platform database owner	Approved target, backup, runtime identity	Safe preflight, deploy, history health, restore proof
B04	BLOCKED_EXTERNAL_CONFIG	Security platform owner	Managed secret references and delivery policy	Release secret gate 21/21
B05	READY	Compliance evidence owner	Frozen source artifacts	Source hashes remain 7/7
B06	REQUIRES_EXPERT_REVIEW	Compliance/legal owner	Qualified reviewer and independent checker	Signed verified decision for included scope
B07	BLOCKED_DEPENDENCY	Security owner plus service owners	B03/B04 stable references	Every credential disposition completed and old versions rejected
B08	BLOCKED_DEPENDENCY	Release manager and SRE owner	B03/B04/B07 plus candidate	Owners, CI, scheduler, alerts, run windows, rollback evidence complete
B09	WAIT_FOR_STABLE_TREE	Release manager	B01-B08 and internal engineering closure	Clean immutable candidate and no runtime drift

ID	Current state	Accountable role	Direct prerequisite	Pass condition
B10	BLOCKED_DEPENDENCY	Product and security authorities	B09	Artifact-bound approvals and six accepted owner assignments
B11	BLOCKED_DEPENDENCY	Enterprise release authority	B01-B10 and Gate 017 GO	23/23 Phase 2B checks
B12	NOT_STARTED	Executive production authority	Successful Phase 2B pilot	34/34 Phase 3 checks and explicit GO

The machine-readable detail is in what-next/system-evaluation-2026-08-28-blocker-matrix.json. Every raw unresolved blocker remains preserved in what-next/enterprise-release-blocker-status.json and the external intake JSON.

7. Risk matrix

Risk category	Current level	Primary exposure	Required control
Business	High	Broad product promise exceeds proven pilot scope	Freeze a narrow mission scope and publish explicit exclusions
Controls	Critical	Mixed module enforcement and incomplete permission registry	Durable entitlement truth, one guard contract, full surface ratchet
Operational	Critical	No proven scheduler, alert lifecycle, owner coverage, or rollback run	Production-shaped operational rehearsal with three successful windows
Financial/integrity	Critical	Destructive migrations unapproved; local schema behind; payroll regression gap	Exact-hash approvals, restore proof, migration parity, payroll CAS tests
Legal/compliance	Critical	No signed qualified Cameroon approval	Independent reviewer/checker evidence; unsupported behavior disabled
Product/UX	High	Fragmented tables, ambiguous query/selection scope, partial accessibility	Governed table contract and authenticated pilot-route accessibility proof

Detailed risks, triggers, owners, and closure criteria are in what-next/system-evaluation-2026-08-28-risk-register.md.

8. Next 30/60/90-day roadmap

Days 0-30: close internally controlled blockers and freeze scope

Must deliver:

1. Approve the exact Phase 2B pilot scope and explicit exclusions.
2. Create one canonical current-truth register and supersede stale candidate evidence.
3. Apply the pending business-event migration to an approved disposable local target and prove schema parity.
4. Resolve or exact-hash approve all 13 destructive findings with maker/checker and recovery evidence.
5. Add payroll CAS, idempotency, and partial-commit regression coverage; pass 6/6.

6. Establish a durable minimum tenant-entitlement source for the pilot and remove mixed enforcement truth.
7. Classify all 410 module surfaces; close 5 unmapped, 79 missing-permission, and 77 dashboard-only findings or explicitly document safe not-applicable classifications.
8. Ratchet new module gaps to zero.
9. Define pilot-route UX, EN/FR, keyboard, screen-reader, mobile, error, denied, stale, and recovery acceptance.
10. Assign accountable external owners for B03-B08 and obtain accepted workstream handoffs.

Day-30 gate:

- No unresolved P0 tenant/RBAC/module finding in pilot scope.
- Payroll trust spine 6/6.
- Local and rehearsal schema parity.
- Every destructive migration finding has a valid disposition.
- Pilot scope, owners, fixtures, exclusions, rollback, and evidence plan approved.

Days 31-60: production-shaped rehearsal and external evidence return

Must deliver:

1. Provision approved production-like database, runtime identity, backup, and restore target.
2. Run migration preflight, deploy, history health, status, and restore rehearsal.
3. Provision purpose-specific managed secrets and encryption keys; pass 21/21.
4. Complete credential rotation and old-version rejection evidence.
5. Obtain qualified Cameroon expert and checker decisions for the included scope.
6. Deploy scheduler with managed identity, single concurrency, lease safety, and failure routing.
7. Prove alert delivery, acknowledgement, retry, dead-letter, recovery, escalation, and secret rotation.
8. Record three successful scheduled windows.
9. Run current-candidate tenant/RBAC/module/fresh-auth negative suites and pilot-route browser/accessibility checks.
10. Produce one reproducible evidence bundle with hashes and no secret values.

Day-60 gate:

- B03-B08 ready.
- All pilot-critical external evidence references pass intake.
- No critical tenant, redaction, secret, migration, ledger, payroll, or statutory failure.
- Operations can detect, acknowledge, recover, and roll back the candidate.

Days 61-90: freeze, Gate 017, and controlled Phase 2B entry

Must deliver:

1. Stop feature churn and cut a clean immutable candidate.
2. Rerun full candidate-bound release verification.
3. Bind product, security, quality, compliance, and operations approvals to the same hashes.
4. Pass B09 and B10.

5. Run Gate 017. Stop on any critical or high invariant failure.
6. If and only if Gate 017 returns GO, run the 23-check Phase 2B entry gate.
7. Activate only the approved cohort and workflows.
8. Observe the pilot for the approved duration with incident, latency, cost, reconciliation, queue, accessibility, and support evidence.
9. Produce pilot-exit evidence and a separate Phase 3 recommendation.

Day-90 decision:

- Target success: QUALIFIED_FOR_CONTROLLED_PHASE_2B_PILOT or PILOT_EVIDENCE_READY_FOR_HUMAN_RELEASE_REVIEW.
- Production remains blocked unless all 34 Phase 3 conditions and an explicit authorized GO exist.

9. Minimal change set for the next cycle

Must do

1. Canonical current-truth and evidence supersession record.
2. Pending business-event migration parity.
3. Destructive migration exact-hash disposition and recovery proof.
4. Payroll CAS/idempotency/partial-commit regression tests.
5. Minimum durable pilot entitlement records and one coherent module guard mode.
6. Full surface classification and permission ratchet, prioritizing purchasing, finance, payroll, dashboard, and sales.
7. Production-shaped DB, secrets, credentials, scheduler, alerts, owner coverage, and rollback evidence.
8. Qualified Cameroon scope review.
9. Pilot-route authenticated EN/FR accessibility/mobile evidence.
10. Clean candidate and Gate 017 rerun.

Nice to do after the gate path is stable

1. Table harmonization N0-N1 shared contract and shell.
2. Saved views and advanced table personalization.
3. Broader connector control plane.
4. Full commercial package and billing implementation.
5. New agent capabilities.
6. Additional countries, providers, hardware, and offline final-fiscal paths.

Do not do in this cycle

1. Broad module enforcement.
2. Greenfield ledger, auth, event, or UI rewrites.
3. New modules unrelated to blocker closure.
4. Premium grid adoption without measured need.
5. Autonomous financial, payroll, compliance, or access-changing AI.
6. Production claims based on source hashes, CI configuration, or isolated tests alone.

10. Gate 017 and Phase 2B/Phase 3 checklist

Gate 017 area	Current result	Required evidence
Architecture and context	Conditional	Clean candidate; current graphs/catalogs; no UI-owned business truth
Tenant, RBAC, module control	Blocked	Durable entitlement truth; 410-surface closure; negative tests
Event and ledger integrity	Conditional	Pending migration applied; domain adoption and rollback tests rebound
Errors and notifications	Conditional	Typed failures and operator-visible exception delivery on candidate
UX completeness	Blocked	Authenticated EN/FR, denied, stale, error, keyboard, screen-reader, mobile proof
Evidence and observability	Blocked	Scheduler, metrics, alerts, run windows, audit bundle, owner acceptance
Verification	Blocked	Current frozen-candidate full gate suite and independent review

Phase 2B may be requested only after:

- B01-B10 are ready.
- Gate 017 returns GO.
- 23/23 entry checks pass.
- Activation scope and rollback authority are explicit.

Phase 3 may be requested only after:

- Phase 2B pilot is complete.
- Pilot safety, incident, operational, user, performance, and financial evidence is clean.
- Pilot exit approvals are segregated.
- 34/34 Phase 3 checks pass.
- Explicit production authority is recorded.

11. Reviewer-lens disposition

Lens	Finding
Enterprise/platform architecture	Material. Strong service and ledger foundations; current-truth and release binding are fragmented.
Backend/API/distributed systems	Material. Event/outbox foundations are credible; adoption and runtime operations are incomplete.
Database/data integrity/migrations	Material. Critical production blocker due target absence, 13 destructive findings, and local drift.
Security/IAM/RBAC/privacy/fraud	Material. Strong primitives; mixed module truth, secrets, credential, and production identity evidence block release.
Frontend/design system	Material. Credible shared primitives, but fragmented table implementations and route-state consistency remain.
UX/accessibility/localization/content	Material. EN/FR and robust-state patterns exist; authenticated accessibility/mobile proof is absent.

Lens	Finding
Product/business process	Material. Forty workflows are mapped; scope must be narrowed to one mission-credible pilot.
Finance/accounting/reconciliation/controls	Material. Strongest domain foundation; requires candidate and environment binding.
OHADA/SYSCOHADA/country packs	Material. Source identity is proven; expert validity is not.
Quality/release assurance	Material. CI policy is ready; current frozen-candidate verification is absent.
SRE/DevSecOps/observability/resilience/performance/cost	Material. Repository mechanisms exist; operational evidence, production performance, and cost baselines do not.
Integration/event/offline/provider boundaries	Material. Contracts exist; real provider, authority, offline legality, and hardware evidence are unproven.
Analytics/data governance	Material. Provenance concepts exist; uniform query/export/freshness governance remains partial.
AI/agent safety	Material. Keep read-only; behavioral qualification and production tool authority are not proven.
SaaS modularity/packaging/billing	Material. Durable commercial lifecycle is missing.
Growth/customer success	Not applicable to Gate 017 promotion. Adoption planning matters after a safe pilot boundary exists.

Review-board disagreements and resolution

- Product value favors onboarding and workflow expansion first. Release/security evidence requires candidate, access, migration, and operations closure first. Resolution: controls first, then one-source/one-outcome onboarding inside Phase 2B.
- Broad module enforcement would improve commercial clarity but risks tenant disruption. Resolution: durable pilot entitlements and narrow enforcement first; no global switch.
- UX harmonization has real user value but can consume the release window. Resolution: implement the shared contract and pilot-route accessibility only; defer broad route migration.
- Full production would create faster market learning but lacks authority and recovery proof. Resolution: controlled Phase 2B pilot is the first acceptable target.

12. Open questions requiring human or signed evidence

1. Who are the accountable and backup owners for rollout, rollback, support, pilot, security incident, and on-call coverage?
2. What exact tenant cohort, locations, roles, workflows, dates, and data classifications define the pilot?
3. Which database target, backup system, restore target, runtime identity, and change record are approved?
4. Which managed secret references and versions are approved, and who verifies old-version rejection?
5. Which Cameroon reviewer and checker are qualified, independent, conflict-cleared, and authorized?
6. Which country-pack fixture families and authority-submission behaviors are included or explicitly excluded?
7. Are offline fiscalization, fiscal hardware, provider settlement, live statements, and accountant invitations disabled or approved?
8. Which deployment provider branch-protection and promotion policies are authoritative?

9. Which authenticated tenants and routes may be used for browser, mobile, screen-reader, and performance evidence?
10. What are the approved RTO, RPO, alert acknowledgement, performance, cost, retention, and privacy limits?
11. Who may issue Gate 017, Phase 2B, pilot-exit, and Phase 3 decisions, and how is segregation of duties proven?

13. Verification record and command output

Initial sandboxed attempts to write generated reports failed with EPERM. The same requested gates were rerun with permission to write generated evidence under what-next. Those reruns produced the authoritative outputs below.

npm run module:surface:inventory

Exit: 0

```
Module surface inventory wrote 410 records to what-next/module-surface-inventory.json
```

Result: command passed in report mode. Findings are not release-ready: 369 mapped, 5 unmapped, 79 missing permission, 77 dashboard-only risk, and 293 enforcement candidates.

npm run release:secrets:preflight:release

Exit: 1, expected fail-closed result.

```
Status: blocked
Checks ready: 5/21
Blockers: 16
Secret value printed: no
```

Blocked checks cover five dedicated secret/encryption boundaries, public HTTPS URL, live statement delivery, and live accountant invitation delivery. Full details are in what-next/release-secret-preflight.md.

npm run prisma:migration:release:preflight

Exit: 1, expected fail-closed result.

```
Status: blocked
Checks ready: 7/9
Migrations: 79
Risk findings: 13
Approved risks: 0
Blockers: destructive_sql_is_exact_hash_approved, deployment_target_is_safe, database_url_missing
```

All 13 findings are in prisma/migrations/20260611130000_accounting_auth_baseline_bridge/migration.sql. Full hashes are preserved in what-next/prisma-migration-deployment-readiness.md and JSON.

npm run prisma:migrate:status

Exit: 1.

```
Datasource: local PostgreSQL stoquify_dev_migrated_20260814
Migrations found: 79
Pending: 20260823100000_business_event_gateway_completion
```

Result: local schema parity is not current. No migration was applied by this evaluation.

npm run payroll:trust-spine:gate

Exit: 1, expected fail-closed result.

```
Status: blocked
Checks ready: 5/6
Blocker: cas_idempotency_and_partial_commit_regressions_covered
```

npm run ci:release:gate

Exit: 0.

```
Status: ready
Checks ready: 11/11
Blockers: 0
```

Result: repository CI configuration is ready. Provider branch protection and promotion policy remain external.

node scripts/enterprise-release-external-evidence-intake.js --mode fail

Exit: 1, expected fail-closed result.

```
Status: EXTERNAL_EVIDENCE_REQUIRED
Ready: false
Checks: 6
Passed: 1
Blockers: 70
Activation authorized: false
```

node scripts/enterprise-release-blocker-status.js --mode fail

Exit: 1, expected fail-closed result.

```
Status: BLOCKED
Ready blockers: 3/12
Open blockers: 9
External-input checks: 1/13
External-input blockers: 102
Ready to freeze: no
Ready to request Gate 017: no
Ready for Phase 2B: no
Ready for Phase 3: no
Activation authorized: no
```

14. Success criteria

This evaluation is complete when its evidence and action artifacts exist. The system mission is not complete until:

1. Every B01-B12 row has an accountable owner, prerequisites, evidence, and executable gate.
2. B01-B10 pass on one immutable candidate.
3. Gate 017 returns GO.
4. Phase 2B entry passes 23/23.
5. The bounded pilot proves tenant safety, financial integrity, statutory scope, recovery, operations, accessibility, and support.
6. Phase 3 remains a separate human decision.

15. Final board decision

Stoquify has developed many of the important business and control kernels. The mission is not yet achieved because those kernels are not bound into one safely operable, approved system.

The next important step is a blocker-closure program, not another feature program.

Remain on 017-aqstoqflow-enterprise-release-gate. Do not advance to a later numbered release state until the database, secrets, expert review, credential, operations, freeze, governance, and pilot-entry evidence are complete.