Decisions, ownership and blockers

> **30 September 2026 update:** M1-03 local PostgreSQL and EN/FR browser gates passed. Unanswered-request/notification visibility and in-place password confirmation are implemented. Real rail, customer cutover, recipient delivery recovery and pilot gates remain open. See M1-03 execution report; dated 27 September statements below describe the earlier baseline.

27 September 2026. The program stays open. Blocking conditions below describe missing evidence or capacity constraints; none is an approval request invented by a skill.

ID	Decision or dependency	Owner / required evidence	Effect and next action
D1	Keep M1 first, M2 companion	Product; unchanged assessment ranking	Re-rank after actual partner interviews and payment-pain baseline
D2	Submitted-response desk is first slice	Accounting + UX	Reuses validated queue; does not claim unanswered-request chasing or individual review assignment
D3	Preserve client scope through portal export	Security + frontend	Corrected discovered hook payload/cache gap; scoped regression tests added
D4	One principal workflow plus one experiment	Program owner	M4 implementation does not compete with incomplete M1/M2 operational validation
D5	No production scenario store yet	Finance/product	Isolated M3 prototype now; durable feature waits for repeated decisions and data coverage
B1	Resolved locally on 30 September	QA/tool runtime	Chromium completed EN/FR workflows and scoped downloads; see M1-03 report
B2	Resolved locally on 30 September	QA/data owner	Owned loopback PostgreSQL verified authority, rollback, concurrency, exports and source invalidation; synthetic fixtures only
B3	First rail and permissioned corpus unknown	Merchant + payments owner	M2-01 selection dossier needs real format/protocol, source statements, settlement and support evidence
B4	No consenting participants or real operational observations	Product/customer success	Recruit/consent only with explicit outreach authorization; two-cycle M1, 30-day M2, six-cycle M3 and supplier cohorts remain unrun
B5	Cutover totals and accountant sign-off absent	Customer accountant + data owner	Complete domain-specific source coverage, opening reconciliation and isolated rehearsal before historical financial continuity claims
B6	Delivery operation and costs unproven	SRE/integration/customer success	Supply attempt receipts, recover unknown/failed deliveries, name operator and freeze support ceiling
B7	M4 relationship choice/reachability and overlap unknown	Purchasing + privacy/product	Execute single useful relationship before reusable cross-buyer identity; no network claim
B8	Paid offer, costs and named staffing unset	Product/commercial owner	Set actual price and contribution ceiling; role ownership is not a confirmed staffing commitment

Explicit tradeoffs

The list reads ten clients sequentially to control database fanout. It does not show a global portfolio priority ranking. The original evidence-request due date is retained as context, not relabeled a review deadline. Detail contains authorized source text; the cross-client list excludes it. Rechecking access after reads reduces exposure to concurrent revocation but does not revoke data already displayed. Failed refresh removes displayed stale detail.

Review ownership remains the authorized accountant team, because the current source queue does not establish an assigned individual reviewer. Adding a new assignment model without a validated workflow would invent authority. The offline pilot reducer connects source-verified outcomes without introducing a second production analytics/event store. Automation of this measurement remains part of subsequent operational hardening.

Existing FA-CASH-COMMAND and PR-17 work is not overwritten. The older analytics/network register provides prior contracts, not current proof of a pilot. The governing assessment had the same Git HEAD but extensive dirty files; source hashes and run-specific evidence delimit what was actually inspected and changed.

Next executable package

M1-03 local engineering gates have passed. Continue its operational acceptance with real delivery recovery, reconciled client inputs and pilot observations. M2-01 can proceed independently when the merchant and integration owner supply a real permissioned format/rail dossier. The package register records the remainder of the proof-to-close and delivery work; no full-program completion is claimed.

Country legal/tax/accounting certification, autonomous payments, AI expansion, lending, ratings, marketplaces, cross-tenant benchmarks and broad country expansion are outside this run. These exclusions preserve the requested scope rather than asserting approval of existing systems.