Requirements and evidence traceability

> **30 September 2026 update:** M1-03 local PostgreSQL and EN/FR browser gates passed. Unanswered-request/notification visibility and in-place password confirmation are implemented. Real rail, customer cutover, recipient delivery recovery and pilot gates remain open. See M1-03 execution report; dated 27 September statements below describe the earlier baseline.

27 September 2026. Source instructions: the attached execution brief and the strategic assessment. Paths below are repository-relative. The package register is canonical; this table is a navigation view.

Requirement	Package / existing owner	Disposition and evidence
Evidence-first discovery, dirty-tree preservation	M0-01	HEAD `62a56036a5ac9b37236a20c9b148052199069479`; same assessment head, extensive unrelated dirty work; `git-status-before.txt`, `source-before.json`, final manifest
Existing architecture graphs	M0-01	Reused `what-next/moat-evidence-2026-09-27/graph-summary.json`; current source verified against action 58, route 75, component 140 navigation
Reuse ongoing programs	M0-01	Workflow finance register FA-ACCOUNTANT-ACCESS/PORTAL/EVIDENCE-ACCEPT; FA-CASH-COMMAND active, PR-17 planned; analytics-network register referenced, not replaced
Detailed roadmap, ownership and gates	All	Roadmap, execution plan and full canonical work-package fields
Cross-client list with urgency, ownership, due dates, evidence, next action	M1-01	New work-desk service/contracts and UI; submitted-response scope only; team ownership and request deadline explicitly labeled
List/detail/action authorization	M1-01 / FA-ACCOUNTANT-ACCESS	Active actor, grants, permissions, target entitlement; recheck after queue; focused service/action tests
Explicit client on portal refresh/export	M1-01 / FA-ACCOUNTANT-PORTAL	Hook cache and payload fix, portal route period propagation; `useAccountantPortal.scope.test.tsx`, existing data-trust action tests
Fresh authentication, replay and authoritative review	M1-01 / FA-CLOSE-EVIDENCE-ACCEPT	Reuses protected acceptance action; stable command retries; domain service tests; database race remains unverified
Invitation → productive work → repeat cycles	M1-02 / NTF accountant delivery	Source-mapped offline outcome reducer and empty operator template; actual cohort data absent; no fabricated activation
Trusted opening balances and cutover	M1-02	Control-total worksheet, domain import/rollback/sign-off checklist prepared; real rehearsal gated
First rail chosen from customer evidence	M2-01	External dependency; selection dossier and corpus template ready; no named-provider claim

Requirement	Package / existing owner	Disposition and evidence
Payment lifecycle, precision, duplicates and source lineage	M2-02 / PR-17	Existing implementation reused; real chosen-rail verification open
Changed evidence invalidates close proof	M1-03/M2-02	Existing journal-close invalidation tests rerun; named-rail end-to-end invalidation still open
Diagnose failure, delivery recovery and support economics	M1-02/M2-02/M4-01	Operator protocols and evidence fields ready; live recovery not exercised
M3 opening cash, obligations, receipts, needs, lead time, buffer, uncertainty	M3-01	Isolated 13-week deterministic prototype; source references for stock need; exact amounts, date and currency validation
Scenario versions and actual evaluation	M3-01	Separate input/assumption hashes, exclusive output files, missing-week denominator; five prototype tests
Route purchases/transfers/payments to existing owners	M3-01/M3-02	Experiment emits approval-required proposals only; no authoritative mutations; production integration gated
M4 invite, response, buyer review, one discrepancy	M4-01/M4-02	Concrete contract and observation sheet; delivery implementation/field task still gated by principal-workflow capacity and reachable scoped cohort
Revocation, identity, privacy and cross-buyer disclosure	M4-01/M4-02	Separate relationship consent; no reusable identity or network claim before overlap evidence
Customer recruitment, tasks, denominators, stop rules, costs, paid offer	M5-01	Validation protocols preserve every assessment threshold; templates supplied; zero outreach/transactions conducted
English/French, keyboard and accessible states	M1-01/M1-03	Localized copy, native controls, focus and live status tested in jsdom; actual keyboard/screen-reader/browser verification blocked
Publication as matching Markdown/PDF	M0-01	Six narrative pairs via docs-report-publisher; publication manifest verifies nonempty pairs
Operational/commercial/released distinct from implemented	All	Separate evidence states per package; entire program remains conditional

Capability classification after this run

Implemented and locally verified in this run: submitted-response work-desk composition, authorized detail and acceptance wiring, corrected portal scope/cache, offline pilot scorecard, isolated cash scenario prototype. This is not a statement that the full production workflow has passed.

Existing, partly verified: grants, request/response/acceptance controls and exports; focus tests pass, but current browser and database execution is still needed. Payment/reconciliation and supplier proposals remain owned by their existing programs.

Partially implemented: full M1 request delivery and unanswered-request triage; the scoped new view does not claim those states. Productive activation can be evaluated from operator-verified exports, but is not yet an automatic production analytics pipeline.

Not found within assessment scope: a general durable scenario/actual lifecycle and reusable cross-buyer supplier identity. Neither is newly implemented in production.

External/validation dependent: real rail selection, financial source coverage and cutover sign-off, qualified country review where applicable, named operations, customer cycles, paid continuation and actual relationship overlap.