Stoquify roadmap executive summary

Decision: start a controlled remediation program with verification, financial correctness and offline durability as the first priorities. **Planning date:** 30 September 2026.

The requested comprehensive roadmap is organized into **38 work packages**, with complete coverage of **14 findings, 29 capabilities, 19 BI proposals and 22 review lenses**. It defines owners/reviewers, dependencies, implementation boundaries, data/controls, acceptance tests, release gates and indicative effort for every package.

What was executed

The planning prompt was refined and executed against the saved assessment and current command references. Five reports were authored, coverage/dependency checks passed, and the older publication was preserved. The repository publisher generated the five PDF pairs successfully; final source/hash checks are recorded in the publication manifest. No application fixes, migrations, live financial actions or feature activation were executed in this planning task.

Recommended sequence

Order	Outcome	Work
1	Trustworthy baseline	R00/R01: select current scope/revision, reproduce defects, complete ordinary tests/typecheck/build and triage blocked gates.
2	Correct financial meaning and durable offline facts	R02/R03/R06/R07/R08 financial/control lane; R04/R05 offline lane. Start R18/R19 qualification preparation in parallel.
3	Complete business lifecycles	R10–R17/R20–R24: access, master data, POS/stock, sales, AP, reconciliation, HRIS/payroll, packaging, external access, workers and user journeys.
4	Trusted BI and qualified release evidence	R09/R25–R31: historical impact disposition, operational/financial/workforce BI, AI evaluation, restore/runbooks and integrated proof.
5	Controlled activation and handover	R32/R33: supported-device offline pilot, qualified country/provider cohorts, monitored rollout, training and operational ownership.
6	Accepted extensions	R34–R37: lot/landed-cost/replenishment, assets, budgets/forecast and customer cohorts only after product/source-quality decisions.

Readiness and top blockers

The assessment demonstrated useful foundations but did not establish complete-platform readiness. The priority defects involve FX/base currency, source-owned correction, lost/stranded offline events and professional-close semantics. Country/payroll/fiscal qualification, real external integration, finalized lifecycle, authenticated accessibility and deployed recovery evidence remain separate requirements.

Initial audit: **3,173 passed / 23 failed assertions across 326 suites**, using an audit-specific adapter. Later overlapping rechecks: people 552 passed / 15 failed; finance 677 / 3; supplement 112 / 0; changed UI 8 / 0. Thus **18 failed assertions remained in the last affected-cohort rechecks**; these results must not be added to the

initial totals. Eight structural gates passed and two were blocked. Typecheck timed out after 420 seconds; the browser could not connect. None of those commands was rerun as part of this roadmap publication.

These are historic audit results. **Current planning checks:** passed; **current application checks:** not run; **current skill validation:** not applicable because skills were not changed. The first archive attempt failed due to filesystem permissions, then the approved bounded copy succeeded. No unresolved report-generation failure is claimed when the final publication manifest passes.

Capacity and decision needs

Indicative low-confidence planning ranges are **263–436 combined engineering/QA person-days for 34 core packages**, plus **39–63 for four conditional packages**. At an illustrative 25 effective person-days per week this is approximately 11–18 core working weeks before sequencing bottlenecks, external waiting, pilot observation and contingency. These are planning assumptions to replace after R00/R01, not committed estimates or dates.

Assign named owners and independent reviewers; agree the first customer/cohort scope, accounting and offline policies, country/provider access, retention/privacy rules, service objectives and pilot acceptance thresholds. Optional features become mandatory when promised to a cohort. Do not advertise restricted capabilities as complete while awaiting those decisions.

Next logical action

Execute R00 and R01 first. Establish the current revision and evidence register, resolve ordinary verification startup/typecheck limits and reproduce the critical defects. Then execute R02/R03 and R04/R05 as the two primary lanes. Begin expert country/provider review early so its waiting time does not remain hidden until release.

Use the detailed implementation roadmap as the execution contract. Publication evidence is in publication-validation.json. The earlier report set is retained under previous-publication.