Stoquify roadmap execution register

Updated: 2026-09-30T22:32:49.287Z

Execution is in progress. The 38-package roadmap is not complete and no release is approved.

The first implementation batch addresses the audit's financial correctness, offline durability, close control and verification failures. Historical data findings prevent treating these source fixes as an immediately releasable financial system.

Material data findings

- Local snapshot only: 120 of 364 posted/reversed lines lack both base amounts; 24 of 137 entries cannot be checked for base balance.
- 22 of 137 entries fall outside their assigned accounting periods. All missing-base and date-mismatch candidates carry four seed markers; the original seed function independently reproduces the exact population fingerprint.
- The future seed generator is corrected. Existing historical records remain intact, and their reviewed disposition is still pending.
- The 244 complete-base lines match their stored conversion rates; 113 complete-base entries balance. Zero candidates on those subsets does not cover missing evidence.
- Source migration names/checksums match 87/87; the source was scanned in a read-only repeatable-read transaction and rolled back. New guard migrations are verified only on newly created disposable databases.

Package status

ID	Package	Status	Next concrete action
R 00	Establish the execution baseline and release scope	PARTIAL	Confirm D01–D08 and assign accountable reviewers before any release decision.
R 01	Restore a reproducible test, typecheck and policy-gate baseline	PARTIAL	Qualify a fresh stable integrated candidate through the normal build and isolated runtime path; expand route checks into panel-level and full business workflows.
R 02	Correct currency authority, FX conversion and locked settings	PARTIAL	Review historical missing amounts and rate provenance policy; do not release affected reports before R09 disposition.
R 03	Enforce source-owned corrections and compensating effects	PARTIAL	Prove each supported source-owned compensating workflow and PostgreSQL duplicate/failure races.
R 04	Make the offline queue durable and migrate existing records safely	PARTIAL	Qualify supported devices, eviction policy, older-client shutdown and operator recovery/export before pilot.
R 05	Recover interrupted sync and reconcile uncertain outcomes	PARTIAL	Prove one sale/stock/journal effect jointly in a browser and disposable PostgreSQL after lost response; implement governed recovery UI.

ID	Package	Status	Next concrete action
R 06	Correct fiscal boundaries and general-ledger balances	PARTIAL	Complete independent accountant/browser acceptance and disposition the 22 historical entry/period date candidates.
R 07	Unify period close, assurance, invalidation and certified exports	PARTIAL	Complete a shared writer/close locking contract and late-evidence policy, then prove all PostgreSQL interleavings and fresh source coverage.
R 08	Strengthen database integrity and records retention	PARTIAL	Complete posted-header/late-insert/parent-retention boundaries, reciprocal tenant guards, draft-post races and deployed least-privilege verification.
R 09	Assess and correct historical data without rewriting evidence	PARTIAL	Review fixture regeneration on a separate disposable database; preserve original evidence. For any business/mixed-provenance population, prepare source-owned corrections with independently reviewed historical evidence.
R 10	Prove access, tenant isolation and privacy across entry points	NOT_STARTED	Build a role/tenant/module/action matrix for browser routes, actions, APIs, exports, uploads, workers and delegated accountant access.
R 11	Validate master data, onboarding, imports and media lifecycle	NOT_STARTED	Validate setup completeness, unique external identities, versioned tax/unit references and location ownership before admitting transactions.
R 12	Prove online POS, inventory and end-of-day control	NOT_STARTED	Run shift open, sale, stock issue, tender, return/disposition, refund status, drawer count and daily-close flows.
R 13	Complete order-to-cash, customer credit and returns evidence	NOT_STARTED	Exercise order approval, partial fulfillment, delivery, invoice/credit, customer settlement allocation and overdue balance.
R 14	Complete purchasing, three-way match and AP finalization	NOT_STARTED	Run PO approval, supplier acknowledgement, partial/over receipt, invoice matching, approved exceptions, credit/return and payment allocation.
R 15	Prove payment finality, reconciliation and suspense clearance	NOT_STARTED	Exercise cash/bank/mobile-money initiation, pending/failed/uncertain states, authenticated callbacks, imports, matching and explicit suspense.
R 16	Prove HRIS source records, effective scope and employee service	NOT_STARTED	Run joiner, contract change, transfer, manager change, compensation approval, leave/attendance correction and leaver journeys.
R 17	Complete payroll calculation, payment, declaration and close proof	PARTIAL	Complete source-to-payroll, payment, declaration and GL application-level acceptance with independently qualified country rules.
R 18	Qualify versioned country, payroll, tax and fiscal capabilities	NOT_STARTED	Refresh official 2026 sources and record effective dates, versions, applicability and reviewer decisions without presuming existing rates are wrong.
R 19	Qualify payment, billing and authority integrations	NOT_STARTED	Build an integration matrix of country, provider, account, capability, environment, limits, credentials owner and acceptance evidence.
R 20	Complete expenses, accruals and year-end accounting workflow	NOT_STARTED	Confirm supported expense approval, accrual/prepayment, periodic reversal, adjusting entry, closing and opening-balance workflows.

ID	Package	Status	Next concrete action
R 21	Verify entitlement, deactivation, billing and package behavior	NOT_STARTED	Exercise activate, upgrade, downgrade, suspend, resume and deactivation across UI/action/API/worker entry points.
R 22	Complete customer/accountant access, consent and delivery evidence	NOT_STARTED	Exercise statement generation, signed access, expiry/revocation, recipient scope and accountant grant changes.
R 23	Prove event, outbox and worker recovery in deployment	NOT_STARTED	Inventory each worker/outbox producer, event version, schedule, authorization, ordering and idempotency contract.
R 24	Validate complete EN/FR, accessible and mobile user journeys	NOT_STARTED	Create a route/persona/locale/device matrix; verify loading, empty, error, denied, partial, stale, offline, uncertain and recovery states.
R 25	Create versioned BI metric contracts and source lineage	NOT_STARTED	Adopt the K01–K19 definitions from the audit and resolve owners, grain, source events, denomination, business timezone and as-of/known-at cutoffs.
R 26	Complete operational commerce, cash and control BI	NOT_STARTED	Deliver K01/K03/K04/K05/K07/K08/K10/K11/K17 with explicit activity/correction meaning, scoped drill-through and actionable exceptions.
R 27	Complete financial statements, margin, aging and cash-flow BI	NOT_STARTED	Implement net realized sales, frozen COGS and margin including disposition-aware returns; connect AR/AP aging and working capital.
R 28	Complete privacy-scoped workforce and payroll BI	NOT_STARTED	Define headcount/FTE inclusion, approved payroll cost, employer charges, attendance/leave denominators and effective organization scope.
R 29	Validate AI assistance, security posture and cost controls	NOT_STARTED	Test prompt injection in business documents/tool output, stale authority, forged proposal evidence, denied tools and cross-tenant retrieval.
R 30	Rehearse recovery, refresh runbooks and measure service limits	PARTIAL	Complete recovered business/worker/offline workflows and agreed measured recovery objectives before production qualification.
R 31	Assemble independent end-to-end release evidence	NOT_STARTED	Freeze an exact release candidate and migration/toolchain manifest; rerun required commands without the audit-only adapter.
R 32	Run a controlled offline POS pilot and validate recovery	NOT_STARTED	Specify explicit device enrollment, revocation, queue limits, tender policy, fiscal obligations, conflict review and support procedures.
R 33	Release by qualified cohort and transfer ongoing ownership	NOT_STARTED	Approve a capability-by-country/provider/tenant matrix; require R32 for offline, R18 for regulated functions and R19 for real external integrations.
R 34	Qualify inventory extensions, landed cost and replenishment	CONDITIONAL_NOT_STARTED	Decide requirements independently for lot/serial/expiry, unit conversion, landed cost and replenishment; split accepted work into bounded tickets.

ID	Package	Status	Next concrete action
R 35	Add a fixed-asset subledger when professional scope requires it	CONDITIONAL_NOT_STARTED	Decide material asset needs, accounting methods, categories, useful lives, opening assets and required reports.
R 36	Add governed budgets and scenario cash forecasting	CONDITIONAL_NOT_STARTED	Define budget grain, versions, approval, currencies and ownership; connect actuals to the same account/period basis.
R 37	Add consent-aware customer retention and cohort analytics	CONDITIONAL_NOT_STARTED	Define repeat customer, cohort membership, observation window, identity merge/split and treatment of returns/anonymous transactions.

Evidence and completion rules

See execution-register.json for dependency edges, acceptance criteria, role assignments, evidence paths and timestamped verification attempts. Failed/time-limited attempts remain in the record. Repeated or overlapping test runs must not be summed as unique coverage.

Code-level corrections are PARTIAL until all acceptance conditions in the published roadmap are met. NOT_STARTED means this batch has not completed or revalidated that package; it does not imply the application has no existing implementation.

The immediate dependency sequence is: qualify a stable integrated candidate through the ordinary build and isolated runtime checks (the Windows standalone build and packaging recovery both failed); resolve R07 source/close concurrency; complete R08 database boundaries; disposition R09 historical data; then finalize domain integration, BI source contracts and customer/device pilots. Work that needs expert or business decisions remains explicit.

No source-database migration, historical repair, external payment, production rollout or offline replay enablement is authorized by a green static gate.