Stoquify system audit publication

Published: 1 October 2026. **Report snapshots:** 30 September 2026. **Destination:** `docs/system-audit/`.

This archive brings together the original assessment, the comprehensive roadmap and the subsequent first implementation batch. The eighteen source reports retain their original basenames and exact Markdown content. This publication does not rerun the system audit or application verification.

Read the implementation records first

The latest recorded state is **roadmap in progress; release blocked**. The execution register contains 38 packages: twelve PARTIAL, twenty-two NOT_STARTED in that batch and four CONDITIONAL_NOT_STARTED. No package is certified complete. These labels describe the execution batch, not an assertion that the underlying platform lacks those capabilities.

The implementation records describe accounting, offline durability, close checks, database guards, seed corrections and verification work. The normal application build and attempted standalone packaging recovery failed at packaging qualification. Evidence applies to the recorded candidate; concurrent checkout changes require fresh integrated validation. No source-database migration or production deployment was performed.

The earlier roadmap documents correctly describe a planning-only task, and the original audit records earlier failures. Those statements are preserved as historical snapshots. Use EXECUTION_REPORT and EXECUTION_REGISTER for later implementation results and remaining actions; do not interpret the planning snapshots as the current execution status. The earlier W00-W11 remediation sequence is superseded for execution scheduling by the expanded R00-R37 roadmap.

Published report pairs and canonical sources

Each report below is available in matching Markdown and PDF. For evidence navigation, use the canonical source: the unchanged archived Markdown may contain relative evidence paths that are meaningful only in its original directory. PDFs are readable snapshots; linked supporting files remain in the repository and are not embedded.

Latest implementation records

Report	Markdown	PDF	Canonical source
Implementation results and release blockers	Read	PDF	Original
Current 38-package execution register	Read	PDF	Original

Comprehensive roadmap snapshot

Report	Markdown	PDF	Canonical source
Roadmap preparation prompt	Read	PDF	Original
Roadmap preparation report	Read	PDF	Original
Planning findings and risks	Read	PDF	Original

Report	Markdown	PDF	Canonical source
Comprehensive implementation roadmap	Read	PDF	Original
Roadmap executive summary	Read	PDF	Original

Original assessment snapshot

Report	Markdown	PDF	Canonical source
Platform correctness assessment	Read	PDF	Original
Detailed audit findings	Read	PDF	Original
Database schema assessment	Read	PDF	Original
Architecture and workflow assessment	Read	PDF	Original
Business intelligence capability matrix	Read	PDF	Original
Multidisciplinary review coverage	Read	PDF	Original
Audit verification summary	Read	PDF	Original
Concurrent changes and bounded rechecks	Read	PDF	Original
Historical W00-W11 sequence (expanded by R00-R37 roadmap)	Read	PDF	Original
Audit evidence index	Read	PDF	Original
External source provenance	Read	PDF	Original

Publication boundaries

Previously archived July and August reports remain in this folder as separate historical records. The bundled publisher regenerates PDFs for every Markdown report in the destination. Supporting JSON, CSV, logs, database receipts and scripts stay in their canonical evidence directories. No application, configuration, database, migration or release state is changed by this publication.

Publication validation and PDF inspection receipts are retained in `what-next/system-audit-publication/2026-10-01-run-01/`.