Dependency-ordered next steps

This audit is complete; the steps below are proposed follow-up work and were not executed.

1. Confirm the next stage/tenant/modules and resolve nominee identity conflicts. Preserve every original identity and role until a deliberate correction is authorized. Product scope determines which optional gates apply.
2. Engineering prepares least-privilege role/guard reconciliation: role-removal authority, branch review/sign plus location scope, inventory checker permission mismatch, AP requester/checker gaps and conditional AI permissions. Repair grants through normal protected workflows after review, not by disabling guards. Scope-constrained roles and fresh authentication still apply.
3. Complete selected module setup: purchasing is presently absent in every tenant; accounting setup is IN_PROGRESS in both reseeded tenants; provider rows are DRAFT and ledger mappings absent. Distinguish module grants, domain readiness and human authority. Do not activate every optional module merely to clear a dashboard.
4. Repair coherent synthetic receipt and sales sources with before-images and normal correction controls. Then reconstruct the 48 missing stock events. Do not rewrite immutable history or claim reconstructed data are original approvals. Verify stock projections, valuation and class-3 ledger again after these changes.
5. Rebuild/quarantine each of the 8 generic payload families (192 field findings,168 rows) using real consumer schemas and explicit synthetic provenance. Repair product-tax fixtures only with documented synthetic treatment; real classification requires expert/business evidence.
6. Repair the stale payroll gate test-title matcher and triage module scanner findings against actual guard chains. The module report has 174 new findings, including sampled false positives; neither ignore all nor treat all as proven vulnerabilities. Generate fresh relevant reports and trace release aggregation to them; do not overwrite baselines to simulate completion.
7. In parallel, appointed owners review POS D-01 to D-11; qualified reviewers complete country/accounting evidence and selected employer/product classifications. Infrastructure supplies trust anchors and real provider sandbox configuration when needed.
8. For an AI pilot only, establish runtime definitions/packages, distinct product/security approval and primary/backup owners, current certification and genuine endpoint/scheduler/alert/credential evidence. Internal pilot evidence is separate from production authority.
9. Run scoped authenticated positive/negative workflow, tenant boundary, maker-checker, browser/accessibility and deployment tests against the chosen target after changes. This read-only audit deliberately did not execute mutations or claim those runtime proofs.
10. Promote only when the selected stage's exact gates and genuine approvals pass. Record remaining unsupported authority scopes rather than treating a green development gate as statutory release permission.