UI workflow roadmap — executive summary

4 October 2026 | Planning baseline: working files at HEAD 62a56036a5ac9b37236a20c9b148052199069479 plus existing local changes

Scope: eight proposals, 20 executable work packages. All six audit recommendations are retained. Two additions have current source evidence and comparable operational value: new purchase-order draft/retry recovery, and reconciliation alert processing diagnosis/recovery. The complete detailed implementation roadmap defines implementation steps, owners, dependencies, migrations, controls, tests and completion gates.

Proposal	Value	Delivery
UC01 Read-only item workspace	Answer item and permitted-stock questions without update authority.	UX02, UX03
UC02 Business-record search	Open the correct authorized item, customer or PO directly.	UX04, UX05
UC03 Guided payroll evidence selection	Complete proof submission using understandable eligible records.	UX06, UX07
UC04 Communication delivery exceptions	Find failed/deferred communications before recipients report them.	UX08, UX09
UC05 Cross-record audit explorer	Reconstruct incidents across records without developer log queries.	UX10, UX11
UC06 Trackable access requests	Give blocked work an owner, tracked outcome and safe return path.	UX12, UX13
UC07 Resumable new purchase orders	Avoid re-entry after interruption and duplicate creation after uncertain responses.	UX14, UX15
UC08 Reconciliation alert processing recovery	Locate stalled alerts and recover eligible work with clear ownership.	UX16, UX17

Recommended start

Assign owners and establish baseline/contract evidence through UX00 and UX01, then deliver the read-only item workspace (UX02/03). It fixes a concrete missing destination and enables business-record search (UX04/05). Payroll guidance, PO authoring recovery and alert diagnostics can proceed as separate lanes after their contracts are approved. Communications, audit and access requests follow with their own source permissions and operational owners.

Each completed feature can pilot after its own G4 evidence; the program closes only when all eight have passed integration and operational acceptance. Existing platform roadmap R00–R37 remains separate and unchanged; the detailed roadmap identifies overlapping parent work to avoid duplicate implementation.

Capacity and decisions

Initial estimate: **69–111 combined engineering/QA person-days**. Capacity arithmetic at 12–15 effective days/week is roughly 5–10 weeks before external review, environment setup and pilot waiting; this is not a date

commitment. Re-estimate after UX00/01. Decide customer search destinations, payroll proof eligibility, channel meanings, audit fields, access-review ownership, draft retention and alert retry authority before dependent work.

Evidence and release limits

This planning run passed **13 existing tests across two suites** for PO edit-draft and reconciliation worker foundations. The earlier audit's 79 passes remain historical. No new feature, migration, live provider action or authenticated end-to-end workflow was implemented or verified. Protected role/browser access remains a release-evidence dependency.

Success means faster correct task completion, safe recovery and clear ownership—not just eight new screens. Baseline time, success, error and recovery metrics first. Keep all existing settlement, permission, idempotency and lease controls. Release gradually and disable affected exposure on any critical correctness or disclosure failure while preserving durable history.

Published package

1. Refined execution prompt
2. Actual planning execution report
3. Findings and risks
4. detailed implementation roadmap
5. This executive summary.

Every Markdown report has a matching PDF. Publication validation records actual artifact checks; package registry supports tracking and future execution.