

Stoquify Landing Founder Journey Execution Report

Date: 2026-07-27 Scope: Accio-inspired early-stage founder progression adapted to Stoquify's public landing page Implementation status: **Complete for the focused slice** Repository launch status: **Blocked by an unrelated HRIS production-build failure**

Decision

The founder journey was integrated into the existing OperationsMap buyer-pathway section. No new top-level homepage section or carousel was added.

This placement was selected because it:

- preserves the current page composition;
- keeps the founder narrative next to real buyer pathways;
- routes one qualified CTA to `/#pricing`;
- avoids another direct `/register` or protected-dashboard path;
- leaves Product Command, trust, workflow, scenarios, and pricing ownership unchanged.

The Accio pattern was adapted only as a progression model. No Accio wording, assets, sourcing claims, testimonials, metrics, or trade dress were copied.

Phase Progress

Phase	Status	Changes completed	Verification	Evidence	Blockers	Next action
0. Evidence and planning	PASS	Reviewed the Accio pattern, current landing structure, 9+ report, messages, tests, smoke conventions, and graph report	Placement decision recorded before edits	This report and saved prompt	None	Preserve the decision boundary
1. Information architecture	PASS	Selected existing OperationsMap; no top-level section added	Page source contains one existing OperationsMap mount	Focused Jest contract	None	None
2. Content and interaction	PASS	Added four ordered EN/FR stages, readiness boundaries, icons, and qualified CTA	JSON parse and locale contract pass	<code>messages/en.json</code> , <code>messages/fr.json</code>	Human copy sign-off remains external	Obtain human Francophone review before launch certification
3. Surgical implementation	PASS	Added a responsive, non-carousel journey rail inside the existing section	Typecheck and focused ESLint pass	Component and screenshots	None	None
4. Focused tests	PASS	Added isolated Jest gate and package command	4/4 new tests pass; 17/17 relevant existing landing tests pass	Jest command results	None	Keep gate in CI selection
5. Browser certification	PASS	Added dedicated Playwright smoke for EN/FR at three viewports	6/6 browser cases pass	Browser JSON and six screenshots	Manual image viewer unavailable in this run	Retain screenshots for reviewer sign-off

Phase	Status	Changes completed	Verification	Evidence	Blockers	Next action
6. Release verification	PARTIAL	Typecheck and focused checks pass	build:app reached compilation and failed in unrelated HRIS actions	Build finding below	Existing HRIS Server Action compile errors	Correct HRIS actions in their owning workstream, then rerun build

Implemented Experience

The section now presents four deliberate stages:

- 1 Shape the operating model.
- 2 Run the core operation.
- 3 Establish financial control.
- 4 Grow with governed visibility.

Each stage includes a public capability statement and an explicit readiness boundary. The final stage qualifies HRIS, payroll, compliance, and automation as gated extensions rather than instant capabilities.

Verification Results

Command or check	Result	Detail
JSON parse for EN, FR, and package.json	PASS	All edited JSON is valid
npm run ui:gate:landing-founder-journey	PASS	4/4 tests
npm run ui:gate:public-content	PASS	7/7 tests
npm run ui:gate:landing-refinement	PASS	5/5 tests
npm run ui:gate:landing-navigation-localization	PASS	5/5 tests
npm run ui:smoke:landing-founder-journey	PASS	6/6 EN/FR viewport checks
Screenshot integrity	PASS	Six readable, nonblank PNGs; mobile, tablet, and desktop dimensions recorded
Focused component ESLint	PASS	No findings
Browser-smoke syntax check	PASS	No findings
Focused git diff --check	PASS	No whitespace errors; existing CRLF normalization warning for package.json only
First npm run typecheck	TIMED OUT	No compiler error emitted before the 244-second limit
Second npm run typecheck	PASS	Completed in the extended bounded run
npm run build:app	BLOCKED	Unrelated HRIS Server Action compile errors

Browser Evidence

- Machine-readable results: `what-next/ui-ux/landing-founder-journey/2026-07-27/browser-evidence.json`
- Screenshots: `what-next/ui-ux/landing-founder-journey/2026-07-27/screenshots/`
- Dev-server logs: `what-next/ui-ux/landing-founder-journey/2026-07-27/dev-server.log`

The smoke verified four stages, stage order, localized title, keyboard CTA activation, `#pricing` destination, reduced-motion preference, zero founder-section carousels, no horizontal overflow, no clipped stage content, no stage overlap, no page errors, no console errors, and no failed critical document/script/style/image requests.

Residual Launch Risk

- 1 **High: production build is blocked outside this slice.** `actions/hris/operational-time.actions.ts` contains non-async callbacks exported through a `use_server` module at lines 63, 74, 85, 96, 107, 118, 129, and 140. This pre-existing concurrent HRIS work was not modified.
- 2 **Medium: full landing 9+ closure remains broader than this task.** The existing completion plan still governs homepage compression, trust depth, product routes, SEO, performance, and final certification.
- 3 **Low: human French/OHADA copy review remains pending.** Automated parity, accents, text fit, and browser behavior pass, but final native-quality sign-off requires a qualified reviewer.
- 4 **Low: manual screenshot viewer was unavailable.** The sandbox image helper failed, but Playwright layout checks and independent PNG dimension/nonblank checks passed; all six captures are retained.

Rollback Boundary

Rollback is limited to the founder rail in `components/landing/operations-map.tsx`, the two `founderJourney` locale objects, the two focused package scripts, and the new Jest/smoke files. No database, service, permission, entitlement, protected route, or accounting behavior changed.