

# Stoquify Agent Runtime Phased Execution Completion Audit

**Date:** 2026-07-25  
**Audit boundary:** Phase 0 through Phase 2A repository execution  
**Overall status:** REPOSITORY COMPLETE AT AUTHORIZED BOUNDARY; PROMOTION BLOCKED  
**Activation authorized:** No  
**Phase 3 authorized:** No

## Executive Finding

The authorized repository work for Phase 0, Phase 1, and the inactive read-only Phase 2A Command Agent is implemented and verified. The Phase 2A source is reproducibly frozen at commit `85eb50ef792908ae1e3ecbe7bd34b6054c79cf52` : all 207 manifest files verify, with no missing paths, unexpected paths, content mismatches, or post-freeze runtime drift.

This is not a production or activation approval. Phase 2B depends on external, high-authority operational evidence that the repository cannot manufacture. Phase 3 remains explicitly unauthorized.

## Phase Status

| Phase                                      | Status                        | Evidence                                                                                                                                                          |
|--------------------------------------------|-------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Phase 0: readiness and design freeze       | Complete for repository scope | Runtime boundary, risk taxonomy, prohibited actions, and read-only tool policy are encoded in contracts, gates, and design evidence                               |
| Phase 1: shared runtime foundation         | Complete and verified         | Prisma models/migrations, trusted context, tool registry, evidence binder, redaction, deterministic runner, persistence smoke evidence, and no-direct-write gates |
| Phase 2A: inactive read-only Command Agent | Implemented and frozen        | Command service, constrained skill, protected action, UI, release controls, reconciler controls, browser contracts, and 207-file frozen-commit attestation        |
| Phase 2B: controlled internal pilot        | Blocked, not started          | Requires clean artifact-bound CI, approvals, owners, scheduler/reconciler, alerts, credentials, database, statutory, and pilot authority evidence                 |
| Phase 3: Cash/Reconciliation Agent         | Unauthorized, not started     | Requires Phase 2B exit evidence and explicit product, security, finance-domain, and release GO                                                                    |

## Verification

| Gate                              | Result                                                   |
|-----------------------------------|----------------------------------------------------------|
| Agent runtime gates               | Passed                                                   |
| Phase 2A static gate              | Passed                                                   |
| Frozen-commit gate                | FROZEN_COMMIT_VERIFIED , 207/207                         |
| Authorized-scope requirement gate | 36/36 passed; 0 repository blockers; 6 external blockers |
| TypeScript                        | Passed                                                   |

| Gate                     | Result                                                           |
|--------------------------|------------------------------------------------------------------|
| Prisma schema            | Valid                                                            |
| Service boundary         | 0 active violations                                              |
| Raw-error boundary       | 0 active unsafe findings                                         |
| Lint                     | 0 errors, 4 pre-existing warnings                                |
| Full Jest                | 476 suites and 2,878 tests passed; 3 suites and 15 tests skipped |
| Focused release evidence | 12 suites and 108 tests passed with open-handle detection        |
| Global release structure | 11/11 checks passed                                              |

## Remaining External Blockers

- Reconciler evidence endpoint is absent: `RECONCILER_BASE_URL_MISSING`.
- Credential rotation remains blocked across 15 classes and 31 conditions.
- Operational release remains blocked by 152 evidence conditions.
- Three production-purpose secrets are not provisioned.
- A safe non-local production PostgreSQL target is not configured.
- Statutory source hash verification and expert approval are absent.
- Protected CI, immutable artifact, deployment, approval, ownership, scheduler, alert, acknowledgement, escalation, recovery, and controlled-pilot evidence are absent.

## Permanent Authority Boundary

- No direct agent Prisma business writes.
- No direct posting, payment, filing, payroll, stock, close, approval, or permission authority.
- No self-approval, self-activation, or self-promotion.
- Activation remains false and was not attempted.
- Phase 3 remains false and was not started.

## Decision

Repository execution is complete at the currently authorized boundary. Promotion is `REJECTED / NO-GO` until the external evidence is produced and skill `017-aqstoqflow-enterprise-release-gate` returns an independent GO.